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ASARCO LLC

SECTION I

INTRODUCTION

The 2007 Cleaning & Demolition Project and CAMU Phase 2 Cell Project are to take place at
the Asarco East Helena Plant in 2007, and will be awarded as one contract. The East Helena
Plant is an inactive lead smelter owned by ASARCO LLC. As shewn in Figure 1, cleaning and
demolition will occur within the plant boundaries, while construction of the Corrective Action
Management Unit (CAMU) Phase 2 Cell, which will be used for disposal of waste and
demolition debris, is located just across a county road and a railroad track from the facility. The
CAMU Phase 2 Cell is a RCRA Class C type of landfill facility. The project wiil involve
construction of the landfill cell, cleaning and demolition of plant structures, transport of waste
materials and demolition debris to the landfill, placement and compaction of materials in the
landfill, and closure of the landfill.

A legally binding Consent Decree between Asarco and the Montana Department of
Environmental Quality (MDEQ) governs the process in which materials are to be removed,
stored, and properly disposed or recycled from certain process units located at the East Helena
Plant. Over the last three years, Asarco has achieved substantial success in accomplishing these
goals, but not aid of the tasks are complete. The 2007 Cleaning & Demolition Project builds
upon Asarco's past efforts.

The 2007 Cleaning & Demolition Project is first and foremost a materials removal project
followed by a demolition project. Protection of human health and the environment continues as
the prime objective. With this purpose in mind, the Contractor must implement techniques and
material removal procedures to achieve the cleaning criteria before demolition takes place. Once
the cleaning process is complete and meets the standards set forth in the Consent Decree,
demolition will be allowed to take place.

The specific cleaning techniques selected by the contractor will be designed to rru'nimize
environmental and employee exposure to hazardous materials, while meeting the goals and
objectives of the Consent Decree. The cleaning of building interiors will be accomplished
primarily through the use of shovels, brooms, and industrial vacuums. Contractor crews may use
man lifts and ladders to access high areas and must work in an efficient top down fashion to
remove accumulated dust and debris. The work must proceed methodically from one end of
each building interior to the other until the entire interior space has been cleaned. The intent of
cleaning the building interiors is to reduce the potential for fugitive dust emissions during the
demolition and dismantling phase. This cleaning is not intended to independently satisfy the
precise cleaning requirements prescribed in the Consent Decree. Rather, this preliminary .
decontamination operation will remove the bulk of accumulated dust from within the buildings.
The remaining residues will be managed during the demolition using dust control measures, and
after the demolition process with cleaning of the remaining slabs and foundations.

Asarco recognizes that the hardened physical state and/or physical building constraints (e.g. tight
and confined spaces) will limit the effectiveness of conventional cleaning methods. Regardless,
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the Contractor must utilize best efforts cleaning techniques to remove accumulated materials.
Asarco will identify the structures in which cleaning prior to demolition will occur. Asarco will
provide oversight and guidance to the Contractor throughout the cleaning process.

Cleaning and demolition of the site has been broken into several phases, stages, and alternative
bid items. Phases I through HI of cleaning have already been accomplished. Waste material and
demolition debris from these phases are stockpiled in various locations on the plant and will be
transported to the CAMU Phase 2 Cell for disposal under this project. Phase IV of cleaning and
demolition, which is included as part of this project, is divided into two stages. Stage 1 includes
the cleaning and demolition of the:

• Contractor's Lunchroom
• Contractor's Change Room
• Highline Railroad
• Main Office
• Garage
• Main Natural Gas (N.G.) Valve House
• Baghouse and 200-foot Stack
• Charge Building
• Remainder of the Blast Furnace Building and
• Thawhouse.

Associated structures or components may be included as shown on the site plans and presented
during the site walk. Stage 1 cleaning will be completed first in order to allow construction of a
seepage barrier, which is being accomplished under a separate contract. Stage 1 cleaning will
also provide brick and concrete that can be crushed to produce cushion material for protection of
the landfill liner system, which is to be constructed as part of the CAMU Phase 2 Cell Project.

Stage 2 cleaning may start after Stage 1 is completed and will include the cleaning and
demolition of the:

• Blast Furnace Flue
• Truck loading and Spray Dryer Buildings
• Acid Plant Cooling Towers
• Sand Filters
• 400-foot D&L Stack
• 200-foot Acid Stack
• Acid Plant
• Monier Flue
• Blast Furnace Baghouse
• 425-foot Blast Furnace Stack
• Ore Unloading Building
• .Sample Mill and
• Crushing Mill.

Structures or components associated with these facilities may be included as shown on the site
plans and presented during the site walk.
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ASARCO LLC

Two Additive Alternatives for cleaning and demolition have been incorporated into the 2007
Cleaning & Demolition Project. Bids for the cleaning, demolition, and capping of these Additive
Alternatives should be included on submitted bid forms. Once bids are received, ASARCO LLC
will determine, based on funding, whether or not to carry out this part of the project in 2007.

Additive Alternative A will include cleaning and demolition of the following structures:

• The remainder of the Highline Railroad
• Locomotive Crane Shed
• B.F. Office
• B.F. Lunchroom
• Power House
• Pump House
• Blast Furnace Heat Exchanger
• Blacksmith Shop
• Machine Shop
• Carpenter Shop
• Direct Smelt Building
• Abandoned Breaking Floor
• Breaking Floor
• Sinter Stockpile Building and
• All associated stacks

Additive Alternative B will include cleaning and demolition of the following structures:

• Masons Shop
• High Lead Welding Shop
• Motor and Paint Shop
• Oil HS
• Paint Storage Building
• Refractory Storage
• Meeting Room and
• Zinc Plant O2 Building.

Structures or components associated with these facilities may be included as shown on the site
plans and presented during the site walk.

The 2007 Cleaning & Demolition Project will include all activities necessary to safely clean and
demolish all buildings and structures within this project, clean and recycle all recyclable
materials, properly dispose of both non-hazardous and hazardous materials that are included in
the structures listed above or are listed in the project documents, remove all residue and dust
from remaining foundations and slabs, and backfill, grade, and cap all building footprints within
the demolition areas. Additional associated activities and materials necessary to complete the
project are presented in this document.
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ASARCO LLC

Construction of the CAMU Phase 2 Cell will include all activities necessary to safely construct a
RCRA type C landfill cell; load, transport, place and compact waste materials and construction
debris in the cell; provide closure of the cell at the end of the construction season; and construct
associated surface water and erosion controls. Additional associated activities and materials
necessary to complete the construction of the CAMU Phase 2 Cell are presented in this
document.

PROJECT ORGANIZATION

The project organization will include personnel from the following functional areas:

Regulatory Oversight

Both EPA and Montana DEQ have regulatory oversight authority for this project and may have
personnel on site providing input for the project through Asarco or Asarco's representative.

Project Administration and Control

Asarco will administer this contract and will maintain ultimate control of the project in
accordance with the provisions of the Agreement. However, Hydrometrics, Inc. will respond to
questions and comments during the bidding period.

Design and Construction Oversight

Hydrometrics, Inc. prepared the project designs and is responsible for its technical content.
Asarco plans to retain Hydrometrics or another engineering firm (Engineer) to provide oversight
and quality assurance during construction of the CAMU Phase 2 Cell. The Engineer will be on
site during construction and will be monitoring construction standards in accordance with the
project Drawings and Specifications (Plans). Asarco will provide oversight for cleaning and
demolition.

Cleaning, Demolition and Construction

Asarco plans to award this contract to a construction contractor who will assume responsibility
for cleaning and demolition of East Helena Plant facilities, capping of the plant following
demolition, and construction of a landfill for disposal of waste and demolition debris.

END OF SECTION
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ASARCO LLC

SECTION n
INSTRUCTIONS TO BIDDERS

Reference: 2007 Cleaning & Demolition Project and the CAMU Phase 2 Cell Project

PART 1 - GENERAL

Sealed Bids for the 2007 Cleaning & Demolition Project and CAMU Construction Project will
be received by ASARCO LLC, P.O. Box 1230, East Helena, Montana 59635 (or physical
address at 100 Smelter Road, East Helena, Montana 59635, ph: (406) 227-4098) according to
the following schedule:

Sealed Bid for Project: Pate & Time Due
Three (3) hard copies and one (1) electronic copy (on CD)
of the Bid Submittal including - 03/02/07 3:00 p.m. MST

Part 1: Technical Qualifications & Management Approach
Part 2: Cost Schedule and Bid Forms
Part 3: Asarco Contractor Environmental Safety and Health Screening Questionnaire

Bids received after this time will not be accepted, and will be returned unopened. Bidders assume
all risk of late delivery regardless of fault. Verbal, facsimile, or telegraphic bids are invalid and will
not receive consideration.

The properly submitted Bids will be opened privately by ASARCO LLC.

PART 2 - DOCUMENTS

Construction Documents for the 2007 Cleaning & Demolition Project and CAMU Phase 2 Cell
Project are included with this package. The Asarco Facility Site Environmental Health and Safety
Plan is also included as part of this bid solicitation. Each contractor will be responsible for
development and submittal of their own Environmental Health and Safety Plan prior to the start of
work.

PART 3 - REQUIREMENTS

A pre-bid conference and site tour is mandatory for qualifying bidders. See Part 9 for
instructions. Bids shall be submitted in three parts according to the instructions included in
Section HI and IV of these construction documents.

Part 1: Technical Qualifications & Management Approach
Part 2: Cost Schedule and Bid Forms
Part 3: Asarco Contractor Environmental Safety and Health Screening Questionnaire

The successful Bidder shall have all valid licenses as required by city, county and state laws and
regulations.

No Bid may be withdrawn within a period of 45 days after the date Bids are opened.

S:\files\007 asarco\6052\r07 bid solicitation.docX l/22/07\HLN\06S
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ASARCO LLC

Please see the Agreement Section for additional requirements.

PART 4 - RESERVATION

The Owner reserves the right to reject any or all Bids, and to waive any informalities OF irregularities
therein,

PART 5 - DEFINED TERMS

Terms used in these Instructions to Bidders that are defined in the General Provisions of the
Contract have the meanings assigned to them in the General Provisions of the Contract. The term
"Bidder" means one who submits a Bid directly to Owner, as distinct from a sub-bidder, who
submits a Bid to a Bidder. The term "Successful Bidder" means the lowest, qualified,
responsible, and responsive Bidder to whom Owner (on the basis of Owner's evaluation as
hereinafter .provided) makes an aw.ard. The term "Bidding Documents" includes the
Advertisement or Invitation to Bid, Instructions to Bidders, the Bid Form, and the proposed
Contract Documents (including all Addenda issued prior to receipt of Bids).

The following terms employed in the Contract Documents shall, for the purpose of this Contract,
have the following meanings:

"Contracting Agency" or "Owner" shall mean ASARCO LLC.

"Engineer" or "Project Engineer" shall mean Hydrometries, Inc., the project designer.

"Owner's Representative" shall mean Hydrometries, Inc. or other designated ASARCO LLC
representative.

"Specifications" shall mean the 2007 Cleaning & Demolition Project and CAMU Phase 2 Cell
Project, Plans and Specifications presented in Section VI of this Document.

PART 6 - COPIES OF CONTRACT DOCUMENTS

A. No partial sets of Bidding Documents will be issued. Complete sets of Bidding Documents shall
be used in preparing Bids; neither Owner, Owner's Representative, or Engineer assume any
responsibility for errors or misinterpretations resulting from the use of incomplete sets of
Bidding Documents.

B. Owner and Owner's Representative/Engineer in making copies of Contract Documents
available on the above terms do so only for the purpose of obtaining Bids on the work and do
not confer a license or grant for any other use.

PART 7 - EXAMINATION OF CONTRACT DOCUMENTS AND SITE

A. It is the responsibility of each Bidder before submitting a Bid, to: (a) examine the Contract
Documents thoroughly, (b) visit the site and become familiar with local conditions that may
affect cost, progress, performance, or furnishing of the work, (.c) consider federal, state, and local
laws and regulations that may affeet cost, progress, performance, or furnishing of the work, (d)
study and carefully correlate Bidder's observations with the Contract Documents, and (e) notify

h:\nies\007 asarco\6052\iC7 bid solicitation .doc\ l/22/07\HLNM>65
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ASARCO LLC

Owner's Representative/Engineer of all conflicts, errors, or discrepancies in the Contract
Documents.

B. It is the responsibility of Bidder to thoroughly review the Agreement prior to submitting a Bid.
Bidder will be required to include notification of any exceptions that Bidder takes to any clause
in the Agreement with their bid submittal. Bid Forms include an "Acceptance of Agreement"
form for bidder signature and submittal with their bid package.

C. Additional information about subsurface conditions and additional work at the site is available
from the Owner. This information and copies of other such reports and drawings, if any, may be
made available by the Owner to any Bidder on request, and upon payment of the cost of
reproduction and mailing of such reports and drawings.

D. Information and data reflected in the Contract Documents with respect to Aboveground and
Underground Facilities at or contiguous to the site are based upon information and data
furnished to Owner and Owner's Representative/Engineer by owners of such utilities or
others, and Owner does not assume responsibility for the accuracy or completeness thereof
unless it is expressly provided otherwise in this document.

E. Provisions concerning responsibilities for the adequacy of data furnished to prospective
Bidders on subsurface conditions, Underground Facilities, other physical conditions, and
possible changes in the Contract Documents due to differing conditions appear in Sections
104.02 of the Standard Specifications.

F. Before submitting a Bid, each Bidder can, at Bidder's o'wn expense, make or obtain any
additional examinations, investigations, explorations, tests, studies, and obtain any additional
information and data that pertain to the physical conditions (surface, subsurface and
Underground Facilities) at or contiguous to the site or otherwise that may affect cost,
progress, performance, or furnishing of the work and that Bidder deems necessary to
determine its Bid for performing and furnishing the work in accordance with the time, price,
and other terms and conditions of the Contract Documents.

G. On request in advance, Owner will provide each Bidder access to the site to conduct such
explorations and tests as each Bidder deems necessary for submission of a Bid. Bidder shall
clean up and restore the site to its former condition upon completion of such explorations.

H. The lands upon which the work is to be performed, rights-of-way and easements for access
thereto, and other lands designated for use by Contractor in performing the work are
identified on the photos and drawings included in this Bid Solicitation. All additional lands
and access thereto required for temporary construction facilities or storage of materials and
equipment are to be provided by Contractor.

I. Access to the site may be arranged by contacting Elaine Cox or Jon Nickel at telephone
number (406) 227-4098 (Elaine Cox) or (406) 227^529 (Jon Nickel). In general, site access
will be limited to normal weekday working hours.

J. The submission of a Bid will constitute an incontrovertible representation by Bidder that
Bidder has complied with every requirement of this section; that without exception the Bid is
premised upon performing and furnishing the work required by the Contract Documents and
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ASARCO LLC

such means, methods, techniques, sequences or procedures of construction as may be
indicated in or required by the Contract Documents; and that the Contract Documents are
sufficient in scope and detail to indicate and convey understanding of all terms and
conditions for performance and furnishing of the work.

K. During the performance of work, the Contractor is responsible for the compliance of all
appropriate regulations and environmental health and safety standards.

PART 8 - INTERPRETATIONS AND ADDENDA

A. All questions about the meaning or intent of the Contract Documents are to be submitted to:
Mike Oelrich, P.E., Hydrometrics, Inc., 3020 Bozeman Avenue, Helena, MT 59601, (406) 443-
4150, Ext. 179. Replies will be issued only by Addenda. Questions received less than three (3)
days prior to the date for opening of Bids may not be answered. Only questions answered by
formal written Addenda will be binding. Oral and other interpretations or clarifications will be
without legal effect.

B. Addenda may also be issued to modify the Bidding Documents as deemed advisable by Owner
or Owner's Representative.

C. Addenda will be mailed or delivered to all parties recorded by Owner's Representative as having
received the Bidding Documents. No Addenda will be issued later than three (3) working days
prior to the date for receipt of Bids except an Addendum, if necessary, postponing the date for
receipt of Bids or withdrawing the request for Bids.

PART 9 - PRE-BID CONFERENCE

A. A pre-bid conference will be held at the Asarco East Helena Lead Smelter Shop Lunchroom
at 8:30 a.m., February 13, 2007. Figure 2 provides directions from the Helena Airport to the
Smelter entrance. The Demolition Phase IV Plan Sheet shows the location of Shop
Lunchroom and access into the plant from the South contractors gate. The Owner and
Owner's Representative will be present to answer questions. Any questions that, in the opinion
of the Owner's Representative, cannot be answered by direct reference to the Bidding
Documents will be answered by formal written Addenda as outlined above under Interpretations
and Addenda.

B. The pre-bid conference will include a tour of the site and will be conducted by the Owner and
Owner's Representative. Attendance is a requirement for qualification of the bidder.

C. Prebid Conference Schedule:

2007 Cleaning & Demolition Project and CAMU Phase 2 Cell - Prebid Conference
Schedule

Location: Shop Lunchroom

Please bring safety gear (hardhat, respirator, safety glasses and work boots) and a good
flashlight. Tyvec lab coats will be provided.

h:\nics\007 assico\60S2\r07 bid solieitarion.docV l/22/07\HUN\065
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FIGURE 2. DIRECTION FROM HELENA AIRPORT TO SMELTER ENTRANCE
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ASARCO LLC

Tuesday. February 13. 2007

8:30 a.m. - Introduction and Overview
9:30 a.m. - Plant Tour
10:45 a.m. - CAMU Tour
12:00 p.m. - Lunch (sandwiches provided)
1:00 p.m. - Self Guided Tour (Plant and CAMU)
3:30 p.m. to 4:30 p.m. - Question & Answer (Shop Lunchroom)

Wednesday. February 14.2007

7:00 a.m. to 3:30 P.M. - Self guided Tour (if necessary)

PART 10 - BASIS OF BIDS

A. The Bidder shall submit prices as required by the Bid Form.

PART 11 - CONTRACT TIME

A. Mandatory schedule milestones for the project are marked by an asterisk (*) in the schedule
below. Failure to reach these milestones by the dates shown will result in liquidated damage
payments by the Contractor.

Estimated schedule milestones for the Project are also presented below. The estimated
milestone dates are the best approximation of the dates the Contractor can expect to perform
the construction activities. Start date for demolition is approximate and subject to bankruptcy
court and regulatory approvals.

The Project Construction Contractor will need to coordinate his activities with Elaine Cox
and Jon Nickel and should verify actual start date of the onsite activities prior to mobilizing
his forces. Elaine Cox can be reached at (406) 227-4098 or Jon Nickel can be reached at
(406) 227^529.

Pre-bid Conference and Site Walk Through 02/13/07
Bid Submittal Due including: 03/02/07

Technical Qualifications & Approach
Cost Schedule and Bid Forms

Evaluation/Notice of Intent to Award 03/06/07
Contract Negotiation/Execution Complete 03/09/07
Contractor/Asarco meeting with MDEQ1 03/16/07
Draft Work Plan(s) submitted to MDEQ 03/23/07
MDEQ Work Plan Approval 03/30/07
Project Start Date 04/01/07
Stage 1 Cleaning & Demolition Project Finish Date* 07/15/07
Stage 2 Cleaning & Demolition Project Finish Date* 10/15/07
CAMU Construction Project Finish Date* 10/15/09
Additive Alternative Bid Items Completion Date* 12/01/07

(I. MDEQ - Montana Department of Environmental Quality)
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PART 12 - LIQUIDATED DAMAGES

A. Provisions for liquidated damages are set forth in the Agreement,

PART 13 - SUBSTITUTE MATERIAL AND EQUIPMENT

A. Whenever a material or article is specified or described by using the name of a proprietary
product or the name of a particular manufacturer or vendor, the specified item mentioned shall
be understood as establishing the type, function, and quality desired. Except for those items
identified in this document for which substitute material or equipment will not be accepted,
other manufacturers' products will be accepted provided sufficient information is submitted to
allow Owner's Representative/Engineer to determine that the products submitted are equivalent
to those named. Applications for such review will not be considered by Owner's
Representative/Engineer until after the "effective date of the Agreement." The procedure for
submittal of any such application by Contractor and consideration by Owner's
Representative/Engineer is set forth in this document.

PART 14-BID FORM

A. The Bid Form is attached hereto; additional copies may be obtained from Owner's
Representative. The Bid Form will be modified as required and, if modified, will be issued in its
entirety by Addendum.

B. The Bid Form must be completed in ink or by typewriter. The Bid Total Price on the form must
be stated in words and numerals; in case of a conflict, words will take precedence.

C. Bid by corporations must be executed in the corporate name by the president or a vice-president
(or other corporate officer accompanied by evidence of authority to sign). The corporate address
and state of incorporation shall be shown below the signature.

D. Bid by partnerships must be executed in the partnership name and signed by a partner, whose
title must appear under the signature. The official address of the partnership must be shown
below the signature.

I

I

I E. Bid by joint ventures shall be signed by each participant in the joint venture or by an
authorized agent of each participant.

I

I

I

I

I

F. The names of all persons signing must also be legibly printed or typed below the signature. A
Bid by a person who affixes to his signature the word "president," "secretary," "agent," or other
designation without disclosing his principal may be held to be the Bid of the individual signing.
When requested by Owner, evidence of the authority of the person signing shall be furnished.

G. The Bid shall contain an acknowledgment of receipt of all Addenda (the numbers of which shall
be filled in on the Bid Form).

H. No alterations in the printed Bid forms therefore, by erasures, interpolations, or otherwise will be
accepted.

I. Show the address to which communications regarding the Bid are to be directed.

I
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PART 15 - SUBCONTRACTOR LISTING

A. Each Bidder shall list on the form provided: the name and the address of eaeh subcontractor who
will perform work or labor or render service to the Bidder in or about the work in an amount in
excess of $10,000; and the portion of the work that will be done by each subcontractor listed.

B. If a Bidder fails to specify a subcontractor for any portion of the work to be performed under this
Contract in excess of $10,000, he agrees to perform that portion himself. No subcontractor
doing work in excess of $10,000 and who is not Listed will be used without the written approval
of the Owner.

PART 16 - EQUIPMENT SUPPLIER AND SUBCONTRACTOR LISTING

A. Each Bidder shall list on the form provided the name of the equipment suppliers and
subcontractors (if any) that Bidder will utilize. Upon award of the Contract, the named
equipment shall be furnished. Equipment substitutions will be permitted onjy if named
equipment does not meet the Specifications, the manufacturer is unable to meet delivery

— requirements of the construction schedule, or by mutual agreement of Owner and Contractor.
• The equipment supplier and subcontractor listing form is part of the Bid Form. Subcontractor
• substitutions will be permitted only by mutual agreement of Owner and Contractor.

• B. Preliminary acceptance of equipment listed by manufacturer's name shall not in any way
constitute a waiver of the Specifications covering such equipment; final acceptance will be
based on full conformity with the Specifications covering the equipment.

fll

I
-

«

•

i

1

I

I

1

I

I

I

I

C. Failure to furnish all information requested may be cause for rejection of the Bid.

PART 17 - SUBMISSION OF BIDS

A. Three (3) hard copies and one electronic copy (on CD) of the Contractor's Bid shall be
submitted at the time and place indicated in the Instructions to Bidders and shall be included in
an opaque sealed envelopes addressed to ASARCO LLC, Arm: Elaine Cox, P.O. Box 1230,
East Helena, MT 59635 (or physical address at 100 Smelter Road, East Helena, Montana 59635,
ph: (406) 227-4098) and identified on the outside with the Bidder's name and address; the time
and date of the Bid opening; and with the words "2007 Cleaning & Demolition Project and
CAMU Construction Bid Submittal."

B. If the Bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing envelope
with the following notation: "BID ENCLOSED, 2007 Cleaning & Demolition Project and
CAMU Construction." Place this notation in the lower left-hand corner of the envelope.

C. Bids shall be deposited at the designated location prior to the time and date for receipt of Bids
indicated in the Invitation to Bid or the modified time and date indicated by Addendum. Bids
received after the time and date for receipt of Bids will be returned unopened. Bidder shall
assume full responsibility for timely delivery at the location designated for receipt of Bids.

D. Oral, telephone, or FAX Bids are invalid and will not receive consideration. No Bidder may
submit more than one Bid. Multiple Bids under different names will not be accepted from one
firm or association.
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PART 18 - MODIFICATION AND WITHDRAWAL OF BEDS

A. Bids submitted early may be modified or withdrawn by notice to the party receiving Bids at the
place and prior to the time designated for receipt of Bids. Such notice shall be in writing over
the signature of the Bidder or be by FAX. If by FAX, written confirmation over the signature of
Bidder must have been mailed and postmarked on or before the date and before time set for
receipt of Bids; and it shall be so worded as not to reveal the amount of original Bid. Bids may
also be modified or withdrawn in person by the Bidder or an authorized representative provided
identity and authority can be proven. Withdrawn Bids may be resubmitted up to the time
designated for the receipt of Bids provided that they are then fully in conformance with these
Instructions to Bidders.

B. If, within 24 hours after Bids are opened, any Bidder files a duly signed written notice with
Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there
was a material and substantial mistake in the preparation of the Bid, that Bidder may withdraw
the Bid. Thereafter, that Bidder will be disqualified from further bidding on the work.

PART 19 - BIDS TO REMAIN OPEN

A. All Bids shall remain open and subject to acceptance for the period of time specified in the Bid
Form.

PART 20 - AWARD OF CONTRACT

A. Owner reserves the right to reject any and all Bids, to waive any and all informalities, to
negotiate Contract terms with the Successful Bidder, and to disregard all nonconforming, non-
responsive, unbalanced or conditional Bids. Owner reserves the right to reject the Bid of any
Bidder if Owner believes that it would not be in the best interest of the Project to make an award
to that Bidder, whether because the Bid is not responsive or the Bidder is unqualified, of
doubtful financial ability, or fails to meet any other pertinent standard or criteria estabtished by
Owner. Discrepancies between words and figures will be resolved in favor of words.
Discrepancies between the indicated sum or product of figures and the correct sum or product
thereof will be resolved in favor of the correct or product sum.

B. Owner reserves the right to reject all Bids if the lowest, responsive Bid exceeds the funds
estimated by the Owner to be available.

C. In evaluating Bids, Owner shall consider the qualifications of the Bidders, whether or not the
Bids comply with the prescribed requirements, and alternates and unit prices if requested in the
Bid Form.

D. Owner may consider the qualifications and experience of subcontractors and other persons and
organizations including those who are to furnish the principal items of material or equipment.
Operating costs, maintenance considerations, performance data, and guarantees of materials and
equipment identified in the Contractor Listing may also be considered by Owner.

E. Owner may conduct such investigations as he deems necessary to assist in the evaluation of any
Bid and to establish the responsibility, qualifications, and financial ability of the Bidders,
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proposed subcontractors, and other persons and organizations to do the work in accordance with
the Contract Documents to Owner's satisfaction within the prescribed time in this Bid
Solicitation or Bidder's proposed time.

F. Owner reserves the right to reject the Bid of any Bidder that does not pass evaluation to Owner's
satisfaction.

G. If the Contract is to be awarded, it will be awarded to the lowest, responsive and responsible,
qualified Bidder whose evaluation by Owner indicates to Owner that the award will be in the
best interest of the Project.

H. If the Contract is to be awarded, Owner will give the Successful Bidder a Notice of Award
within the time specified in the Bid Form for Bids to remain open.

PART 21 - SIGNING OF AGREEMENT

A. When Owner gives a Notice of Award to the Successful Bidder, it will be accompanied by
unsigned counterparts of the Agreement and all other Contract Documents as required indicated
in this document.

B. Two (2) copies of the Contract Documents will be prepared by the Owner or Owner's
Representative/Engineer. All copies will be submitted to Contractor, and Contractor shall
execute the Contract Agreement, insert executed copies of the required bonds, power of attorney
if applicable, and Certificates of Insurance, and submit all copies to Owner within five (5) days.
The date of Contract on the Contract and bond forms and the certification date on the power-of-
attorney (if applicable) shall be left blank for filling in by Owner.

C. Owner will execute all copies, insert the date of Contract on the Contract and bond forms and on
the power-of-attorney (if applicable), and transmit all copies to Owner's Representative/
Engineer within five (5) days for review and distribution. Distribution of signed copies will be
one copy each to Owner, Owner's Representative/Engineer, and Contractor. Contractor shall be
responsible for distribution of copies to the Sureties.

D. There shall be no Contract between Bidder and Owner until die Agreement in the Contract
Documents is signed by Owner.

PART 22 - BID TO INCLUDE ALL COSTS

A. Bidders shall include in their Bid the cost for obtaining and paying for any patent fees,
royalties, permits, utilities, taxes, and anything else called out in the Bidding Documents to
be obtained and/or paid for by the Contractor.

PART 23 - WORKER ENVIRONMENTAL HEALTH AND SAFETY

A. It is the Contractor's responsibility for implementing a safety program to protect workers
from all environmental safety and health hazards associated with this project. The Contractor
is responsible for compliance with all applicable OSHA and safety rules and regulations.
Additional environmental health and safety rules, requirements and regulations are in Section
IX of this document.
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PART 24 - OTHER REQUIREMENTS

A. Bidder shall inform itself of, and Successful Bidder shall comply with, Federal, State, and local
laws, statutes and ordinances relative to the execution of the work. This requirement includes,
but is not limited to, applicable regulations concerning minimum wage rates, nondiscrimination
in the employment of labor, protection of public and employee safety and health, environmental
protection, the protection of natural resources, fire protection, burning and non-burning
requirements, permits, fees, and similar subjects.

END OF SECTION
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SECTION III

TECHNICAL QUALIFICATIONS & MANAGEMENT APPROACH

Plans and Specifications for the 2007 Cleaning & Demolition Project and the CAMU Construction
Project were prepared in sufficient detail for contractor bidding; however, additional detail may
need to be developed by the contractor. Additional detail related to work activities and
coordination with other work activities at the site will be coordinated through ASARCO LLC.
The Technical Qualifications and Management Approach submittal allows the proposing
contractor to describe how the work will be executed and managed given the design basis
provided in the Construction Documents.

As explained previously, bids for the 2007 Cleaning & Demolition Project and the CAMU
Construction Project will be received in two parts. The following paragraphs describe the
information that should be included in the Part 1: Technical Qualifications & Management
Approach submittal. This subrnittal should be double-spaced and not exceed 30 pages. The
Statement of Bidder's Qualifications form. Bidder's Proposed Kev Personnel List. Subcontractor
Listing, and attached qualifications statements and resumes are considered additional information
and willjiot be included in the 30 page limit.

1. Describe your technical qualifications for the 2007 Cleaning & Demolition Project and the
CAMU Construction Project. Detail your experience with specific projects of
comparable scope and cost completed in the last four (4) years.

2. Describe the technical approach you would apply to the 2007 Cleaning & Demolition
Project and the CAMU Construction Project to cost-effectively complete the project
while incorporating necessary changes in the field. Include a description of the
equipment and personnel that would be required to execute your approach. Explain your
approach for safely cleaning facilities and efficiently demolishing stacks included in the
scope of work. Explain how you have successfully demonstrated similar approaches at
other projects to manage change and control costs.

3. Describe your role in the construction organization and your approach to interaction and
coordination. Explain your Environmental Health and Safety Training Program that will
be implemented to Safely and Efficiently complete the scope of work outlined in Section
VI - General Provisions.

4. Discuss your proposed methods for transporting waste and debris to the CAMU Phase
2 Cell and explain how they will prevent spread of waste materials and be protective
of the environment and human health.

5. Describe your management approach specific to this project. This discussion should
include a description of your proposed approach to schedule control, contract
administration and negotiation, and the methods you will use to control costs and
minimize change orders. It may also include examples of similar management
approaches you have used at other sites.
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6. Complete the Statement of Bidder's Qualifications on the enclosed form.

7. Provide a List of Key Personnel on the enclosed form and describe their qualifications as
they relate to the 2007 Cleaning & Demolition Project and the CAMU Construction Project.
Resumes of key personnel should also be included in your submittal.

8. Provide a List of Subcontractors on the enclosed form and describe their qualifications and
past experience you have had working together.
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IM-2 1/25/070:21 t?M



I ASARCO LLC

2. Permanent main office address;

I STATEMENT OF BIDDER'S QUALIFICATIONS

• Reference: 2007 Cleaning & Demolition Project and the CAMU Construction Project

This Document constitutes an Attachment to the Bid Form. The information provided by the

I Bidder in this Document will be one component Asarco may use to evaluate the Bid. Bidder's
qualifications to perform the work are as follows:

• 1. Name of Bidder:

I

I

I 3. When organized?

I
4. If a corporation, where incorporated?

™ 5. How many years have you been engaged in business under your present firm or trade
name?

™ 6. Have you ever failed to complete any work awarded to you? If so, where and why?

I
I 7. Have you ever defaulted on a contract? If so, where and why?

I

I

I

I

Bidder's Initials
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I

8. List the similar projects recently completed by your company, stating the approximate
cost for each and the month and year completed.

12. Credit available: $

• 9. Do you have an environmental health and safety program to adequately educate and
protect your personnel in working in a hazardous environment in accordance with the

_ requirements specified in OSHA 29 CFR 1910. 120(b.)(4)?

10. List four references for completed projects (name, address, and phone):

I

• 11. Give bank reference:

I

I

• 13. Bonding Capacity: $

I
• 15. Bonding Company _

I

I

I

I

I

I

Bidder's Initials
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I The undersigned hereby authorizes and requests any persons, firm, or corporation to furnish any
information requested by ASARCO LLC, in verification of the recitals comprising this Statement

• of Bidder's Qualifications.

By

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

Title

Date
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BIDDER'S PROPOSED KEY PERSONNEL

I Reference: 2007 Cleaning & Demolition Project and the CAMU Construction Project

This Document constitutes an Attachment to the Bid Submittal for Part 1: Technical

I Qualifications and Management Approach. The information provided by the Bidder in this
Document will be one component, which ASARCO LLC may use to evaluate the Bid. Bidder
proposes to use the following key personnel to manage the Work. On additional attached and

I

I

I

I

I
Genera] Superintendent Location of Office Telephone No.

I

I

I

I

I

I

numbered pages, describe kev personnel qualifications as
Demolition Project and the CAMU Construction Project and

they relate to the 2007 Cleaning &
attach resumes for cacli person.

Project Manager Location of Office

Project Engineer (if applicable) Location of Office

Project Business Manager Location of Office

Telephone No.

Telephone No.

Telephone No.

Note who will be the primary contact at the site and in the home office:

* Home Office Contact
** Site Contact

I

If titles shown above are not appropriate, adjust as needed.

I

Bidder's Initials
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SUBCONTRACTOR LISTING

Reference: 2007 Cleaning & Demolition Project and the CAMU Construction Project

The following information is submitted which gives the name, business address, and portion of the
work for each subcontractor that will be used for a portion of the work equal to or exceeding the
amount specified in the Instructions to Bidders if the Bidder is awarded the Contract. Additional
numbered pages shall be attached to this page as required. Each page shall be headed
"SUBCONTRACTOR LISTING" and signed. On additional attached and numbered pages,
describe subcontractor qualifications as they relate to the 2007 Qeaning & Demolition Project
and the CAMU Construction Project. If applicable, attach resumes for key subcontractor
personnel.

SUBCONTRACTOR LISTING

Name:

Business Address and
City/State/Zip:

Business Phone:

Business FAX:

Contractor License No;
(if applicable)

Approximate Value of
Subcontract:
Work to be Performed
Description:

Describe Past Experience
Working with
Subcontractor:

SIGNATURE REQUIRED

Bidder's Initials

END OF SECTION
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SECTION IV

BID FORMS
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SECTION IV

BED FORMS

To: ASARCO LLC Bidder:

P.O. Box 1230 Address:
100 Smelter Road

East Helena, MT 59635

Attention: Elaine Cox

Reference: 2007 Cleaning & Demolition Project and CAMU Phase 2 Cell Project

THE UNDERSIGNED BIDDER, having familiarized himself with the work and all other
requirement required by these Contract Documents, hereby proposes and agrees, if this Bid is
accepted, to enter into Agreement with the Owner using the Agreement in Section V. If Bidder
takes exception to any clause in the Agreement, a redlined copy of the agreement containing
proposed changes is required as an attachment to this bid form.

THE UNDERSIGNED BIDDER ALSO AGREES to perform all work to complete the project.
This includes: the assumption of all obligations, duties, and responsibilities necessary for the
successful completion of the Contract; the furnishing of all materials and equipment required to be
incorporated in and form a permanent part of the work; providing all tools, equipment, supplies,
transportation, facilities, labor, superintendence, and services required to perform the work;
providing the bonds, insurance, and submittals; all as indicated or specified in the Contract
Documents that are required to be furnished by Contractor.

The Total Bid Price of this Proposal shall be the sum of the itemized Bid items on the following Bid
Sheets (itemized prices are all inclusive).

The Contract amount shall be the total price of the Cost Schedule. Correct extensions based on the
unit prices Bid and the approximate quantities shown are for the comparison of Bids only and
Payments for unit priced items will be based on actual quantities measured in accordance with the
requirements of the Contract Specifications. Limits of lump sum priced items will be as described in
the Contract Drawings and Specifications.

The undersigned has cheeked the Bid total and understands that the Owner will not be responsible
for any errors or omissions on the part of the undersigned in making up this Bid. -

In order for the Owner to consider a Bid, all items on the Bid must be filled in completely in ink or
typewritten.

The undersigned Bidder agrees to obtain required insurance, and to enter into a Contract within the
time specified in the Instructions to Bidders, and further agrees to complete all work covered by the
Bid, in accordance with specified requirements, within the time specified in the Agreement.

Bidder's Initials
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ASARCO EAST HELENA PLANT
2007 CLEANING & DEMOLITION PROJECT

COST SCHEDULE

ITEM
NO.
1

I

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

DESCRIPTION

MOBILIZATION/DEMOBILIZATION

CLEANING & DEMOLITION

BUILDING/STRUCTURE

Contractor's Lunchroom

Contractor's Change room

Highline Railroad

Main Office

Garage

Main N.G. Valve Mouse

Baghouse and 200-foot Stack

Charge Building

Blast Furnace (remaining)

Blast Furnace Flue

Spray Dryer

Acid Plant Cooling Towers

Sand Filters

400-foot D&L Stack

200-foot Acid Stack

Acid Plant

Auto Shop

Pump Tank Building

Main Blower Building

Add Plant Shop

Dust Building

Monier Rue

Blast Furnace Baghouse

425-foot Blast Furnace Slack

Ore Unloading Building

Sample Mill

Crushing Mill

Thawhouse

TOTAL 2007 CLEANING & DEMOLITION BID

LUMP SUMP AMOUNT

$

$

$

$

$

$

$

S

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$
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ASARCO EAST HELENA PLANT
2007 CAMU PHASE 2 CELL PROJECT

COST SCHEDULE

ITEM
NO.
30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

DESCRIPTION

Mobilization 2007

Access Roads

Temporary Erosion and Site Access Controls

Excavation & Stockpile

Subgrade Preparation, Grade & Compact

Compacted Clay Liner

HOPE. 60 mil

Drainage Geonet, 250 mil

Geotextile Construction Fabric

L^aehate Removal Structures

Storm Water Retention Pond

Crush and Place Cushion Material

Load, Haul, Place & Compact Waste Materials

Environmental Health & Safety Requirements 2007

Traffic Controls and Road Maintenance 2007

Dust Control and Haul Road Maintenance 2007

Temporary Cover, RPE 25, Year 2007

'ermanent Run-on Diversion Ditches

Seed, Fertilize, & Mulch - Off Plant

<ence with Appurtenances

Quality Control Plan and Management

TOTAL CAMU Construction Cost {PRICE IN FIGURES):

LUMP SUM
AMOUNT

$

$

$

$

$

$

$

$

S

$

$

$

$

$

$

$

$

$

$

$

$

$
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ADDITIVE ALTERNATIVE BD> ITEMS

ITEM
NO.

A

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

B

66

67

68

69

70

71

72

73

C

D

E

F

DESCRIPTION

CLEANING & DEMOLITION OF AREA "A"

B inLDMG/STRUCTURI

Highline Railroad

Locomotive Crane Shed

B.F. Office

B.F. Lunchroom

Power House

Pump Mouse

Blast Fumaee Heat Exchanger

Blacksmith Shop

Machine Shop

Carpenter Shop

Direct Smelt Building

Abandoned Breaking Floor

Breaking Floor

Sinter Stockpile Building

Associated Stacks

CLEANING & DEMOLITION OF AREA "B"

BUILDING/STRUCTURE

Masons Shop

High Lead Welding Shop

Motor and Paint Shop

OilHS

Paint Storage Building

Refractory Storage

Meeting Room

Zinc Plant O2 Building

BACKFILL AND CAPPING OF ITEMS 2-29

BACKFILL AND CAPPING OF ITEMS 51-65

BACKFILL AND CAPPING OF ITEMS 66 - 73

DISPOSE OF MATERIALS IN RINGLING BLDG.

TOTAL ADDITIVE ALTERNATIVE BID ITEMS

LUMP SUM'P AMOUNT

$

$

$

$

$

$

$

$

$

$

$

$

$

$

S

$

S

S

$
$
$
$
S

$
$
$

S
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ASARCO EAST HELENA PLANT
2007 CLEANING & DEMOLITION AND CAMU PHASE 2 CELL PROJECTS

COST SCHEDULE SUMMARY

DESCRIPTION QUANTITY UNIT UNIT PRICE AMOUNT

g 2007 CLEANING & DEMOLITION PROJECT

_ Project Cost (Price in Figures): $

* CAMU PHASE 2 CELL PROJECT

* Project Cost (Price in Figures) $

* ADDITIVE ALTERNATE A

I Cost (Price in Figures): $

ADDITIVE ALTERNATE B

I Cost (Price in Figures): $

I
ADDITIVE ALTERNATE C

Cost (Price in Figures):

I ADDITIVE ALTERNATE D

Cost (Price in Figures):

ADDITIVE ALTERNATE E

V Cost (Price in Figures):

ADDITIVE ALTERNATE F

Cost (Price in Figures):

TOTAL BID (PRICE IN FIGURES)

TOTAL BID (PRICE EM WORDS)
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I

I

I

I

I

I

I

Receipt of copies of the following addendum(s) is hereby acknowledged.

Addendum No.
Acknowledged Bidder's Signature Date

All addenda received have been considered in preparation of this Bid.

Enclosed herewith is the Equipment Supplier and Subcontractor Listing (if any), and the non-
collusion agreement.

In submitting this Bid, it is understood that the right is reserved by Owner to reject any and aJl Bids,
and it is understood that this Bid may not be withdrawn during a period of forty-five (45) days after
the scheduled time for the receipt of Bids.

The undersigned Bidder hereby certifies: (a) that this Bid is genuine and is not made in the interest
of, or in the behalf of, any undisclosed person, firm, or corporation, and is not submitted in
conformity with any agreement or rules of any group, association, organization, or corporation; (b)
that Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or
sham Bid; (c) that Bidder has not solicited or induced any person, firm, or corporation to refrain
from Bidding; and (d) that Bidder has not sought by collusion to obtain any advantage over any
other Bidder or over the Owner.

The Bidder further agrees that he has exercised his own judgment regarding the interpretation of
subsurface information and has utilized all data he believes pertinent from the Owner's
Representative/Engineer, Owner, and other sources in arriving at his conclusions.

The full names and addresses of parties interested in this Bid as principals are as follows:

Bidder's Initials
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ASARCO LLC

SIGNATURE OF BIDDER:

Date:

Man Individual:

business as.

If a Partnership:

by

If a Corporation:.

(a

by

Business Address of Bidder

Bidder's Initials

doing

_, partner.

. Corporation)

H-\Hles\007 ALSARCQ\6052\Rff7 Bid Solicitalion.Dot\HLN\lf25ra7\065
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If Bidder is a joint venture, other party must sign below.

Date;

If an Individual:

doing business as

If a Partnership:

by
If a Corporation:.

(a

by

_, partner.

Corporation)

Business Address of Bidder

I

I

I

I

I

I

I

I

I

Bidder's Initials
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BIDDER'S PROPOSED CONSTRUCTION SCHEDULE

Reference: 2007 Cleaning & Demolition Project and the CAMU Construction Project

This document constitutes an Attachment to the Bid Form. The information provided by the Bidder

I in this Document will be one component which AS ARCO LLC may use to evaluate the Bid. Bidder
proposes the following construction schedule for the major items of the Work. A construction
schedule outline in the format of Bidder's choice is attached:

• Yes O No D

• ACTIVITY START DATE COMPLETION DATE

2007 Mobilization _

• Stage 1 Demolition _

• Stage 2 Demolition _ _

Crushing for Cusion Material _ _

I Access Road Construction

Cell Excavation

Compacted Qay Liner Construction

FML Construction

Haul Waste Materials to Cell

Construct CAMU Cap

Additive Alternatives

Demobilization

J CAMU Phase 2 Cell Completion

I

I

I

I

I

I

Bidder's Initials
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1 ASARCO LLC _^_

I BIDDER'S PROPOSED EQUIPMENT

9 Reference: 2007 Cleaning & Demolition Project and the CAMU Construction Project

This Document constitutes an Attachment to the Bid Form. The information provided by the
• Bidder in this Document will be one component, which ASARCO LLC may use to evaluate the
' Bid. Bidder proposes to use the following equipment for this project:

fl Date

I

I

I

I

I

1

I

I

I

I

I

I

I

I

No. Pieces . Available
Description Available On-Site Remarks

Bidder's Initials

H:\Files\007 ASARGO\6052\R07 Bid Solicitaiion.Doc\HLN\r/25/07\065
IV-10 1/15/07 3:21 PM



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

ASARCO LLC

NONCOLLUSION AFFIDAVIT

State of )
County of )

Reference: 2007 Cleaning & Demolition Project and the CAMU Construction Project

I state that I am (Title) of

(Name of Firm) and that I
am authorized to make this affidavit on behalf of this firm and its owners, directors, and officers. I
am the person responsible in this firm for the priee(s) and the amount of this Bid.

I state that:

1. The priee(s) and amount of tliis Bid have been arrived at independently and without
consultation, communication or agreement with any other Contractor, Bidder, or potential
Bidder, except as disclosed on the attached appendix.

2. That neither the price(s) nor the amount of this Bid, and neither the approximate price(s)
nor approximate amount of this Bid, have been disclosed to any other firm or person who
is a Bidder or potential Bidder, and they will not be disclosed before Bid opening.

3. No attempt has been made or will be made to induce any firm or person to refrain from
bidding on this Contract, or to submit a Bid higher than this Bid, or to submit any
intentionally high or noncompetiu've Bid or other form of complementary Bid.

4. The Bid of this firm is made in good faith and not pursuant to any agreement or discussion
with, or inducement from, any firm or person to submit a complementary or other
noncompetitive Bid.

5. (name of this firm), its affiliates,
subsidiaries, officers, directors and employees are not currently under investigation by any
governmental agency and have not in the last four years been convicted of or found liable
for any act prohibited by State or Federal law in any jurisdiction, involving conspiracy or
collusion with respect to bidding on any public contract, except as described in the attached
appendix.

I state that (name of this firm)
understands and acknowledges that the above representations are material and important, and will be
relied on by the Owner in awarding the Contract(s) for which this Bid is submitted. I understand
and this firm understands that any misstatement in this affidavit is and shall be treated as fraudulent
concealment from ASARCO LLC of the true facts relating to the submission of Bids for this
Contract.

SIGNATURE

NAME OF COMPANY/POSITION

Bidder's Initials

H:\Files\007 ASARCO\6052\R07 Bid Soliciuuon.Doc\HLN\l/25/07\065
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ASARCO LLC

NAME OF NOTARY PUBLIC

I Sworn to and subscribed before me this day of , 2007.

I

1

I
Address

City, State zuid Zip Code

I This commission expires

I

I

I
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• Asarco Contractor Environmental Safety and Health Screening Questionnaires

i Forms #HSC 001,002 and 003

• (Completed Forms must be attached to bid submittal)

I

I

I

I

I

I

I
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ASARCO LLC

CONTRACTOR ENVIRONMENTAL SAFETY AND HEALTH SCREENING QUESTIONNAIRE #HSC 001

Please complete this form and attach to bid submittal.
NAME AND ADDRESS OF CONTRACTOR:

Obtain from your insurance agent (or state fund, if possible) your workers' compensation insurance experience modification rate (EMR
for the three most recent rating periods and complete the following:
POLICY YEAR:

Most recent policy year:

1 year prior:

2 years prior:

EMR:

We require verification of the above information. Any of the following methods will be acceptable:
Furnish a letter from your insurance agent, insurance carrier, or state fund (on their letterhead) verifying the EMR da(
Listed above;

Provide a copy of the last three years' "Experience Rating Calculation Sheets" which your insurance carrier should forward
to you annually; or

Provide a copy of the pages of your last three years' insurance policies that show the experience modification rate and the
coverage period.

[f you were required to complete OSMA 200-S Reports for the last three years, please attach copies. If you were not- required to
:omplete OSHA 200-S Reports, please provide the following information:

Dumber of employees:
Number of medical treatment cases*:
•Jumper of lost workday cases**:
Number of fatalities:
Exposure hours*
dumber of lost workdays****:

' Medical Treatment Case - A case resulting from a work accident or illness thai does not result in lost time or restricted work where the contractoi
mployee receives treatment administered by a physician or by registered personnel under the standard orders of a physician. Medical treatment does no
nclude first-aid cases, even though first aid is administered by a physician or registered professional personnel, but does not include loss of consciousness
ir incidents that require more than one dose of a prescription medicine.

'* Lost workday case - Any injury or illness that results in the employee being unable to work the next scheduled shift, or any injury or illness where
ihe employee, following medical treatment is:

- assigned to »temporary job;
- working at a permanent job less than full time: or
- working at a permanently assigned job bul unable to perform all the dudes normally required.

** Exposure hours - Number of actual hours worked by employees during the calendar year.

'**• Lost workdays - Number of days injured or ill employees were scheduled to work but could not

H:\Hes\007 ASARCO\6052\R07 Bid Soliciiaiion.Doc\HLNYl'/25/CrA065
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I ASARCO LLC

CONTRACTOR ENVIRONMENTAL SAFETY AND HEALTH SCREENING QUESTIONNAIRE #HSC 002

IIP^^SÎ ^SSSH^^S^^Sil
Field Superintendent
Vice President of Construction
President of Firm
Safety Offleer/Dcpi In Company (If yes, list name, title, and telephone number)
Name: Title: «( )
Project Environmental Safety, Health, and Housekeeping Management and Inspections

(If yes, list,' name and title of persons who perform inspections)

Names: Titles:
List names and expected positions of key supervisory personnel, plinoed forwork «l ASARCO LUC facility:
l£C^-3ffi£<^f^^

Wrinen safely program used? D Yes D No (Attach copies)
Written environmental health program used? D Yes Q No (Arucb copies)
^nviroomental Safety and health training program used for new employees?

D Yes (see below) D No

general Environmental Salety and Health Provisions and'Rures

Occupational Health and Environmental Controls and Rules

Personal Protective and Life Saving Equipment and Rules

Fall Protection, Prevention, Rules and Equipment

Fire Protection, Prevention. Rules and Equipment

Signs, Signals, and Barricades, Rules and Equipment

Tools - Hind ind Power, Rules, and Protective Equipment

Welding and Cutting. Rules and Protective Equipcneni

•lectrical, Rules and Protective Equipcnent

Udders and Scaffolding. Rules aid Protective Equipment

Cranes. Derricks, Hoists. Elevators. Conveyors, Rules and Protective

•lotot Vehicles, Mechanized -Equipment, Marine Operations

Ucavations, Trenching, and Shoring

Concrete. Concrete Forms and Shoring

Steel-Erection

'unoeU >nd Shafts. Compressed Air

Demolition

Blasting and Use of Explosives

Power Transmission Distribution

Asbestos Standard (OSHA)

Arsenic Standard (OSHA)

Lead Standard (OSHA)

Cadmium Standard (OSHA)

Htiard'Communiution Standard (OSHA)

Lock out/Tagout (OSHA)

Confined Space Standards (OSHA)

Construction Lead Standards (OSHA)

t®tfffV-'GONVll<&\?^WiS-~^^-£&J^
Pre-employment Physicals D Yes D

iS^M^^^I^j^^ml^SiSibiMiiiKj.1 ifife??

No
Pulmonary Function Tests D Yes D No
Respirator Use Medical Clearance D Yes D No

!Si!O-ic33B.VffiiiS !̂4^

Site safety meetings held? D Yes Q No
How often?
Disciplinary program available for environmental safety violations?

D Yes D No

ty&&*&3&83&Tj>ViSg-'-*.
^udiomctric Baselines

Siy.E?;? K^SoSi
llllfiltill
iSHftjSjSjy

&^3£$^£&£3$

EERTtSES

S3332S2J
P Yes D No

•Hood Lead Baselines D Yes Q No
Cadmium Baselines D Yes D No

A5ARCO\60S2\R07 Bid Solicilation.Doc\HLN\l/25/07\065
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ASARCO LLC

CONTRACTOR ENVTXONMENTAL SAFETY AND HEALTH SCREENING QUESTIONNAIRE 8HSC 003

TRAINING PROGRAM AVAILABLE FOR NEWLY HIRED OR PROMOTED SUPERVISORS
YES (See below) NO

Safe work practices
Inspection techniques
Toolbox safety meetings
Emergency procedures
First-aid procedures
Accident prevention
Fire protection and prevention
Prework orientation
Post construction clean-up and orientation
Hazard communication
Environmental Health and Safety regulatory standards

Have you ever been inspected by OSHA, MSHA, EPA or MDEQ?
If yes, have citations been issued in the last three years? (Attach copies of citations)
Do you conduct inspections and tests of construction equipment, for example, slings, cranes,
hand Mid power tools, electrical supply, and ground fault circuit interrupters?
Are records prepared and maintained as required by federal and slate laws?

If operators of equipment are certified, enter name of person/organization/consultant providing certification for:
Cranes
Mobile Equipment
Fork Lift Trucks

QUESTIONNAIRE COMPLETED BY:
NAME: I TITLE:
COMPANY:
ADDRESS:

TELEPHONE: ] DATE:

END OF SECTION

&saico\6052\i07 bid solicitation.doc\ I/22/07\HLN\06S
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ASARCO LLC

SECTION V

AGREEMENT

CONSTRUCTION OR REPAIRS CONTRACT

CONTRACTFOR

2007 Cleaning & Demolition Project and the CAMU Construction Project

THIS AGREEMENT is made the day of 20 _, by and between:
whose address is:

(hereinafter called the "Contractor") and ASARCO LLC. whose address is: 115QN. 7th Avenue.
Tucson. Arizona 85705 (hereinafter called the "Owner").

Whenever used in this Agreement, the terms "Owner" and "Contractor" shall include
their respective directors, officers, employees, servants, affiliates, subsidiaries, agents, successors
and assigns. The term "Contractor" shall also include any and all subcontractors and their
officers, employees, servants, affiliates, subsidiaries and/or agents, suppliers and any other
parties in privity with the Contractor or under the Contractor's direction or control in connection
with the Work.

WITNESSETH:

The Contractor and the Owner, for the consideration of the mutual covenants set forth
herein, agree as follows:

Article 1. Scope of the Work

The Contractor shall furnish all such plans, labor, materials, transportation, tools,
equipment and other facilities in strict accordance with the requirements and provisions set forth
herein and in strict accordance with the specifications, and those drawings specifications which
may be supplied by the Owner. This Agreement, the Appendices hereto and all documents listed
below are incorporated herein by reference and made a part hereof and are hereinafter referred to
collectively as the "Contract" or the "Contract Documents." All work required to be performed
under the Contract and the Contract Documents shall be referenced herein as the "Work" or the
"Project." A summary of work items are provided in the following:

• Section VI - General Provisions - Scope of Work for 2007 Cleaning & Demolition
• Section VI - General Provisions - Scope of Work for CAMU fRCRA Landfill') Phase 2

Cell Construction Project

Article 2. Time of Completion

The 2007 work to be performed under this Contract shall be completed no later than
December 1, 2007. In addition, earlier deadlines exist for key project elements. Stage 1

h:\files\007 asarco\6052\r07 bid solicitadon.doc\ l/22/07\HLN\065
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ASARCO LLC

cleaning and demolition shall be completed no later than My 15, 2007, and the Stage 2
cleaning and demolition and the CAMU Phase 2 Cell construction shall be completed no
later than October 15, 2007.

Article 3. The Contract Price

The Owner shall pay the Contractor for the performance of this Contract, subject to any
additions and deductions herein provided, the amount specified in the Cost Schedule Summary
and any amendments thereto, in lawful currency of the United States of America under the
conditions hereinafter provided. Contractor bid should include deductions for recoverable value
from salvage of recyclable equipment or material, which shall become the property of the
Contractor.

Article 4. Schedule of Values andj>rogress Payments

The 2007 Cleaning & Demolition Project and the CAMU Phase 2 Cell Project shall be
invoiced separately. As soon as practicable after the first day of each calendar month, the
Contractor shall present to the Owner iwo invoices equal to the percentage of the total amount of
the Contract which has been completed from the start of each Project up through the end of the
preceding month, plus the cost of materials purchased during the preceding month for each
Project, together with such supporting evidence as may be required by the Owner. This invoice
shall be based upon the schedule submitted by the Contractor. The amount due from the Owner
to the Contractor shall be one hundred percent (100%) of the total amount due under the Contract
for the Work completed, less the total of previous payments, but will not exceed 90% of the total
contract price until project completion.. Upon the Owner's final acceptance of all Work required
under the Contract, in accordance with Article 6 below, the Owner shall pay the Contractor a sum
sufficient to increase the total payments to one hundred percent (100%) of the Contract price.

Article 5. Substantial Completion

"Substantial Completion" is the stage in the progress of the Work when the Work or
designated portion thereof is sufficiently complete in accordance with all Contract Documents so
the Owner can occupy or utilize the Work for its intended use. When the Contractor considers
that the Work, or a portion thereof which the Owner agrees to accept separately, is substantially
complete, the Contractor shall prepare and submit to the Owner a comprehensive list of items
which remain to be completed or corrected relating to that portion of the completed Work. This
list shall be identified by the Contractor as the "Contractor's Draft Punch List." Failure to
include an item on such list does not alter the responsibility of the Contractor to complete all
Work in accordance with the Contract. Upon receipt of the Contractor's Draft Punch List, the
Owner will make an inspection to determine whether the Work or designated portion thereof is
substantially complete. If the Owner's inspection discloses any item, whether or not included on
the Contractor's Draft Punch List, which in the Owner's opinion prevents the Work from being
substantially complete, the Contractor shall complete or correct such item upon receipt of
notification by the Owner. The Contractor shall then submit a written request for another
inspection from the Owner to determine Substantial Completion. When the Owner determines
that the Work or designated portion thereof is substantially complete, the Owner will prepare and
provide to the Contractor a Certificate of Substantial Completion which shall establish the date of
Substantial Completion, and shall fix the time (if a change is required in the date originally

h:\fil«s\007 asarco\6052\»07 bid solicitation.dod l/22/07\HLN\065
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established for final completion) within which the Contractor shall finish any remaining items of
Work itemized by the Owner. This listing of remaining items of Work shall be identified as the
"Owner's Final Punch List" and shall be provided to the Contractor along with the Certificate of
Substantial Completion.

Article 6. Acceptance and Final Payment

A. Upon receipt of written notice from the Contractor that the Owner's Final Punch List is
complete and the Work is ready for final inspection and acceptance, the Owner shall
promptly make sueh inspection. If and when the Owner finds the Work folly performed and
acceptable under the Contract, the Owner shall promptly issue a Certificate of Final
Completion. After all appropriate adjustments have been made to the Contract price, the
entire remaining balance shall be paid to the Contractor by the Owner within thirty (30) days
alter the date of issuance of said Certificate of Final Completion.

B. Before issuance of the Certificate of Final Completion, the Contractor shall submit evidence
satisfactory to the Owner that all payrolls, material bills, and other indebtedness connected
with the Work have been paid, and that the Work is free of all liens and encumbrances. The
Contractor shall provide the Owner with releases of claims and liens for all of its
subcontractors. In the case of disputed indebtedness or liens, the Contractor must submit a
surety bond satisfactory to the Owner guaranteeing payment of all sueh disputed amounts
when adjudicated.

Article 7. Liquidated Damages

The Owner and the Contractor recognize that time is of the essence for this Contract and that the
Owner will suffer financial loss if the Project is not completed within the times originally
specified, plus any time extensions permitted under the terms of this Contract. The Owner and
the Contractor also recognize the delays, expense and difficulties involved in proving the actual
loss suffered by the Owner if the Project is not completed on time. Accordingly, instead of
requiring any such proof, the Owner and the Contractor agree that as liquidated damages for
delay (but not as a penalty) beyond the dale of completion specified in Article 2 for key project
elements, the Contractor shall pay the Owner a rate of $1,000.00 per day for each key project
element.

Article 8. Insurance Certificate

The Contractor shall deliver to the Owner, along with the signed Contract and prior to
any equipment or personnel being brought onto the Owner's premises a Certificate of Insurance
evidencing the insurance coverages described in Article 32 of this Contract.

Article 9. Compliance with Laws and Ordinances

This Contract shall be performed and all equipment, goods, services or work furnished
hereunder shall be produced, sold or delivered in strict compliance with all federal, state and
local laws, rules, regulations, standards and other governmental requirements in effect as of the
date hereof including, but not limited to, the Occupational Safety and Health Act of 1970, 29
U.S.C. §§ 651 et seq. (the "Occupational Safety and Health Act"), the Mine Safety and Health

h:\filcs\007 asarco\<S052\j07 bid soliciladon.doc\ l/22/07\HLN\D65
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Act of 1977, 30 U.S.C. §§ 801 et seq. (the "Mine Safety and Health Act"), the statutes enforced
by the United States Environmental Protection Agency ("U.S. EPA") and all applicable
regulations and standards. The Contractor will furnish to the Owner certificates of such
compliance in a form acceptable to the Owner. If the Contractor performs any Work or delivers
any services or goods contrary to any laws, ordinances, rules or regulations, the Contractor shall
bear all costs and expenses of any kind arising there from. The inclusion in this Contract of any
specific requirements or agreements to comply with specific laws, regulations or ordinances does
not and is not intended to relieve the Contractor of its obligation to comply with all laws, rules,
statutes, regulations and ordinances.

Article 10. Employment and Related Laws

To the extent the goods and services to be provided hereunder are being utilized by the
Owner to fulfill obligations pursuant to a contract with the federal government or any agency
thereof or to the extent otherwise applicable as a matter of law to the contracting and/or
subcontracting of services or Work hereunder, the following provisions are incorporated by
reference and the Contractor represents that it will comply with them: The Equal Employment
Opportunity Act, E.O. 11246 and 41 CFR §§ 60-1.4 and 60-1.7; the Employment of Veterans
Act, 41 CFR § 60-250; and the Employment Handicapped Act, 41 CFR § 741-4, Drug Free
Workplace Act of 1988 (Pub. L. 100-690); Walsh-Healey Public Contracts Act, 41 U.S.C. § 35-
45; Service Contract Act of 1965, as amended, 41 U.S.C. 351, et seq.: Americans with
Disabilities Act of 1990, 42 U.S.C. § 12KM, et geg.; such other laws or regulations as the federal
government may require the Owner to flow down to its contractors; and all rules and regulations
issued pursuant to the foregoing.

Article 11. Intent of Contract Documents

The intention of this Contract is to include all labor and materials, equipment, supplies,
services and transportation necessary for the proper execution and completion of the Work. All
services, materials, equipment, activities or Work that are not specifically identified in Article 1,
shown on the drawings, stated in the specifications or other Contract Documents, or listed herein,
but that are reasonably necessary for the proper completion of all Work on the Project in
accordance with the highest industry standards, shall be provided by the Contractor the same as if
specifically identified in Article I, shown on the drawings, stated in the specifications or other
Contract Documents, or listed herein. Contract terms which have a well-known technical or
trade meaning shall be interpreted accordingly. In the event of any inconsistency, conflict or
ambiguity between or among the Contract Documents, such conflict shall be resolved by
referring to the Contract Documents in the following order of precedence: (1") the most recent
change orders and written amendments to this Contract signed by the Owner and Contractor;
(2nd) the terms and conditions of this Contract.

Article 12. Drawings and Specifications

The Owner agrees to furnish, without charge to the Contractor, one (1) set of
reproducible specifications and prints of all drawings listed in the specifications. Where revised
or additional drawings and specifications are prepared as hereinafter provided, the Owner will
furnish one (1) set of such revised or additional drawings and specifications to the Contractor.
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ASARCO LLC

The Owner agrees to furnish supplemental drawings as may be required to clarify the
Contract drawings. Supplemental drawings shall neither enlarge nor decrease the scope of the
Work. Where alterations in the Contract drawings and specifications affect the extent of the
Work, the changes shall be governed as provided in Article 26 of this Agreement.

Article 13. Order of Completion and Schedules

The Contractor shall complete any portion or portions of the Work determined by the
schedules issued by the Contractor to the Owner and mutually agreed upon by the Owner and the
Contractor.

Article 14. Contractor's Understanding

To the extent reasonably practicable or consistent with trade or industry practice, the
Contractor shall satisfy itself as to the nature, physical condition and location of the Work,
including but not limited to all subsurface conditions, the character of equipment and facilities
needed prior to and during the execution or performance of the Work, the general and local
conditions, and all other matters which can in any way affect the Work under this contract. The
Owner's subsurface investigations (if provided) are made for design purposes only. Owner does
not warrant that the conditions indicated by these investigations are representative of those
throughout the Work area, or in any part of it. Information supplied by the Owner regarding
subsurface conditions is provided to supplement the Contractor's own subsurface investigation,
and such information is not to be relied upon by the Contractor. The Contractor's right to
recovery or relief for any reasonably unanticipated or latent condition, shall be governed by
Article 37 of this Contract.

Article IS. Utilities and Temporary Facilities

The Owner will supply electricity where available on site (for equipment plug-ins) and
water from the truck fill station (for dust control) required for demolition of the plant and
construction of the CAMU. Pursuant to Section VI - General Provisions, the Owner shall
provide adequate shower and lunchroom facilities at the Project site. However, the Contractor is
responsible for janitorial service and maintenance of these facilities.

Article 16. Status and Responsibility of the Contractor and its Personnel

It is understood and agreed that the status of the Contractor and its subcontractors
hereunder is that of an independent contractor, that their personnel performing services or Work
hereunder shall under no circumstances be deemed to be employees of the Owner, and that any
Worker's Compensation Insurance coverage and Occupational Safety and Health Administration
("OSHA") or Mine Safety and Health Administration ("MSHA") training required for such
personnel will be the sole responsibility of the Contractor. Notwithstanding the aforesaid
understanding, the general instructions of the Owner in connection with accomplishing the Work
to be done hereunder shall be followed by the personnel of the Contractor.

The Contractor shall at all times enforce good order among its employees, and shall seek
to avoid employing on the Work any unfit person or anyone not skilled in the Work assigned to
him.
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If for any reason the Contractor's employees or any of its subcontractor's employees or
agents acquire a status imposing liability on the Owner for employees' contributions or taxes
under the Federal Insurance Contribution Act, the Federal Unemployment Tax Act, any State
Unemployment Tax or Wage Protection Act, any savings, profit sharing, pension, equity
participation, or other benefit plans or for the violation of any federal, state or local act, statute or
regulation, then the Contractor shall be solely and exclusively liable for, and shall indemnify ,
defend and hold harmless the Owner against the same so as to relieve the Owner from any and all
liability, loss or damage therefore and from the responsibility for making reports or keeping
records with respect thereto.

Article 17. Environmental Safety And Health Policy & Training

By accepting their Contract and beginning performance hereunder, the Contractor
acknowledges that providing a safe and healthy workplace and protecting the environment is the
Owner's first priority. The Contractor further agrees that any of its officers, agents, employees or
subcontractors that enter the Owner's premises will be trained by the Contractor, in the following
areas: a) applicable environmental safety and health protection procedures, laws and regulations
of federal, state and local governmental agencies including but not limited to OSHA and MSHA
and/or their state or local equivalents; b) applicable environmental protection laws, procedures
and regulations enforced by federal, state and local governmental agencies including, but not
limited to, the U.S. EPA and/or their state or local equivalents; and e) the Owner's site policies,
rules and procedures. Owner agrees to furnish to Contractor, prior to the commencement of work,
copies of such site policies, rules and procedures. HAZWOPER training is required for all
workers on the plant site.

Article 18. General Environmental Safety and Health Provisions

A. Contractor agrees to fully comply with all Owner control procedures relating to facility
access, including but not limited to, employee identification and information requirements,
sign in/out and work initiation/termination notification procedures. Contractor agrees to
comply with all Owner requirements applicable to Contractor employee presence on site,
including but not limited to, the use of respirators and personal protection equipment (e.g.
hard hats, seat belts, gloves, safety glasses and coveralls) and the general environmental
safety and health provisions set forth below. The Contractor and its subcontractors and
employees will complete and provide to the Owner the forms contained within Owner's
Contractor Policy, and any other requested forms relating to environmental safety, health and
environmental protection.

B. Contractor shall designate a job site representative to be its safety supervisor and that person
shall be responsible for promoting environmental safety, health, and accident prevention,
interest in compliance with applicable laws, rules and regulations among its employees, and
coordinating such activities with Owner and any subcontractors and suppliers of Contractor.

C. Contractor shall convey in writing and orally to its employees that they must notify
Contractor and Owner immediately of any environmental safety or health concerns, newly
discovered hazards or problems they may have had at the project, regardless of whether such
concerns or problems relate to any job site policy, law, rule, regulation or any physical
condition or process involving the project premises or any circumstances, or any actions or
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inactions of Owner or Contractor. Upon receipt of such notice from an employee, or as
follow-up to any oral or written notice' issued by Owner to Contractor's site personnel,
Contractor must notify Owner in writing within twenty-four (24) hours, of the stated concern,
hazard or problem and what corrective and/or protective action has been taken and/or
remains to be taken to evaluate the problem, mitigate the problem, prevent its recurrence, and
effectively communicate with affected employees.

D. The Owner understands that in furtherance of this Article 18, it shall provide Contractor with
its Contractor Policy, environmental safety and health rules and training materials, and agree
to do so prior to the execution of this Agreement. The Contractor agrees that once it has been
provided with and had the opportunity to review said materials, it will institute and follow
such rules and apply them to the work performed under this Contract.

E. Owner and Contractor shall take all reasonable precautions to ensure the environmental
safety and health of all persons working at the project and all persons who may in any way
be affected by the contract Work, including but not limited to:

1. Contractor agrees to limit its travel on the Owner's premises and facilities solely to that
necessary for performing the contracted work or services, and to be accompanied by
Owner's personnel, unless authorized in writing to be unaccompanied following initial
work site arrival.

2. Contractor agrees to comply with the Owner's substance abuse policies.

3. Contractor, with Owner's assistance, agrees to become familiar with the physical
characteristics of the worksite, including, but not limited to, any hazards, restricted areas,
protective measures and applicable emergency and evacuation procedures, and shall
educate its employees as to those issues accordingly.

4. The Contractor and Owner shall provide safe, functional equipment and materials and
any training, testing or certifications that are necessary, appropriate or required to utilize
such materials and equipment, - including all equipment and tools needed to perform the
job. The Contractor shall provide it's employee's protective equipment and clothing
(including coveralls) and respirators appropriate for the type of work and work location.
The Contractor shall also bear the entire expense of all required/necessary medical testing
(including blood work) on Contractor's employees as it relates to this project. Contractor
also agrees to maintain such equipment, materials and tools in good working condition.

5. Contractor agrees to be subject, at any time, to Owner's contract compliance monitoring,
including inspections, testing, and Owner's acceptance or rejection of Contractor-
provided equipment, materials and tools employed or used to complete contract Work.

6. Contractor agrees to obtain Owner's written approval of its subcontractors and their
employees before utilization on Owner's premises. Contractor must ensure that
Subcontractors meet the same environmental safety and health requirements and provide
the same information to the Contractor M Owner requires of Contractor. The Contractor
in turn must provide copies of all such information to Owner.
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F, Contractor shall take all reasonable precautions to assure that it discovers, is made aware of
and corrects any unsafe or unhealthy conditions, circumstances, actions or inactions that arise
at the project and that directly or indirectly affect any of Contractor's personnel or the
personnel of any other contractor or the Owner at the site.

G. Contractor shall promptly advise Owner of any investigation or inspection of the project site
of Contractor's workplace by any federal, state or local governmental agency and shall
permit Owner to participate fully in such inspections, and shall provide copies of inspection
reports and notices of violations, and advise the Owner in writing of the progress and
outcome of any such inspection or investigation related to litigation.

H. Contractor shall immediately notify Owner (and if requested provide a detailed written
report) of every accident involving injury to personnel or occupational illnesses or damages
to Owner's property occurring in connection with the Work or on the Owner's facility, and
agrees to assist Owner with any accident investigation in which Contractor has any
involvement by providing access to and preserving the work area and by producing any and
all related documents and records and any employees who have knowledge of, were involved
in or may have witnessed the accident for interviews. Contractor also agrees to record and
report all required information to all appropriate federal, state and local regulatory agencies
and to provide copies of such reports and information to Owner. Contractor shall also report
to Owner employee days and hours worked while on company premises.

I. Contractor acknowledges and agrees that any environmental safety or health advice or
training, inspections, environmental safety or health equipment, health or biological
monitoring or other environmental safety or health services that may be provided or
performed by Owner for itself or the Contractor, its subcontractors or their employees is
strictly voluntary and is provided solely to enhance environmental safety and health in the
workplace. Any such actions by the Owner shall not be alleged to, nor constitute a change or
diminish or relieve the Contractor or its subcontractors of contractual, legal or governmental
responsibilities in these areas and shall not constitute, nor be alleged in any inspection,
investigation or legal proceeding to constitute control, supervision or direction by the Owner
of Contractor's or its subcontractor's employees.

J. Contractor agrees to provide Owner with its written safety program and certify that all
required training has been completed in a timely manner pursuant to the applicable federal
and state laws and regulations, and provide such completed forms as requested by the Owner
to demonstrate compliance with this provision.

K. Contractor agrees to use and employ a environmental safety and health program at least as
comprehensive as that included in Owner's Contractor Policy (which Owner agrees to
provide the Contractor prior to the execution of this Agreement) and to conform to all
requirements and information requests set forth in said policy. If additional precautionary
requirements are agreed to, they are set forth in Section VI - Special Provisions and Section
DC hereto and Contractor agrees to comply with them.
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Article 19. General Environmental Provisions

A. Pursuant to Section VI - General Provisions of this agreement, Contractor will properly
remove all asbestos for disposal in accordance with the applicable laws and regulations, and
in accordance with the asbestos design plan of the Contractor's subcontractor. The
Contractor shall dispose of said asbestos materials in accordance with all applicable laws and
regulations. The management, storage, removal and disposal of all other supplies and
materials utilized in the work and waste materials generated in the course of performance
shall be governed in accordance with Section VI - General Provisions of the Agreement. If
Contractor utilizes any materials designated by federal, state or local law as hazardous
substance or hazardous waste, such materials must be stored in appropriate containers and
spill control equipment must be available in the storage areas.

B. In the event of a fire or a spill or release of hazardous materials or wastes on Owner's
property, Contractor will take actions necessary to prevent harm to the environment and
human health, and immediately notify the Owner in accordance with the notice provision
contained in Article 42, as well as the appropriate governmental authorities.

C. Contractor may not bring any materials on to Owner's property nor utilize any products that
contain the following substances: asbestos, chlorofluorocarbons (CFCs), chlorinated solvents,
polychlorinated biphenyls (PCBs).

D. Pursuant to Section VI - General Provisions of this Agreement, steel that cannot be properly
cleaned shall be disposed of in the CAMU Phase 2 Cell.

Article 20. Assessment For Contractor Violations And Audit Of Contractor Compliance

The Contractor recognizes and acknowledges that violations by the Contractor of health,
safety, environmental and other statutory and regulatory authority may result in civil and/or
criminal fines and penalties or in other damages and losses to both the Owner and the Contractor.
The Contractor agrees that the Owner may assess or back charge the Contractor in an amount
equal to that which OSHA, MSHA or U.S. EPA assesses Owner for environmental health and
safety or environmental violations to the extent that the Contractor, its agents, subcontractors or
employees have committed such a violation. Notwithstanding, this language is not applicable to
stipulated damages which EPA may apply to Owner. The Owner also shall have the right to
inspect or audit the Contractor's records, conduct or actions during the performance of this
Contract for the purpose of monitoring the Contractor's compliance with and enforcement of the
terms of Articles 20 through 23. The Owner's remedies against the Contractor for violation of
the terms of this Article shall not be limited to those set forth herein.

Article 21. Surveys, Permits and Regulations

If involved in the subject matter of this Contract, the base lines and mean datum will be
established by the Owner; the control lines and levels and all general layout work will be the
responsibility of the Contractor. All controls established by the Contractor shall be preserved and
maintained throughout the life of the Contract.
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The Contractor shall provide all notices required by law which bear on the conduct of the
Work as drawn and specified. If the Contractor observes that drawings and specifications are at
variance therewith, the Contractor shall promptly notify the Owner in writing. If the Contractor
performs any Work knowing it to be contrary to any such law, rule or regulation, and without
such notice to the Owner, the Contractor shall bear all costs rising therefrom.

Article 22. Protection of the Public, the Work and Property

The Contractor shall take all necessary precautions for the protection and safety of
employees on the Project, of all other persons and of adjacent private and public property. The
Contractor at all times shall maintain adequate protection of the Work from loss and damage and
shall protect the Owner's property and all persons thereon from injury, damage or loss by reason
of any act or omission of the Contractor or any subcontractor.

In an emergency affecting safety, life or the Work or of adjoining property, the
Contractor is, without special instructions or authorization from the Owner, hereby authorized to
act at the Contractor's discretion to prevent such threatened loss or injury. The Contractor shall
also so act if instructed by the Owner, and compensation therefore, to be on a time and materials
basis.

Any compensation claimed by die Contractor on account of an emergency of this nature
shall be determined by mutual agreement and failing which, shall be resolved pursuant to Article
38.

Article 23. Inspection of Work

The Owner and its representatives shall at all times have access to the Work, and the
Contractor shall provide safe and proper facilities for such access and for inspection. However,
the mere fact that the Contractor's facilities or Work have been inspected is not to be interpreted
as a determination by the Owner that the Contractor's Work is acceptable or that Contract
requirements have been waived.

If the specifications, the Owner's instructions, laws, ordinances or any public authority
require any item of material, equipment or Work to be specially tested or approved, the
Contractor shall give the Owner timely notice in writing of its readiness for inspection. If the
inspection is by an authority other than the Owner, the Contractor shall give the Owner notice of
the date fixed for such inspection. The Owner shall conduct all inspections promptly. Where
practicable, such inspections shall occur at the source of supply.

If any Work should be covered up by the Contractor before examination by the Owner
without approval or consent of the owner, it must, if required by the Owner, be uncovered for
examination and properly covered again at the Contractor's expense. Even though the Owner has
examined a particular item of Work, the Owner may order re-examination of sueh Work, and if
so ordered, the Work must be uncovered by the Contractor. If such Work is found to be in
accordance with the Contract, the Owner shall pay the cost of re-examination and replacement.
If such Work is not in accordance with the Contract, the Contractor shall pay such cost.
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Article 24. Contractor's Covenants/Supervision and Superintendence

The Contractor recognizes the relationship of confidence established between the
Contractor and the Owner by this Contract which is based on a time and materials arrangement.
The Contractor covenants to use its best skill and judgment in performing the Work in a
workmanlike manner with efficiency and diligence.

The Contractor shall maintain a competent staff at all times to supervise and perform the
Work. The Contractor shall maintain on the Project during its progress, a competent
superintendent and any necessary assistants, all satisfactory to the Owner. Directions for contract
compliance by the Owner may be given to the superintendent and shall be binding on the
Contractor. Directions for contract compliance shall be confirmed in writing upon the written
request of the Contractor. The Owner maintains the right to direct the Contractor to increase or
modify the method or manner of supervision or superintendence on the Project if it deems
necessary for contract! compliance.

The Contractor shall use its best judgment and skill in dealing with labor matters, and
take all reasonable steps to avoid labor disputes. In the event of any strike or threat of strike,
slowdown, featherbedding or other like practices, the Contractor shall apprise the Owner of all
relevant facts and implications of the particular labor problem involved, and shall consult in good
faith with the Owner in an effort to reach a mutually satisfactory solution to such labor problem
and, so far as reasonably possible, to protect the Owner against delays affecting the Work or
damage or losses to its other operators.

Article 25. Qualification and Performance of the Contractor's Employees

The Contractor shall at all times supply a sufficient number of skilled workmen to
diligently pursue the Work. Where required by applicable statutes, codes, rules, regulations and
ordinances, all workmen engaged in such Work shall present evidence by certificate or otherwise
that they are qualified to do the Work in conformity with such statutes, codes, rules, regulations
and ordinances.

Article 26. Changes in the Work

The Owner, without invalidating this Contract, may at any time order extra Work or
initiate changes in the Work by altering, adding to or deducting from the Work. If such extra
Work or change involves a change in cost or in the time required for completion, the Contract
price and Contract performance period shall be increased or decreased in accordance with the
terms hereof. Either party may initiate the change process. The changes to be made will be
described and/or itemized in the form included in Section VI. Upon receipt of a change order
request from the Owner, the Contractor shall complete and submit promptly to the Owner, a
change order proposal and include therein an itemized statement of the extension or reduction in
the time for completion of this Contract which the Contractor deems reasonable, and the
Contractor's calculation of the adjustment in the Contract price resulting from the changes or
extra Work. Any resultant change order must be executed by both parties before Work on the
changes is begun, unless the Owner issues a written order to the Contractor to proceed
immediately with the Work identified.
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No extra Work shall be performed or change shall be made except by written order of the
Owner, and no claim for an increase in the Contract price or an increase in the time for
completion shall be valid unless the extra Work or change was ordered in writing.

Article 27. Correction of Work Before Final Payment

The Contractor shall within ten (10) days of receipt of written notice remove from the
premises all materials whether incorporated in the Work or not, and take down all portions of the
Work, where the Owner has advised the Contractor that such materials or Work fail to meet
Contract requirements. The Contractor shall within then (10) days replace and re-execute the
Contractor's own Work in accordance with this Contract and without expense to the Owner and
shall bear the expense of making good all Work of other contractors destroyed or damaged by
such removal or replacement.

If the Contractor does not remove such Work and materials within ten (10) days after
service of written notice, the Owner may remove them and may store the materials at the expense
of the Contractor. If the Contractor does not pay the expense of such removal and storage within
ten (10) days thereafter, the Owner may, upon ten (10) days written notice, sell such materials at
auction or at private sale and shall pay to the Contractor the net proceeds thereof, after deducting
all the cost and expense that should have been borne by the Contractor. Should such cost and
expense exceed the auction or sale price, the Contractor shall pay such difference promptly to the
Owner upon the presentation of a substantiating invoice by the Owner. The Contractor waives
all rights to claim damages or any other remuneration, except as required by law, for sale of
materials at auction or private sale. Any dispute under this Article shall be determined in
accordance with Article 38 hereof.

Article 28. Owner's Right to Terminate Contract for Cause

Any of the following reasons shall provide the Owner with a basis for terminating the
Contract for cause: a) any proceeding is instituted by or against the Contractor seeking to
adjudicate it as bankrupt or insolvent, or seeking liquidation, winding up, reorganization,
arrangement, adjustment, protection, relief or composition of its debts under any law relating to
bankruptcy, insolvency or reorganization or relief of debtors or seeking the entry of an order of
relief or the appointment of a receiver, trustee or other similar official for it or any substantial
part of its property; or b) the Contractor admits its inability or fails to pay its debts generally, or
shall make a general assignment for the benefit of its creditors; or c) the Contractor at any time
fails, refuses or neglects to supply enough properly skilled workmen or proper materials; or d)
the Contractor fails to make prompt payments to subcontractors or for material or labor; or e) the
Contractor disregards laws, ordinances or the instructions of the Owner; or f) the Contractor
violates any provision of this Contract; or g) the Owner reasonably determines that the
Contractor has not timely or satisfactorily performed its Contract Work. If the Contractor shall
fail to remedy any such default or deficiency to the satisfaction of the Owner within ten (10) day
after the Owner's issuance of written notice to the Contractor, then the Owner may, without
prejudice to any other right or remedy it may have under this Contract or as a matter of law,
terminate the employment of the Contractor for the Contractor's default and take possession of
the premises and of all material, tools and appliances thereon and finish the Work by whatever
method the Owner deems appropriate and expedient.
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If the unpaid balance due on the Contract for Work performed to the date of termination
of the Contractor exceeds all loss or damages of the Owner caused in whole or in part by the
Contractor's default, including but not limited to, and financial losses or expenses incurred or
suffered by the Owner as a result of a delay in completion of the Work and the expense of
finishing the Work then such excess shall be paid to the Contractor within a reasonable time after
final completion of the Project. If sueh loss or damages to the Owner shall exceed such unpaid
balance, to the Contractor shall be liable to the Owner for all damages incurred by the Owner
which were caused in whole by the Contractor. Following termination, the Owner may complete
the Contract Work and re-procure the necessary services for completing the Work, and the
Contractor shall be liable for any additional damages or costs incurred by the Owner up to the
Contract Value.

Article 29. Owner's Right to Terminate Contract for Convenience (Without Cause)

The Owner may, at any time, terminate the Contractor's services under the Contract for
any reason whatsoever or for its convenience by giving the Contractor not less than thirty (30)
days' written notice of termination setting forth the effective date of termination. In the event of
such termination, the Owner shall pay to the Contractor for all the Work actually performed,
accepted and approved by the Owner up to the effective date of such termination, plus reasonable
costs associated with cessation of the Work. The Parties agree to use their best efforts in
mutually agreeing upon said termination costs. Owner shall have the right to audit and review all
amounts claimed by the Contractor pursuant to this Article. The Contractor shall not be entitled
to demand any damages, as a consequence of such termination.

Article 30. Removal of Equipment

In the case of termination of this Contract before completion for any cause whatsoever,
the Contractor shall promptly remove any part or all of the Contractor's equipment and supplies
from the property of the Owner, failing which the Owner shall have the right to remove such
equipment and supplies at the expense and at the risk of the Contractor, without liability of the
Owner for any damage to, or loss of the same.

Article 31. Payments Withheld

The Owner may withhold al] or part of any progress of final payment to the extent
necessary to protect the Owner from loss or damage on account of: a) Damaged or defective
Work not remedied; b) Claims filed or reasonable evidence indicating probable filing of claims
by other parties against the Contractor or the Owner; c) Failure of the Contractor to make
payments properly to subcontractors or for material or labor; d) Damage to the Owner's property
of the work of another contractor; and, e) The Contractor's violation of any applicable laws,
ordinances, rules, regulations, instructions and/or other general regiments.

Article 32. Contractor's Insurance

A. Minimum Scope and Limits of Insurance:

The SUPPLIER/CONTRACTOR shall procure, pay for and maintain in full force and effect
at all times during the performance of the Services and until final acceptance of the Services,
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policies of insurance issued and .financially responsible earners with Best's ratings of not less
than A:VD, that afford the following coverages:

1. Workers' Compensation Statutory

2. Employer's Liability Insurance Not less than $1 million each
accident

3. Business Automobile Liability coverage Not less than $1 million each
including owned, non-owned and hired accident
car coverages.

4. Commercial General Liability Policy Not less than $1 million per
(ISO occurrence or claims-made form) occurrence, and $2 million in
including bodily injury, property the aggregate, combined single
damage, completed operations and limit for both bodily injury and
products coverages. (Completed property damage
operations shall be provided for a
period of two (2) years from final In addition, not less than $5
acceptance of the Work by OWNER. million for property damage
If a general liability policy is written associated with stack
on a claims-made basis, the Owner's demolition,
interest must continue to be covered
for an additional two (2) year period
after policy expiration.

5. Environmental Impairment Liability Not less than $2 million each
Policy accident

B. Other Insurance Provisions

The policies are to contain, or be endorsed to contain, the following provisions:

1. With respect to Commercial General Liability, Automobile Liability and
Environmental Liability Coverages, these policies shall:

a. Name the OWNER, its parents, subsidiaries, agents and affiliated companies, and
its directors, officers, agents and employees as Additional insureds;

b. Expressly include a severability of interest clause', and

c. Be primary insurance as respects the OWNER, its parents, subsidiaries, agents
and affiliated companies, and their directors, officers, agents and employees.

d. Any failure to comply with reporting provisions of these policies shall not affect
coverage provided to the OWNER.
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2. With respect to all coverages, every policy (except environmental impairment
liability) shall contain a Waiver of Subrogation endorsement in favor of the OWNER,
its parents, subsidiaries, agents and affiliated companies, and their directors, officers,
agents and employees.

C. Verification of Coverage

Before any equipment or personnel is brought to the Owner's premises, Contractor agrees
to deliver to Owner an original Certificate of.Insurance evidencing the above coverages. All
policy deduetibles and/or self-insured retentions must be shown on the Certificate(s) and are
subject to approval by the Owner. Certificates shall expressly provide that no less than thirty
(30) days prior written notice shall be given Owner in the event of material alteration to or
cancellation of the coverage evidenced by such policies. Upon renewal of each policy,
Contractor shall provide to Owner a Certificate of Insurance evidencing all of the provisions
specified in this Article.

Contractor will maintain the original of all policies and endorsements, and provide
Owner with copies of the same upon request of Owner.

D. Subcontractors

Coverages for subcontractors shall be subject to those requirements stated in the
applicable subcontract.

Article 33. Indemnity by the Contractor

Contractor agrees to indemnify, defend and hold harmless Owner from and against all
claims, suits or demands of any kind and description, and from and against all alleged or actual
damages, loss, fines or penalties which Owner or Owner's property may sustain, incur, suffer or
receive and which arise or allegedly arise in whole or in part from Contractor's willful
misconduct or grossly negligent performance under this Agreement. Contractor's indemnity
obligations include, but are not limited to, payment of all judgments, legal fees and expenses
incurred by Owner. Owner's rights and Contractor's indemnity and defense obligations
hereunder shall apply on a comparative basis of fault if Owner or any third party is or may be
liable or responsible in part for the claim, suit, demand, damage, loss, fine or penalty sustained,
incurred, suffered or received. Contractor's indemnity and defense obligations shall apply for the
amount and to the extent that Contractor is at fault or the eause of such loss or damages.
Owner's rights and Contractor's obligations hereunder shall survive the expiration or termination
of this Agreement.

The Contractor's duty of indemnity shall apply with full force and effect even if the
Owner provides the Contractor with environmental safety, health and training materials, goods or
services or otherwise voluntarily assists the Contractor in protecting people and property and
meeting its compliance obligations hereunder. The Contractor acknowledges that any such
services provided by the Owner are provided voluntarily and solely for the purposes of assisting
the Contractor in protecting the environment and people.
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Article 34. Assignment

The Contractor shall not assign or sublet this Contract in whole or in part, nor shall the
Contractor assign any monies due or to become due in hereunder, without the prior written
consent of the Owner.

Article 35. Coordination of Work

The Contractor shall conduct and coordinate all Work on the Project so as to cause no
interference when possible, or a minimum of interference when such interference is unavoidable,
with the Owner's activities and operations. Where interference with the Owner's operations
becomes absolutely necessary, permission shall be requested by the Contractor no less than
seventy-two (72) hours in advance.

Article 36. Subcontractors and Suppliers

The Contractor will not employ any subcontractor without the prior written approval of
the Owner. Contractor agrees to be responsible for any failure by the subcontractor to comply
with the terms and conditions of this Contract which are in any way applicable to such
subcontractor. Nothing herein shall be deemed to create a contractual relationship between any
such subcontractor and the Owner or provide a basis for any claim by a subcontractor against the
Owner.

All of the Contractor's subcontractors and suppliers shall be apprised of the terms and
conditions of this Contract and shall be held liable, accountable for and subject to these terms and
conditions in their own subcontract work and supply contracts to the same extent and degree that
the Contractor is or would be liable, accountable for and subject to these terms and conditions in
this Contract Work. It shall be the Contractor's duty to ensure that its subcontractors and
suppliers accept and comply with the terms and conditions of this Contract and the Contractor
shall supply to the Owner evidence of such compliance in a form acceptable to the Owner or
provide a basis for any claim by a subcontractor against the Owner.

Article 37. Contractor Claims

If the Contractor is delayed, disrupted or interfered with or suffers damage or loss of any
kind at any time in the progress of the Work by an act or neglect of the Owner, or a separate
contractor employed by the Owner, or by changes or alleged changes ordered in the Work, or by
an event giving rise to a claim of any nature or by a force majeure event (as defined in Article
41), then the Contractor's remedy against the Owner shall be the award, with the concurrence of
the bankruptcy court, of a change providing an equitable adjustment of either time or cost or
both. All claims for equitable adjustment of the Contract shall be made in writing to the Owner
no more than twenty-one (21) days after the occurrence of the event giving rise to the claim. An
equitable adjustment of the Contract, shall be the Contractor's remedy from and against the
Owner for any and all damages losses, expenses or costs (consequential or otherwise) sustained
by the Contractor in connection with or arising from changes or alleged changes, delays,
suspension, acceleration, hindrance, obstruction, unanticipated or differing site conditions, costs,
duration-related economic injury, loss of productivity, extended home office overhead or any
damages or expenses of whatever type and amount to the Contractor.
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Article 38. Disputes

Claims, disputes or other matters in question between the parties to this Contract shall
first be subject to mutually agreeable alternative methods of dispute resolution (i.e., negotiation);
followed by mediation and then arbitration, as necessary and/or applicable. A demand for
mediation shall be made within thirty (30) days after one party has notified the other party in
writing that a dispute or claim has arisen. After the expiration of the thirty (30) day period, the
parties may nevertheless agree in writing to submit the claim or dispute to mediation. Any
medication shall be held in accordance with the Construction Industry Mediation Rules of the
American Arbitration Association in effect when the dispute arises, unless the parties mutually
agree otherwise. The mediation shall take place in East Helena, Montana. The resulting decision
of the arbitrators shall be final and binding on the parties. Judgment upon any award rendered by
the arbitrators may be entered in any court having jurisdiction thereof. In no even shall the
demand for mediation or arbitration be made after the date when institution of legal or equitable
proceedings based upon sueh claim, dispute or other matter in question would be barred by the
applicable statute of limitations.

Article 39. Technical Information

The term "technical information" as used in this Contract includes, but is not limited to,
technical data, reports, models, drawings, specifications, operating manuals, designs,
computations, formulas, apparatus, processes, patentable or unpatentable inventions and other
engineering data. The Contractor agrees to accept the Owner's decision as to whether any
particular information is technical information which has been made or conceived under this
Contract.

It is understood that in the course of the Contractor's performance hereunder, the
Contractor may learn or have access to technical information of the Owner. Unless otherwise
required by law, the Contractor agrees that it and its personnel with keep in confidence all such
technical information of the Owner and will not use or disclose the same without the Owner's
written consent, either during the term of this Contract of at any time thereafter.

Article 40. Force Maieure

"Force majeure" shall be any cause beyond the control of the parties hereto which they
cannot reasonably have foreseen or guarded against. Force majeure includes but is not limited to,
acts of God, labor disputes, financial crises, fires, riots, civil commotions or civil unrest,
incendiarism, interference by civil or governmental authorities, and acts of war (declared or
undeclared). Should any dispute arise between the Owner and the Contractor regarding a force
majeure even, such dispute will be resolve pursuant to Article 38 of the Contract.

Article 41. Notice

Written notice shall be deemed to have been duly served if delivered by hand or sent by
certified or registered mail, in each case to the address or addresses of each party set forth on the
first page of this Contract and t the attention of the facility, plant, or contract manager as
appropriate. Also, where written notice is required under the Contract from the Contractor to the
Owner, the Contractor shall also send separate notices to the Owner's Plant Manager, Project
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Manager and Environmental Manager at the planr address set forth on the first page of this
Contract. Each party shall advise the ether in writing of any applicable address change.

Article 42. Governing Law

This Contract including all Contract Documents as well as performance and all disputes
hereunder shall be governed by and construed in accordance with the laws of the State of
Montana.

Article 43. Entirety Clause/Waiver

The terms and conditions of this Contract constitute the sole, exclusive and entire
agreement between the Owner and the Contractor. Any modifications must be set forth in
writing and signed by the Owner's and the Contractor's duly authorized representatives. If any
provision herein is held to be invalid by any competent court, the remaining provisions of this
Contract shall survive and remain in full force and effect. Any waiver by the Owner of any term,
right or obligation under this Contract shall not be construed as a waiver for all purposes or for
all subsequent opportunities for performance under this Contract.

Article 44. Conflicts

In the event of a conflict between the provisions of this Agreement and any
Attachment(s) or Exhibit(s) attached hereto, the provisions of this Agreement shall govern.

h:\files\007 asarco\6052\i07 bid solieiiation.doc\ l'/22/07\HLN\06S

V-18 I/2S;07V3:2] PM



1
I

I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

ASARCO LLC

IN WITNESS WHEREOF, the parties by their duly authorized representatives have executed
this Contract and entered into this Contract on the dates set forth below. The date provided below by
.the final signatory to this Contract shall be the effective date of this Contract.

Contractor:

By:

Print Name:

Title:

Address:

Date:

Owner:

By:.

Print Name:

Title:

Address:

Date:

Owner:.

By:

Print Name:

Title:

Address:

Date:
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SPECIFICATIONS

The Standard Specifications for Road and Bridge Construction, edition of 1995, prepared by
the Montana Department of Transportation and Montana Transportation Commission,
hereinafter referred to as the "Standard Specifications," shall be applied to Project work as
specified below and shall govern this Project and form the basis of this Contract, except as
modified in these Contract Documents. Contractor shall note the 1995 Standard
Specifications shall be used as modified herein without subsequent amendments or newer
publications made by the Montana Department of Transportation and Montana
Transportation Commission. The Standard Specifications are modified herein as detailed in
the following divisions. Division and subdivision numbers refer to corresponding numbers
of the Standard Specifications. Additional division or sections numbers may be used to
specify items of work not included in the Standard Specifications.

Copies of the 1995 Standard Specifications may be obtained from Montana Department of
Transportation, Contract Plans Section, 2701 Prospect Avenue, P.O. Box 20'ldOl, Helena,
Montana 59620-1001, Telephone (406) 444-6215.

DIVISION 100 - GENERAL PROVISIONS
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DIVISION 100

GENERAL PROVISIONS

SECTION 104 - SCOPE OF WORK

SECTION 104.02.4 Change Orders

Add the following: The Owner may initiate a change to the Contract at the request of the
Contractor or on its own initiative by issuing a Change Order Directive Form. In response to the
Change Order Directive Form, the Contractor shall submit the attached Change Order Proposal
Form completed consistent with the instructions set forth below. Unless otherwise directed by the
Owner, the Contractor's Change order Proposal shall include or address pricing of the change as
follows:

1. The Contractor's direct labor cost to perform the changed work. This amount shall be
composed of the Contractor's payroll costs to perform the changed work including social
security, unemployment and workmen's compensation insurance:

2. The Contractor's direct cost to purchase materials, supplies and equipment to perform the
changed work provided such items are incorporated into the work or consumed in the
process of performing the work; and

3. The Contractor's rental cost to operate the machinery or equipment actually used to perform
the changed work. This rental cost shall be based upon the amount of time required to
perform the change, including the time to transport said equipment. Contractor's rental
costs shall be priced on the basis of actual rental costs unless such costs exceed the
Associated General Contractor's ("AGC") published rates; in such case, AGC's rates shall
apply.

4. Once the total labor, material and equipment costs is determined (the total for 1, 2, and 3
above), the Contractor is entitled to a markup of 5% for overhead and 5% for profit on those
direct costs.

5. For each subcontractor or sub-subcontractor that performs changed work, the subcontractor
or sub-subcontractor shall be required to price its changed work consistent with paragraphs
1, 2, 3, and 4 above and the contractor shall be entitled to a combined total markup for
overhead and profit of 5% on the subcontractor's or the sub-subcontractor's work.

6. As part of the Change Order Proposal Form, the Contractor shall include, if appropriate, a
request for an extension of the contract performance period.
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CHANGE ORDER DIRECTIVE FORM (CODF)

PROJECT:

TO CONTRACTOR:

DIRECTIVE NO.
DATE:I
You are directed to make the following changes in this Contract:

I
Not valid until signed by the Owner.
Signature of the Contractor indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time.

The Contract Price was $

Net change as a result of previously authorized Change Order $

The Contract Price Prior to this Change Order was $

The Contract Price will be (increased) (decreased) (unchanged) by this
Change Directive {Please itemize change order price consistent with
Attached instructions and attach Change Order Form and related
documentation) $

The new Contract Price including this Change Order
will be $

The Contract Time will be (increased) (decreased) (unchanged) ( )
Days

The Dale of Substantial Completion as of this date of the Change Order therefore is:

Agreed To by: Authorized by:

CONTRACTOR OWNER

ADDRESS ADDRESS

AUTHORIZED REPRESENTATIVE AUTHORIZED REPRESENTATIVE

DATE DATE
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| CONTRACTOR CHANGE ORDER PROPOSAL FORM

* PROJECT:

I FROM CONTRACTOR:

CHANGE PROPOSAL NO.:

DATE:

I IN RESPONSE TO DIRECTIVE NO. (IF APPLICABLE):

I
The Contractor proposes the following for costs to perform the above-referenced change:

™ 1. Labor - Contractor will use the following workforce to perform the changed
work (attached additional sheets if necessary)

labor class rale hours cost

$

$

S

$

Subtotal

2. Materials, supplies

I and equipment - Contractor will use the following materials, supplies
and equipment, which will be consumed in or
incorporated into changed work (attach additional

• sheets if necessary)

description of item quantity unit price cost

$

$

Subtotal
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cost

• 3. Equipment rentals - To perform the changed work, Contractor will use the
following equipment (attach additional sheets if necessary) attached hereto:

• equipment item rental rate period1

I

I
• Subtotal $.

• 4. Total of Contractor's direct costs (Items 1,2 and 3)

5. Overhead (5% of item 4)

I 6. Profit (5% of item 4) ____

1
7. Total cost to Contractor of changed work

(item 4 + 5 + 6)

8
8. Subcontractor or sub-subcontractor costs2

9. Profit and overhead on subcontractor or sub-
g_ contractor costs plus markups (5% of item 8)

10. Total subcontractor or sub-subcontractor costs
_ Plus markups (item 8 + 9)

I 11. Total proposed cost (item 7 + 10)

• I certify that this proposal is accurate and correct to the best of my knowledge and belief.

I

I

•

Authorized Representative of
Contractor

I

I

I

' Depending on the scope of the change, the period could be in hours, days, weeks or months.

2 To be priced consistent with instructions.
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104.10 SCOPE OF WORK FOR 2007 CLEANING & DEMOLITION PROJECT

(Add the following new subsection)
Project Specific Work

The 2007 Cleaning and Demolition project is first and foremost a materials removal project.
Protection of human health and the environment is the prime objective. With this purpose in
mind, the Contractor must implement techniques and material removal procedures to achieve
the cleaning goal for this project before demolition takes place. The specific cleaning
techniques selected by the contractor will be designed to minimize environmental and
employee exposure while meeting the goals and objectives of the Consent Decree. The
interior building cleaning will be accomplished primarily through the use of shovels, brooms,
and industrial vacuums. Contractor crews may use man lifts and ladders to access high areas
and must work in an efficient top down fashion to remove accumulated dust and debris. The
work must proceed methodically from one end of each building interior to the other until the
entire interior space has been cleaned. The intent of the cleaning is to remove the bulk of
accumulated dust from within the buildings and reduce the potential for fugitive dust
emissions during the demolition and dismantling phase. The remaining residues will be
managed during the demolition using dust control measures and after demolition during
cleanup.

Once clean, the 2007 Cleaning & Demolition of the Asareo East Helena Smelter facility will
involve dismantling or demolishing plant buildings and associated structures, removing all
debris and lead bearing material from the project site, recycling or properly disposing of all
material (including but not limited to hazardous materials, liquid wastes, and solid wastes),
backfilling areas with fumed slag to provide site drainage as shown in plans, and grading and
capping the site. To complete this project the Contractor shall provide or perform the
following Work (see Plan Sheets and Specifications for additional details):

1. Verify that all utilities have been de-energized to the equipment and buildings to be
demolished. The Contractor must place a lock or tag on the energy source prior to the
demolition period. Power to and lighting on the stacks must remain on until the
stacks are taken down or FAA approval is obtained.

2. Remove catalyst contained in the Acid Plant Converter using a vacuum truck prior to
demolition.

3. Dismantle, demolish, and remove interior and exterior structures associated with the
Contractor's Lunchroom, Contactor's Change room, Highline Railroad, Main Office,
Garage, Main Natural Gas Valve House, Baghouse and 200-foot Stack, Charge
Building, remaining Blast Furnace Building, Blast Furnace Flue, Truck Loading and
Spray Dryer Buildings, Acid Plant Cooling Towers, Sand Filters, 400-foot D&L
Stack, 200-foot Acid Stack, Acid Plant, Auto Shop, Pump Tank Building, Main
Blower Building, Acid Plant Shop, Dust Building, Monier Flue, Blast Furnace
Baghouse Buildings; 425-foot Blast Furnace Stack, Ore Unloading Building, Sample
Mill, Crushing Mill, and Thawhouse, as shown in the Plan Sheets.

3A. ADDITIVE ALTERNATIVE A: Remove all interior and exterior structures
within the areas of the remainder of the Highline Railroad, Locomotive Crane

H:\HJes\007 ASARCO\6052\R07 Bid Solicitation.Doc\HLNU/2S/07M)65
5 1/25/07 3:21 PM



ASARCOLLC

I

1

I

I

I

I

I

I

i
i
i
i
i
i
i

Shed, B.F. Office, B.F. Lunchroom, Power House, Pump House, Blast Furnace
Heat Exchanger, Blacksmith Shop, Machine Shop, Carpenter Shop, Direct Smelt
Building, Abandoned Breaking Floor, Breaking Floor, Sinter Stockpile Building,
and associated stacks, as shown in the Plan Sheets. All structures will be removed
to grade level. Clean concrete slabs and footings at or below grade level should
be left intact. Brick encountered must be removed to at least three fee.t below
grade level.

3B. ADDITIVE ALTERNATIVE B: Remove all interior and exterior structures
within the areas of the Masons Shop, High Lead Welding Shop, Motor and Paint
Shop, Oil HS, Paint Storage Building, Refractory Storage, Meeting Room, and
Zinc Plant 02 Building, as shown in the Plan Sheets. All structures will be
removed to grade level. Clean concrete slabs and footings at or below grade level
should be left intact. Brick encountered must be removed to at least three feet
below grade level.

4. Blank and seal all flues and ducts breached during the demolition at the demolition
boundary limits.

5. Permanently barricade all remaining walkways and elevated platforms at the
demolition boundary limits to conform to OSHA regulations.

6. Permanently abandon underground utilities and sumps as shown in Plan Sheets.
7. Repair any damage to property (identified to remain) resulting from demolition

activities. Property includes but is not limited to ground water sampling wells, sump
enclosures, power poles, roadways, fences and gates, and drainage pipes. Pavement
outside of cap areas will be repaired by the Contractor if damaged during demolition.

8. Except for brick, structures will be removed to exterior grade level. Concrete slabs
and footings at or below grade level should be left intact unless otherwise indicated
on the drawings. Brick structures must be removed to at least three feet below
exterior grade level.

9. After completion of demolition, remove all dust, debris, and lead residue from
foundations. This may include, but is not limited to sweeping, shoveling, and
vacuuming.

10. ADDITIVE ALTERNATIVES C, D, AND E: After approval by Owner, backfill
areas shown on drawings with suitable fill material to bring to final grade. Fumed
slag that is located within the plant boundaries may be used as backfill. Contractor
will be responsible for ripping and sizing fumed slag for backfill. Concrete
demolition debris may also be used as backfill if it is clean. Sampling of exposed
soils will need to be conducted by the Owner prior to placement of backfill or
capping materials.

11. ADDITIVE ALTERNATIVES C, D, AND E: Grade and contour site to drain prior
to capping. Contractor shall provide an as-built survey documenting positive
drainage away from capped areas and runoff conveyance slopes to drain inlets. Storm
water runoff from the demolition site must discharge to the Asarco, LLC facilities
storm water control system.
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12. ADDITIVE ALTERNATIVES C, D, AND E: Place temporary caps over the
demolition areas shown on drawings and secure with batten strips along the edges and
sandbags over the interior.

13. ADDITIVE ALTERNATIVES C, D, AND E: Extend existing monitoring wells to a
height of 24 inches above the cap elevation and seal cap liner around wells with
suitable pipe boots and clamps.

14. Install new gates and fencing as necessary to provide site security both during and
after work hours. Contractor is responsible for securing the work site.

Project Specific Work Plan

I
I
I
I
I

A. Prepare a Decontamination and Demolition Work Plan (Work Plan) that contains, at a
• minimum, the following elements:

1. Overview of Project

1 2. Scope of Work
3. Permitting
4. Storm Water Protection

I . 5. Fugitive Dust Control
6. Asbestos Containing Material (ACM) Abatement
7. Cleaning

1 8. Demolition
9. Waste Management
10. Asset Recovery

• 11. Decontamination
™ 12. Demobilization

13. Grading and Capping
I 14. Project Schedule
™ 15. Mercury Abatement

16. Environmental Health and Safety and
I 17. Environmental Protection.

Provide detailed descriptions of the following topics in the appropriate section of the
Work Plan.

Cleaning Plan

1. List methods and procedures for each building.
2. Management and removal of wastes, such as the catalyst in the Acid Converter

facility, prior to demolition.
3. Training and PPE proposed for cleaning.

Demolition Plan

1. Demolition method used for stack demolition, including how dust will be
controlled and adjacent facilities protected.

2. Training and Personal Protective Equipment (PPE) proposed for acid piping
demolition.

3. Neutralization methods to be used for acid and potential acid spills.
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Waste Management Plan

1. Disposal methods and procedures
2. Disposal and temporary storage locations
3. Permits required for waste management and disposal, which may include but is

not limited to MSDS protocols, OSHA rules and regulations, MDEQ regulations,
and EPA regulations.

Environmental Health and Safety Plan

1. PPE requirements for each work task.
2. Methods and procedures for maintaining and cleaning change room, shower, and

lunchroom facilities.

B. The draft Work Plan must be submitted to the Montana Department of Environmental
Quality (MDEQ) for review and approval. The Contractor will be responsible for
responding to MDEQ comments (including meeting with MDEQ), revising the Work
Plan, and finalizing the Work Plan.

Owner's Responsibility

With the exception of the following items that will be provided by the Owner, the Contractor
will supply all labor, tools, equipment, materials and incidentals necessary to complete the
2007 Cleaning & Demolition Project in accordance with project drawings and specifications
and in compliance with the Asarco East Helena Plant environmental health and safety rules
and regulations.

The Owner will:

A. Provide shower and lunchroom facilities (limited space) for the Contractor's
employees.

B. Provide portable toilet (up to three) for the Contractor's employees.
C. De-energize all utilities servicing the equipment to be demolished.
D. Provide switching service to weigh and spot rail cars for the removal of salvaged

steel. The switching service is contingent upon the serviceability of the Owner's
locomotive crane.

104.11 SCOPE OF WORK FOR THE CAMU PHASE 2 CELL PROJECT

(Add the following new subsection.)

Project Specific Work

The CAMU Phase 2 Cell for the East Helena Plant will contain demolition debris and wastes
from current remedial cleanup activities. Portions of this Contract include tasks that involve
hazardous and regulated waste. During the performance of these tasks, the Contractor is
responsible for the compliance of all appropriate regulations and safety standards. The
CAMU Phase 2 Cell will be constructed to meet the Performance Standards stated in 40 CFR
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264 subpart N and EPA guidance. To complete this project the Contractor shall provide or
perform the following Work (see Plan Sheets and Specifications for additional details):

1. Construct paved access roads to the site.
2. Construct site access control gates and fencing and storm water BMPs.
3. Excavate cell, segregating clay-rich soil and topsoil from other soil.
4. Prepare subgrade.
5. Construct compacted clay liner.
6. Construct two layers of flexible membrane liners and drains.
7. Construct leachate removal structures.
8. Construct cushion layer from crushed brick and concrete.
9. Load, haul, place, and compact waste and demolition debris into cell.
9a. ADDITIVE ALTERNATIVE F: Remove waste materials from the Ringling Building

and dispose of them in the CAMU.
10. Fill cell and grade to drain.
11. Roll surface smooth and cap with cushion fabric and liner.
12. Construct storm water retention pond.
13. Construct security fencing.
14. Seed all disturbance to grass.
15. Completely clean (vacuum) Bailey Building and clean (shovel) Ore Storage Building.

Ore Storage Building may be used as a temporary waste containment building after it
has been cleaned.

RCRA Class C Type Landfill Cell

The bottom half of the landfill, called the cell, includes primary and secondary liner systems,
leachate collection and detection drain systems, and a cushion layer to protect the liners and
drains. The primary liner, 60-miI HDPE flexible membrane, underlies the waste material,
but is separated from the waste by a construction geotextile and a 250-mil geoneL The
secondary liner system, a composite liner, underlies the primary liner and is separated from
the primary liner by another 250-mil geonet layer. The composite liner consists of a 3-foot
thick layer of compacted clay overlain by a 60-mil HDPE flexible membrane. The
compacted clay liner (CCL) will be constructed from local borrow that is segregated for this
purpose during excavation of the cell. The Engineer will assist with identifying soil that is
suitable for use in construction of the CCL and will provide soil testing to verify the
suitability of the chosen soil. The cushion layer is a 12-inch thick layer of crushed concrete
and brick that has been reduced to a uniform pea-gravel-size material.

The geometry of the Phase 2 Cell area includes a 3.7 acre bottom excavated approximately 8
feet deep that is sloped towards a sump in the northwest corner of the cell. The sides of the cell
extend to the surface at a 3:1 slope on the inside of the cell. The total footprint of the cell
covers 4.6 acres.

The leachate collection and detection removal structures consist of two, twenty-four inch
HDPE pipe manholes that will need to be fused to all three flexible membranes. Perforated
pipe will convey leachate from the collection system into one of the manholes and from the
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detection system into the other. These manholes wil] extend up through the cell and cap and
terminate a couple of feet above the top surface of the CAMU with locking lids.

Waste and Demolition Debris

Eventually 70,000 cubic yards of waste material may be generated from the plant site
demolition and disposed of in the Phase 2 Celt. Wastes to be placed in the cell are primarily
soils and demolition debris containing elevated arsenic and metals concentrations, with the
primary metals being cadmium and lead. Only HAZWOPER trained personnel may work on
the site during the placement of waste and until installation of the cap.

Waste soils and demolition debris will be placed and compacted in the cell using methods
that minimize voids, settlement, and damage to the liners. A layer of crushed brick or
concrete will be the first material placed in the cell. Individual particles must be less than
3/8-inch in diameter. Waste and demolition debris will be placed and compacted in the cell,
using padfoot or similar type rollers, in lifts not to exceed 2 feet thick. Bulk concrete will be
broken or otherwise reduced in size not to exceed 2 feet in height prior to being placed in the
cell. Although most will be recycled, metals to go in the CAMU will be flattened andyor cut
as necessary to minimize voids, settlement and damage to the liners. Long debris items (e.g.
timbers, pipe or steel beams) will be placed horizontally in the fill lifts and care will be taken
to compact adjacent fill. Other materials will be crushed in the compaction process to
minimize voids. Special care will be taken near the sides of the cell to place cushion material
against the liner prior to waste placement.

Due to timing or funding constraints, it will likely take several years to complete the
demolition and filling of the CAMU Phase 2 cell. The table below, shows the current plan for
annual waste placement volume in the CAMU Phase 2 cell.

2007
2008
2009

42,373 cy
24,795 cy
2.10Qey

At the end of the project, the cell will be capped with a flexible membrane and secured in an
edge trench and with sand bags. The top of the waste will be graded to ensure positive
drainage off of the CAMU Phase 2 cell.

A dust control program will be implemented to minimize the creation and spread of dust
during the excavating, crushing, loading, hauling, placing and compacting activities. A fine
mist of water or other approved means will be utilized to minimize dust during crushing and
loading activities. Haul trucks will be covered and will have gate seals. Solid bottom
hauling vehicles will be used to minimize leakage potential. Maul routes will be swept
continuously during hauling operations with a dry vacuum sweeper and watered, as needed,
to minimize dust. Watering will be required during placing and compacting activities as
needed for compaction and dust suppression.
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Project Specific Work Plan

Prepare a CAMU Construction Work Plan (Work Plan) that contains, at a minimum, the
following elements:

1. Overview of Project
2. Scope of Work
3. Permits required for work
4. Site Access Control Plan
5. Stormwater Protection Plan
6. Traffic Control Plan
7. Fugitive Dust Minimization Plan
8. Haul Road Maintenance Plan
9. Waste Management Plan
10. Compacted Clay Liner Construction Plan
11. Closure Plan
12. Project Schedule
13. Environmental Health and Safety Plan and
14. Environmental Protection Plan.

Owner Responsibility

With the exception of the following items that will be provided by the Owner, the Contractor
will supply all labor, tools, equipment, materials and incidentals necessary to construct the
CAMU in accordance with project drawings and specifications, in compliance with all
applicable OSHA regulations and in compliance with the Asarco East Helena Plant
environmental health and safety rules and regulations.

The following items will be provided by the Owner:

1. Nonpotable water from the Truekfill Station for dust control and compaction.
2. During the Waste Placement Phase, the Owner will provide limited space in the

change room, shower facility and lunch room. Contractor will be responsible for
janitorial service and maintenance of these facilities.

3. Initial survey monuments and bench marks.
4. Quality control and compaction tests. (Costs associated with retesting because of

noncompliance will be the Contractor's responsibility.)

Surface Water and Erosion Controls

Temporary run-on diversion ditches wijl be constructed to prevent flow onto the construction
site. Silt control fence will be installed around the perimeter of the site. During construction,
the Contractor will be required to place a removable cover over the cell when there is a
significant probability of a rainfall event. The removable cover will be used until the cell has
been capped with a permanent geomembrane. Runoff contacting disturbed areas or from the
top of the cover over waste materials will be routed to the runoff control pond. Runoff that
comes in contact with waste materials will need to be pumped to a truck and disposed of in
the Asarco East Helena HDS Plant. Compacted clay liners and waste material must be kept
as dry as possible to minimize potential landfill leachate.
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Permanent run-on diversion ditches will be constructed that are capable of preventing flow
onto the active portion of the landfill during peak discharge from a 24-hour, 25-year storm.
The Phase 2 cell site lies within a drainage area of 23.7 acres with a peak run-on of 4 efs to
be diverted around the site.

The runoff management system will collect and control at least the water volume resulting
from a 24-hour, 25-year storm. A 1.06 acre-feet runoff control pond will be constructed and
remain until vegetation is well established.

Access Road Improvements

All haul routes will be paved and maintained throughout the project. The paved access road
will be 30 feet wide and will consist of 4 inches of asphalt and 6 inches of crushed base
course over a compacted subgrade or embankment.

Revegetion

The surface of the CAMU Phase 2 cell and all off-plant areas disturbed during construction
will be revegetated. Disturbed areas uphill from the permanent diversion ditches will be
reseeded and mulched. All other disturbed areas will have seed, fertilizer and mulch applied.

Facility Fencing

The CAMU Phase 2 facility and Asarco East Helena Smelter facility will be fenced with a 6-
foot high welded wire farm fence with a single strand barbed ware top section until
completion of the final cap when a 6-foot high chain link fence with a 3-strand barbed wire
top section will be used. Gates (24 feet wide) will be provided at the access roads. Project
signs will be installed on each of the four sides of the CAMU Phase 2 perimeter fence.
Temporary orange poly fence (safety fence) will be installed around the Asarco East Helena
Smelter facility perimeter in places where demolition leads to gaps in the facility fence.
Temporary fence should be used for the shortest duration possible and should be replaced
with permanent facility fencing quickly to increase site security.

Environmental Health And Safety

The Contractor will prepare, submit and maintain an approvable written Site Environmental
Health and Safety Plan. It is the Contractor's responsibility for implementing a safety
program to protect workers from all environmental health and safety hazards associated with
this project. Site environmental health and safety requirements are described in Section 110
of this document.

Site Access And Haul Control

The Contractor will control public access to the CAMU Phase 2 site and Asarco East Helena
Smelter facility during cleaning, demolition, and construction. Temporary orange poly fence
(safety fence) will be installed around the perimeter of the CAMU Phase 2 construction site
to prevent access by the public and wildlife. Safety fence and silt control fence will be
mounted on the same fence posts. Temporary locking gates will be installed at site access
points. The Contractor will provide all traffic control associated with hauling and other
construction activities between the plant and the CAMU Phase 2 site. The Contractor will be
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ASARCO LLC

responsible for site security until final acceptance of the work. A Contractor's field office
will be maintained near the CAMU Phase 2 site throughout the project. The Contractor's
superintendent will earry a cellular phone. Keep gates locked during non-work hours.

Surveys

Surveys include layout, grade control, quantity determination, extended groundwater
monitoring wells and as-built surveys. The Contractor will complete all surveys and furnish
all stakes, markers, tools and equipment required t© lay out the work from bench marks
and/or control point markers indicated by the Engineer. Copies of all survey notes will be
given to the Engineer within one day after the survey is conducted. The Contractor will not
disturb existing survey monuments or bench marks without the consent of the Engineer. A
licensed land surveyor will replace markers that are accidentally disturbed by earthwork
operations at the Contractor's expense. Existing groundwater monitoring wells and manhole
lids will not be disturbed unless stated on plan sheets.

Quality Control System

THE CONTRACTOR IS RESPONSIBLE FOR QUALITY CONTROL WHICH IS
CONSIDERED TO BE A MAJOR INSPECTABLE ITEM OF THIS CONTRACT. The
Contractor will perform all Quality Control inspection and/or testing required by this contract
unless otherwise specified. The Quality Control system must consist of personnel, plans,
procedures, and organization necessary to provide materials, equipment, workmanship,
fabrication, construction and operations that comply with contract requirements. The system
will cover construction operations, including fabrication both on-site and off-site, and will be
keyed to the proposed construction sequence. The Notice to Proceed will not be issued until
the Contractor submits an acceptable Quality Control Plan.

The Contractor's Quality Control Plan will identify the personnel, procedures, instructions,
records, forms, and as a minimum, will include the following:

• A description of the Quality Control (QC) management organization including an
organizational chart.

• The number, classifications, qualifications, duties, responsibilities, and authorities of
personnel. A copy of a letter, signed by an authorized official of the firm, which
describes the responsibilities and delegates the authorities of the Quality Control
manager will be furnished. The Quality Control manager must have a minimum of five
years of documented experience in the primary areas of construction included in this
contract. Include qualifications in the submitted plan for Owner approval. This contract
does not require a full time Quality Control Manager. The individual assigned may
have other duties within the contractor's organization but must commit a minimum
average of two hours per day towards fulfilling the QC requirements of this section.
Hours dedicated to this function will be annotated on the submitted QC records.

• The Contractor's Quality Control activities to be performed, include those of
subcontractors, off-site fabricators, and suppliers. A job specific detailed work item list
for inspection purposes will be developed by the contractor. The list will be broken
into sections identical to the contract specifications and will contain all inspection
actions necessary to ensure full compliance with the contract.
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• Quality Control testing .procedures including corrective actions to be taken where non-
compliance is noted by the Quality Control Manager.

• Documentation format for Contractor's Quality Control activities and testing. The
provided form is to be used for documenting daily inspections, corrective actions, etc.

• Procedures for ensuring As-Builts are accurate and updated daily.
• Methods to ensure scheduled appointments are met and documentation to verify arrival

and departure times at the work site.
• A listing of all required mechanical and electrical, balancing, and operational tests.
• Safety program issues will be addressed in the Site Environmental Health and Safety

Plan.

The Quality Control Plan will be reviewed and approved, if acceptable, by the Engineer. The
Contractor will make such changes and additions necessary for clarity and completeness as
requested. Acceptance is conditional and the Owner reserves the right to require the
Contractor to make changes in the Quality Control Plan, personnel, and operations to correct
deficiencies found by the Engineer during performance of work. No change will be
implemented prior to acceptance in writing by the Owner. The Contractor will submit four
copies of the proposed Quality Control Plan for approval not mere than 15 days after
Contract Award.

The Quality Control Records will contain daily inspection reports for all work accomplished.
Specific items of work checked each day will be annotated. All work-in-place must be
certified as complying with the contract plans and specifications. Non-compliance items
must be clearly noted. Corrective actions must be outlined and detailed for non-compliance
items. The Contractor will maintain daily records, which will be on-the-job site and
available for review by the Engineer. Daily reports will be signed by the designated Quality
Control Manager and will indicate hours spent on Quality Control that day. A copy of the
QC daily reports will be given to .the Engineer.
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Project:

Client:

Contractor:

DAILY CONSTRUCTION REPORT
Date:

Project #

Weather

Wind

Project Manager:

Temperature

Precipitation

FIELD FORCE

Name of Contractor Prime or Subcontractor No. of Persons on
Project

Remarks

ENGINEER'S PERSONNEL

Time Name Duties Remarks

EQUIPMENT ON THE SITE

CONSTRUCTION ACTIVITIES
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DAILY CONSTRUCTION REPORT (continued)
Page:
Date:
Initials:
ACTIVITIES

Items of Work Completed Location Amounts Remarks

By:. Title:
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104.12 SUBMITTAL SCHEDULE (Add new subsection.)

Required contract submittals are summarized in Table 104-1. Submittals required by the
Contract Documents that may have been inadvertently ommited from Table 104-1 must still
be submitted.

TABLE 104-1. SUBMITTAL SCHEDULE

Access Roads

temporary Erosion Controls

HOPE, 60 miJ

Drainage Geonel, 250 mil

Geoiexble Construction Fabric

^eacbate Collection & Removal System

Runoff Control Pond

invirorunental Health & Safety
Acquirements

Site Access & Traffic Controls

Dust Control

Liner Cover, OR RPE 25

Gas Migration Layer

Obtain county road and railroad crossing permits

Material submittal for aggregate

Material submittal for pavement mix design

Gate shop drawings

Submit for approval detailed layout, design an
contractor drawings for access routes at approumai
ocations shown on the Drawings.

Submit SWPPP to Owner for approval and revise pe
Owner's comments.

Submit Notice of Intent (NOI) and Owner-approve*
SWPPP to regulatory agency and obtain MPDES
Construction storm water discharge permit.

Material submittal for 60 mil HOPE

'anel drawings

Material submittal for Geonet, 250 mil

'anel drawings

Material subrrutul for Separation Geotextile

vlalerial submittal for Drainage Geotextile

Materials submittals for pipe

vjaterials jubrni rials for aggregate

Material submittals riprap

"rovide the Engineer adequate proof of require
employee HAZWOPER training requirements

'raffic Control Plan

Dust Control Plan

Material submittal for OR RPE 25 or equal

Material submittal for pipe

Material subminal for aggregate

Material submittal for liner

Material submittal for boots

Copy to engineer IS days prior to
construction

Five days prior to construction

Five days prior tO'Construction

Five days prior tO'Construction

15 days prior to construction

20 days prior to construction

15 days prior to construction

rive days prior to construction

Five days prior to construction

Tve days prior to construction

Five days prior to construction

Five days prior to construction

Five days prior to construction

Five days prior to construction

rive days prior to construction

five days prior to construction

rive days prior to construction

0 days prior to construction

0 days prior to construction

Five days prior to construction

Five days prior to construction

rive days prior to construction

ive days prior to construction

rwe days prior to construction
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| TABLE 104-1. SUBMITTAL SCHEDULE (continued)

1

1

1

ssiiiî ssi
GCL cover

HDPE, 40 mil

Cap Drainage Collection. 4" HDPE

Drainage Layer Gravel

Cap Drainage Culvert, 6" HDPE

Seed, Fertilize, & Mulch - Off Plant

Chain link Fence with Appurtenances

Construction Surveys

Quality Control Plan and Management

Material submittal for GCL cover

Material submittal for HDPE,

Material submittal for pipe

40 mil

Material submitlal for aggregate

Material submitlal for pipe

Material submirtal for seed

Material submittal for fertilizer

Viatcrial submittal for mulch

vlaierial submiltal for fence

Shop'drawings

'rovide Engineer with' copy of survey data

Quality Control Plan per the Special Provisions

Daily Construction Reports

1

1

1

1

1

1

1

1

1

^M^^^SSIS
Five days prior lo construction

'ive days prior to-construction

rive days prior ^'construction

Ive days prior to construction

Five days prior tO'Construction

Five days prior to construction

Five<days prior to construction

Five days prior to construction

Five days prior 10 construction

rive days prior to construction

Within 48 hours of completing <
urvey

0 days prior to construction

Due by end of day
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1 SECTION 109 - MEASUREMENT AND PAYMENT

109.11 BID ITEM DESCRIPTION (Add the following new subsection)

fj This section describes work items included in each bid item. All of the incidentals items
required to complete the work may not be listed. The cost of all such incidentals shall be

§ included in the various related bid items. Unless otherwise noted, all bid items will be paid
at the lump sum price bid for the item and no measurement of quantity will be made.

B 109.11.01 Mobilization

A. General. Perform work in accordance with Standard Specification Section 109.09.

™ B. Measurement and Payment. Measurement and payment will be in accordance with
Section 109.09.

I

I

109.11.02 Cleaning and Demolition

A. General. Perform work in accordance with Section 202.00.

B. Work Included. Cleaning and demolition work as described in Section 104.10.

™ 109.11.03 Backfill and Capping

H A. General. Perform work in accordance with the following standards specifications:

_. • Section 203 Excavation and Embankment
H • Section 206 Haul

• Section 622 Geosynthetics Construction
ea • Section 623 Flexible Membrane Liner

B. Work Included. Backfill and capping work as described in Section 104.10.

I 109.11.04 Access Roads

I

I

A. General. Perform work in accordance with the following Standard Specifications:

• Section 203 Excavation and Embankment

I » Section 401 Plant Mix Pavement
• Section 607 Fences
• Section 701 Aggregates

I • Section 702 Bituminous Materials
• Section 712 Fencing Materials

I

I
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B. Work Included.

• Obtain county road and railroad crossing permits and pay associated fees. Provide
copies of permits to Engineer no later than 15 days prior to beginning construction of
this item.

• Provide material submittals for aggregate, pavement mix design, and gate shop
drawings.

• Submit for approval and revise, as needed, the detailed layout, design and contractor
drawings for access routes at approximate locations shown on the Drawings.

• Perform clearing and grubbing required for access road construction.
» Prepare, grade, and compact subgrade.
• Place, grade and compact road embankment using local borrow.
• Provide, place and compact crushed base course.
• Provide, place and compact asphalt pavement in two 2-ineh layers.
• Apply water as needed for compaction and dust suppression.
• Pay costs for quality control and compaction tests associated with re-testing because

of non-compliance.

109.11.05 Temporary Erosion and Site Access Controls

A. General. Perform work in accordance with the following Standard Specifications:

• Section 203 Excavation and Embankment
• Section 208 Water Pollution Control and Stream Preservation
• Section 613 Riprap and Slope and Bank Protection
• Section 622 Geosynthetics Construction
• Section 607 Fences
• Section 712 Fencing Materials
• Section 713 Miscellaneous Materials

B. Work Included.

• Prepare a project Storm Water Pollution Prevention Plan (SWPPP) that addresses
erosion and sediment control.

• Submit SWPPP to Owner for approval and revise per Owner's comments.
• Submit Notice of Intent (NOI) and Owner-approved SWPPP to regulatory agency and

obtain MPDES Construction storm water discharge permit.
• Pay fees associated with obtaining MPDES Construction storm water discharge

permit.
• Install and maintain all necessary construction Best Management Practices (BMPs).
• Install Silt control fence around the perimeter of all disturbed areas.
• Construct run-on diversion ditches.
• Provide and place a temporary cover over the cell when there is a significant

probability of a rainfall event. The temporary cell cover will be used during the waste
placement Stage (until the cell has been capped with a temporary or permanent FML.
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9 • Remove temporary controls after vegetation is established.
• Construct fencing and gates to secure site.

1 109.11.06 Excavation & Stockpile

9 A. General. Perform work in accordance with the following Standard Specifications:

• Section 201 Clearing and Grubbing
• • Section 203 Excavation and Embankment
" • Section 206 Haul

I B. Work Included.

M • Request utility locates.
| • Perform clearing and grubbing.

• Excavate, load, haul and stockpile 8-inches of organic topsoil and another l>6-inches

I of subsoil from the site of the CAMU Phase 2 Cell.
• Excavate the cell bottom to lines and grades shown on the drawings.
• Segregate clay-rich soils from sandier soils and load, haul, and stockpile separately.

I * Apply water as needed for dust suppression;
• Ensure stockpiles are removed by the end of construction.
• Grade site to blend removed excavation stockpile areas into adjacent topography.

** 109.11.07 Subgrade Preparation. Grade & Compact

fi A. General. Perform work in accordance with the following Standard Specifications:

• . Section 203 Excavation and Embankment

B. Work Included.

• • Plowing, disking and any moistening required to obtain proper compaction of the
bottom and sides of the CAMU Phase 2 cell.

I « Grade and compact subgrade.
• Pay costs for quality control and compaction tests associated with re-testing because

of non-compliance.

I * Remove and replace soft or otherwise unsatisfactory material.
• Apply water as needed for compaction and dust suppression.

• 109.11.08 Compacted Clay Liner

A. General. Perform work in accordance with the following Standard Specifications:

• • Section 203 Excavation and Embankment and additions or amendments which
follow.

I
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B. Work Included.

• Load, haul, place and compact clay soils from stockpiled excavation material.
• Disk or work embankment to achieve proper moisture content for compaction.
• Select proper lift thickness that is compatible with the equipment being used for

compaction or proper equipment for the lift thickness desired.
• Apply water as needed for compaction and dust suppression.
• Roll surface smooth and prepare surface for HDPE installation.
• Pay costs for quality control and compaction tests associated with re-testing because

of non-compliance with compaction standards.
• Remove and replace soft or otherwise unsatisfactory material with satisfactory

material as directed by the Engineer.
• Control rate of construction to ensure that finished surface can be covered with

before it has a chance to dry and crack.

109.11.09 HPPE. 60 mil

A. General. Perform work in accordance with the following Standard Specifications:

• Section 622 Geosyntheties Construction
• Section 623 Flexible Membrane Liner
• Section 713 Miscellaneous Materials

B. Work Included.

• Furnish, place, join and anchor 60-mil HDP1 FML for primary and secondary
liners.

• Conduct both destructive and non-destructive seam testing.
• Seam cell liners to leachate removal structures.

109.11.10 Drainage Geonet, 250 miJ

A. General. Perform work in accordance with the following Standard Specifications:

• Section 622 Geosyntheties Construction
• Section 624 Geonet
• Section 713 Miscellaneous Materials

B. Work Included.

liner

cell

• Furnish, place, join and anchor 250 mil geonet for leachate collection and detection

1

1

systems.
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109.11.11 Geotextile Construction Fabric

A. General. Perform work in accordance with the following Standard Specifications:

• Section 622 Geosyntheties Construction
• Section 7 1 3 Miscellaneous Materials

B. Work Included.

• Furnish, place and anchor Separation Geotextile and Drainage Geotextile as shown on
Drawings.

109.11.12 Leachate Removal Structures

A. General. Perform work in accordance with the following Standard Specifications:

• Section 603 Culverts, Storm Drains, Sanitary Sewers, Stockpasses, and Underpasses
• Section 701 Aggregates
• Section 707 Joint Materials
• Section 708 Concrete, Plastic, and Fiber Pipe

B. Work Included.

• Furnish and install riser pipes with locking lids set on concrete foundations as
on the drawings.

shown

• Furnish and install drain pipe, fittings, and drain aggregate to construct leachate
detection and collection sumps as shown in the drawings.

109.11.13 Storm Water Retention Pond

A. General. Perform work in accordance with the following Standard Specifications:

• Section 201 Clearing and Grubbing
• Section 203 Excavation and Embankment

B. Work Included.

• Strip and stockpile topsoil and subsoil.
• Excavate pond and stockpile excavated soils.
• Apply water as needed for dust suppression.
• Construct riprap over-flow as shown in the drawings.
• Replace topsoil and seed.
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109.11.14 Crush and Place Cushion Material

A. General, Perform work in accordance with the following Standard Specifications:

• Section 203 Excavation and Embankment and additions or amendments which
follow.

B. Work Included.

• Crush and stockpile concrete and brick from demolition to produce a cushion material
with a particle size less than 3/8-inch.

• Apply water as required to control dust during crushing,
• Control runoff from dust control watering and from stockpile.
• Load, haul, and place and cushion material over cell liners.
• Apply water as needed for dust suppression.

109.11.15 Load. Haul & Place Waste Materials

A. General. Perform work in accordance with the following Standard Specifications:

• Section 201 Clearing and Grubbing
• Section 202 Removal of Structures and Obstructions
• Section 203 Excavation and Embankment
• Section 206 Haul

B. Work Included.

• Load, haul, place, spread and compact waste materials and debris in CAMU Phase 2
cell.

• Cut and flatten metal items as necessary to minimize voids.
• No voids greater than one cubic foot will be allowed.
• With exception of ACM, Owner will require placement of debris in a manner that

forms a homogeneous waste in CAMU Phase 2 (i.e., not all debris placed together but
mixed relatively evenly throughout the CAMU Phase 2).

• No additional expenses will be allowed to consolidate waste materials to Owner's
satisfaction.

• Haul trucks will be covered and will have gate seals. The contractor is required to
apply gasket material or otherwise modify haul truck gates to ensure that the gates are
tightly sealed. The Contractor is required to maintain gates in this condition.

• Place long debris items (e.g. timbers, pipe, steel beams, etc.) horizontally in the fill
lifts.

• Break oversized concrete debris to a minimum of 2 feet in diameter.
• Provide water as needed for compaction and dust suppression.
• Compact wastes with sheepsfoot rollers in 2-foot lifts.
• Crush plastics, ceramic and glass material in compaction process to minimize voids.
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109.11.16 Environmental Health, & Safety Requirements

A. General. Perform work in accordance with the following:

• Special Provision Section 110 Safety
• OSHA29CFR 1910.120 (HAZWOPER)
• OSHA 29 CFR 1926.65
• OSHA 1926.62 (lead)
• OSHA 1926.1118 (arsenic)
• OSHA 1926.1127 (cadmium)
• All applicable regulations and specifications

B. Work Included.

• Identify and meet all safety standards that are applicable to this project;
• Provide all personnel working on the project with required orientation and training on

the potential hazards anticipated and the appropriate use of safety equipment;
• Provide the Engineer adequate proof of required employee HAZWOPER training

requirements;
• Monthly and weekly safety meetings shall be considered incidental;
• Develop and maintain for the duration of work activities at the Site, a written Site

Environmental Health and Safety Plan that will effectively incorporate and implement
all applicable requirements;

• As part of the Site Environmental Health and Safety Plan, develop and maintain for
the duration of work activities at the Site, a written monitoring program as specified
herein, to provide information necessary to comply with relevant worker
environmental health and safety regulations;

• Make appropriate corrective actions as required for compliance;
• The costs for medical surveillance exams and biological monitoring shall be considered

incidental;
• All required reporting shall be considered incidental;
• Any work necessary to comply with the requirements of Section 110, but not

specifically mentioned, shall be incidental to the Environmental Health and Safety
Requirements, and all costs therefore shall be included in the unit Contract prices of the
Bid items;

• Provide all required personal protective equipment;
• Provide a full time Site Environmental Health and Safety Officer;
• During waste placement phase, require Contract employees to shower prior to leaving

the job site. Contractor will be responsible for Contractor employee wages while
showering;

• Require Contract employees to be fitted for a respirator. Contractor will be
responsible for Contractor employee wages when being fitted for a respirator
(approximately 30 - 45 minutes); and
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109.11.17 Traffic Controls and Road Maintenance

A. General. Perform work in accordance with the following Standard Specifications:

• Section 201 Clearing and Grubbing
• Section 202 Removal of Structures and Obstructions
• Section 203 Excavation and Embankment
• Section 206 Haul
• Section 607 Fences
• Section 618 Traffic Control
• Section 712 Fencing Materials
• Section 715 Traffic Control Devices

B. Work Included.

• Prepare, submit, revise as required and maintain an approved Traffic Control Plan;
• Fees associated with obtaining county road permit;
• Provide all required traffic controls (labor, material, equipment, signs);
• Construct all temporary fences, including orange poly fence as needed to control

access to the site;
• Construct all temporary gates needed to control access to the site;
• Gates in existing fences at access road crossings are under a separate item;
• All work necessary to prevent public and wildlife access to the CAMU Phase 2 site;
• Construct and maintain detour routes as needed;
• Provide water as needed for compaction and dust suppression;
• Conduct layout, quality control and as-built field surveys under a separate item; and

109.13.18 Dust Control and Haul Road Maintenance

A. General. Perform work in accordance with the following Standard Specifications:

• Section 203 Excavation and Embankment

B. Work Included.

• Dust Control Plan preparation, submittal, and revisions as required for owner
approval.

• Minimize the creation and spread of dust during the excavating and loading on the
plant, and placing and compacting activities in the CAMU Phase 2 and stockpiles.

• The Owner will supply non-potable water for compaction and dust suppression at fill
station standpipes on the plant. The Contractor will be required to transport water to
the point of use.

• A fine mist of water will be utilized to minimize dust during loading activities.
• Watering will be required during hauling, placing and compacting activities as needed

for dust control.
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» • The Contractor will conduct continuous sweeping of the access roads using a dry
vacuum sweeper during hauling operations.

fi • Solid bottom hauling vehicles will be used to minimize leakage potential.
™ • Road maintenance as required to maintain the surface without ruts,,potholes or other

deterioration.

• 109.11.19 CAMU Cover. OR Rf E 25

• A. General. Perform work in accordance with the following Standard Specifications:

— • Section 622 Geosynthetics Construction
| • Section 623 Rexable Membrane Liner

• Section 713 Miscellaneous Materials

I B. Work Included.

• Perform quality control tests.
I

I

I

•

• Furnish, place, join and anchor OR RPE 25 for CAMU Cap Cover Liner.

109.11.20 Permanent Run-on Diversion Ditches

A. General. Perform work in accordance with the following Standard Specifications:

« • Section 203 Excavation and Embankment
• Section 208 Water Pollution Control and Stream Preservation

• B. Work Included.

• • Excavate diversion ditches as shown on the drawings or staked in the field by the
Engineer.

_ • Compact a berm on the downhill side of the ditch with excavated material as shown
• on the plans.

• Grade finished ditch section to blend with adjacent topography.

I 109.11.21 Seed. Fertilize & Mulch - Off Plant

• A. General. Perform work in accordance with the following Standard Specifications:

• Special Provision Section.

I * Section 610 Roadside Re- Vegetation.
• Section 7 1 3 Miscellaneous Materials.
• Section 627 Soil Amendments, Seedbed Preparation and Seed Mix.
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B. Work Included.

• Submit required certifications for approval.
• Prepare seedbed, seed and fertilize all off-plant disturbed areas.
• Furnish, apply and incorporate fertilizer.
• Furnish and plant seed.

109.11.22 Fence with Appurtenances

A. General. Perform work in accordance with the following Standard Specifications:

• Section 201 Clearing and Grubbing;
• Section 607 Fences; and
• Section 712 Fencing Materials and in accordance with the Plans.

B. Work Included.

• Material submittals (fence) and shop drawings;
• All layout, grading and clearing;
• Furnish and install fence fabric, fence wire, steel posts, cable, rail, top caps, end and

comer posts, gates, panels, braces, brackets and required hard ware;
• Excavation required for fence installation is incidental to this item;
• Furnish project signs and mount on fence is incidental to this item;

109.11.23 Quality Control Plan and Management

A. (general. Perform work in accordance with the Special Provision Subsection 104.09.1,
Scope of Work.

B. Work Included.

• Prepare, submit and revise as required, an approvable Quality Control Plan per the
Special Provisions;

• Construction photographs are incidental to this item;
• Preparation and submittal of Daily Construction Reports is incidental to this item;
• As-Built Drawing preparation, daily updates and final submittals are incidental to this

item.

SECTION 110 - SAFETY

110.01 GENERAL REQUIREMENTS

The Asarco East Helena Plant Contractor Site Environmental Health & Safety Plan is
incorporated in its entirety into Section IX. Environmental Health and Safety procedures of
Asaico, LLC must also be observed. Additional Environmental Health and Safety
requirements are included in Section VI - General Provisions.
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The Contractor will be responsible for preparing and submitting their own Environmental
Health & Safety Plan prior to the start of work. The plan shall include additional plans as
identified in Section VI - General Provisions.

The Contractor shall be responsible for identifying and meeting all safety standards that are
applicable to this project. The Contractor shall hold harmless the Owner and Owners
Representative from any claims made as a result of the Contractor's neglect in this regard.

For all work conducted on the Project, the Contractor shall ensure compliance with all safety
and health provisions of the Federal Occupational Safety and Health Administration (OSrlA)
regulations and all other applicable federal, state, county, and local laws, regulations,
ordinances, and codes. The Contractor shall also ensure compliance with requirements set
forth herein, and any regulations that may be specified in other places within this contract.
The Contractor's failure to thoroughly familiarize itself with the aforementioned
environmental safety and health provisions shall not relieve the Contractor of responsibility
for full compliance with the obligations and requirements set forth therein.

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the
Contractor's plant, appliances, and methods, and for any damage or injury resulting from
their failure, or improper maintenance, use or operation. The Contractor shall be solely and
completely responsible for the conditions at the Site, including environmental safety and
health of all authorized persons and property in performance of the work. This requirement
shall apply continuously, and not be limited to normal working hours. The required or
implied duty of the Owners Representative to conduct construction review of the Contractor's
performance shall be intended to include review of the Contractor's proposed environmental
safety and health measures in, on or near the site, and does not relieve the Contractor of
responsibility for compliance with applicable laws, regulations and requirements.

The Contractor shall observe and comply with all applicable laws, regulations and
requirements. Such information, interpretation, or representation of laws, regulations, or
ordinances referenced in the Contract Documents shall not take precedence over the law,
regulation, of ordinance itself, nor relieve the Contractor of responsibility for determining the
true current construction and content of such laws, regulations and ordinances.

The Contractor shall not permit any employee, in the performance of the Contract, to work
under conditions that are hazardous to the employee. Should violations of the environmental
safety and health requirements be called to the Contractor's attention by the Owners
Representative or any authorized representative of a regulatory agency, the Contractor shall
immediately correct the identified conditions.

In the event the Contractor fails or refuses to promptly comply with any compliance
directive, the Owners Representative may issue an order to stop all or any part of the work.
When compliance with the directive issue is accomplished, an Order to resume work will be
issued. The Contractor shall not be entitled to any extension of time or any claim for damage
or to any additional compensation for either the directive ©r die work suspension order.
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ASARCO LLC

Failure of the Owners Representative to order discontinuance of any or all of the Contractor's
operations shall not relieve the Contractor of responsibility for safety.

The Contractor shall maintain in a manner acceptable to the Owners Representative an
accurate record of, and shall report to the Owners Representative eases of death, occupational
diseases, recordable injuries as defined by OSHA or any injury to the public incident to the
performance of work under this. Contract.

For the period of time during waste placement in the landfill and until final covering of the
landfill with the HDPE/FML, the Contractor shall comply with all specified Environmental
Safety and Health laws, regulations and requirements for Hazardous Waste Site Operations
according to OSHA regulations 29 CFR 1926.65 (HAZWOPER). The Contractor will also
comply with the OSHA substance specific standards for lead (29 CFR 1926.62), arsenic (29
CFR 1926.1118), cadmium (29 CFR 1926.1127) and asbestos (29 CFR 1926.1101). Only
fully trained personnel may work ©n the site during this time period.

Also, the topsoil at the CAMU Phase 2 cell location contains low levels of lead. Stripping
operations of this soil and the placement of this soil as top cover will be regulated according
to OSHA's lead standard.

For other periods of time when the above activities are not being performed (e.g. construction
of the CAMU repository), work will not be regulated under the HAZWOPER, lead, arsenic,
and cadmium standards. However, the Contractor is responsible for meeting all safety
standards that are applicable to this portion of the project.

Environmental Health and Safety training requirements for Contractor workers are dependent
upon the type of work being performed. There are three distinct types of trained workers
needed to complete project work.

GROUPA

GROUPB

GROUPC

None

No 40 Hr OSHA

Blood Lead Tests

No Physical

Respirator Fit Test

Site Specific Training

40 Hr - HAZWOPER-OSHA

Blood Lead Tests

Full Physical

Respirator Fit Test

Site Specific Training

Asbestos - 8 Hr Worker Awareness OSHA

General Work Force - Off Plant

Topsoil Removal And Stockpile

Topsoil Replacement

(Additional PPE = Respirator, Coveralls, Showers,
Lunchroom)

Load, Haul, Place And Compact Waste Materials And
On-Plant Tasks

Demolition

Cleaning

Backfill, Grading, and Capping

(Additional PPE = Respirator. Coveralls, Showers,
Lunchroom)
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The Contractor shall furnish all materials, tools and labor necessary to perform the tasks
outlined below.

A. 2007 Cleaning & Demolition Project

Mobilization and set-up field office and related facilities
Pre Demolition Tasks (Lock and Tag Utilities, Remove Acid Catalyst, etc.)
Cleaning
Demolition
Post Demolition Tasks (Fence, Barricade walkways. Seal flues and ducts, etc.)
Load CAMU with appropriate waste
Properly Dispose of All solid/liquid waste that cannot go into CAMU
Backfill, Grade, and Cap Site
Extend and Survey Monitoring Wells
Prepare As-Built Survey
Final Cleaning

B. CAMU (RCRA Landfill) Construction
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Group A
Group C
Group C
Group C
Group C
Group C
Group C
Group C
Group C
Group C
Group C

Mobilization and set-up^ field office and related facilities
Site layout surveys
Install site access controls (temporary fence and gates)
Install storm water BMPs (temporary run-on diversion ditch, silt fence, etc.)
Construct access roads
Strip and stockpile topsoil and subsoil (upper 8")
Strip and stockpile subsoil (8" to 24")
Excavate and stockpile soils from CAMU cell (below 24" depth)
Grade, roll and compact liner subgrade
Place and compact Compacted Clay Liner (CCL)
Grade, roll and compact CCL surface for HDPE
Install secondary containment HDPE
Install secondary containment geonet
Install secondary containment leachate removal system
Install primary containment HDPE
Install primary containment geonet andj>eotextile
Install primary containment leachate removal system
Crush or otherwise break oversized concrete debris and brick into -3/8" or less
dimensions
Traffic control
Dust control
Haul road maintenance and continuous sweeping
Load and haul waste soil and debris from plant
Place and compact waste soils and debris in CAMU
Construct permanent run-on diversion ditches, remove temporary run-on
diversion ditches
Prepare seedbed and mulch, seed, & fertilize cap of CAMU & other disturbed
areas
[nstall perimeter chain link fence, gates and signs
Final Cleaning
Final Contract Submittals

Kf|i|P'fÎ P |̂̂
sHei! tiiiaria'SSj'ety^Iiraijpi ng.-

Group A
Group A
Group A
Group A
Group A '
Group B
Group A
Group A
Group A
Group A
Group A
Group A
Group A
Group A
Group A
Group A
Group A
Group C

Group C
Group C
Group C
Group C
Group C
Group A

Group A

Group A
Group A
Group A
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110.02 ENVIRONMENTAL SAFETY AND HEALTH REQUIREMENTS FOR
HAZARDOUS WASTE OPERATIONS (Applies to Group C)

110.02.1 Hazardous Waste Operations

For the period of time when waste is being excavated and placed in the landfill until the final
covering of the repository with the HDPE/FML, in addition to the requirements of paragraph
110.01, work will be regulated under OSHA standards 29 CFR 1926.65 (HAZWOPER), 29
CFR 1926.62 (Lead), 29 CFR 1926.1118 (Arsenic), 29 CFR 1926.1127 (Cadmium) and 29
CFR 1926.1101 (Asbestos). The materials being excavated and transported to the CAMU
repository contain elevated levels of lead, arsenic and cadmium. Asbestos may also be
encountered in materials being excavated and transported to the CAMU repository. The
Contractor is responsible for compliance with these regulations and the requirements of
paragraph 110.02.

110.02.2 Site Environmental Health and Safety Officer

The Contractor shall appoint a Site Environmental Safety and Health Officer who has
experience in industrial hygiene, such as an Industrial Hygienist certified by the American
Industrial Hygiene Association or approved equal and who is qualified by experience and
training in hazardous waste operations. The Site Environmental Safety and Health Officer
shall be qualified and authorized to monitor, supervise and enforce compliance with the Site
Environmental Safety and Health Plan. A resume of the Site Environmental Safety and
Health Officer's qualifications shall be submitted to the Owners Representative for review
within ten (10) days of receiving the Notice to Proceed. The site Environmental Safety and
Health Officer shall be present on-site at times during the period of time during waste
excavation and placement in the CAMU repository until final covering of the repository with
HDPE/FML or when the potential for encountering hazardous substances or situations exists.
The Site Environmental Safety and Heath Officer shall immediately notify the Owners
Representative of any emergencies as soon as possible following an incident.

110.02.3 Personal Air Monitoring

The frequency of monitoring will be done in accordance with OSHA standards for lead,
arsenic, cadmium and asbestos.

110.02.4 Personal Protective Equipment

As part of the Site Environmental Safety and Health Plan, the Contractor shall be responsible
for contractor workers wearing required Personal Protective Equipment (PPE).

Required PPE includes a hard hat, safety glasses, hard-toed boots, coveralls, and respirator.
The respirator needs to be used when driving vehicles, when there is dust in the air, when
operating equipment, when handling materials destined for the CAMU repository, when
handling any ground materials within the plant site, when stripping and handling topsoil
material at the CAMU site and when personal air monitoring indicates respirators need to be
worn. At all other times, the respirator needs to be worn around the neck.
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110.02.5 Medical Monitoring

The Contractor is responsible for the Contractor employees medical monitoring program.
For Contractor employees on this Site for more than 30 days, an initial medieal examination
and biological monitoring is required according to the OSHA standards for lead, arsenic,
cadmium and asbestos. For Contractor employees on site for less than 30 days, only an
initial blood lead analysis is required per the OSHA lead standard, unless the Contractor
employee has been exposed to these substances for more than 30 days in the past 12 months.

The Contractor is also responsible to provide Contractor employees a medial examination to
determine the employee's ability to use a respirator.

All Contractor employees will be required to have completed the medical examinations and
biological monitoring prior to attending Asarco's Contractor Safety Training covered in
paragraph 110.02.6.

The Contractor is responsible for subsequent medical monitoring including biological
monitoring for lead every two (2) months for the first six ('6) months of exposure, hi addition
to the requirements of OSHA standards, all Contractor employees wild be required to receive
subsequent medical examinations using medieal procedures covered in the OSHA standards
for lead, arsenic, cadmium and asbestos every six (6) months.

For each employee, the Contractor shall provide to the Owners Representative a statement
from a licensed physician indicating that the employee can work in a lead, arsenic, cadmium
and asbestos environment and that the employee is capable to use a respirator. Also, the
Contractor shall provide to the Owners Representative a eopy of eaeh employee's biological
monitoring results.

110.02.6 Training

Contract workers are required to receive training according to the OSHA HAZWOPER, lead,
arsenic and cadmium standards. Contract workers are also required to receive training
according to the OSHA asbestos standard (see Subsection 110.02.9).

The Contractor will provide the Owners Representative copies of each Contractor employees
HAZWOPER training certificates at least five (5) days prior to beginning construction.
Specific HAZWOPER training certificates includes the initial 40-hour,, initial 8-hour
supervisory training for supervisors, and current 8-hour refresher training.

The Contractor is responsible for providing its workers training regarding requirements of the
Site Specific Environmental Health and Safety Plan. The Contractor will provide the Owners
Representative documentation of each Contractor employee receiving this training. The
Contractor is also responsible for all other required OSHA training specific to activities on
this project.
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110.02.7 Decontamination

Contract workers will be required to shower prior to leaving the project site. Showers are to
be completed during work hours. Asarco will provide limited shower and change facilities,
but Contractor is required to provide janitorial services and maintain facilities.

Equipment leaving the project site will be cleaned using the wash bay facility located at the
plant site.

110.02.8 Environmental Health and Safety Plan

The Contractor shall develop and maintain for the duration of work activities at the Site a
written Site Environmental Safety and Health Plan. This plan shall be submitted by the
Contractor to the Owners Representative within ten (10) days after receiving the Notice to
Proceed. This plan shall be in accordance with the OSHA HAZWOPER, lead, arsenic, and
cadmium standards. It is the Contractor's responsibility for implementing a safety program to
protect workers from all environmental safety and health hazards associated with this project.
The Site Environmental Safety and Health Plan shall be available on the site for inspection
by employees, their representatives, the Owners Representative, and regulatory personnel.

The Site Environmental Safety and Health Plan for work activities at the Site shall, at a
minimum, include the following considerations:

1. Names of Key personnel and their roles, responsibilities, and scope of authority be
clearly defined.

2. Environmental Safety and Health Risk analysis for each site task and operation.

3. Employee training requirements.

4. Engineering controls, work practices, and/or personal protective equipment to be used
for each of the site tasks and operations being conducted.

5. Medical Surveillance requirements.

6. Frequency and types of air monitoring to be used. Methods of maintenance and
calibration of monitoring equipment to be used.

7. Site control measures including identifying exclusion zones, contamination reduction
zones, and support zones. Owner will provide a lunchroom that will be considered a
support zone in the Environmental Health and Safety Plan.

8. Decontamination Procedures for personnel and equipment will be included in this
section.
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9. Emergency response plan which includes:

a) Methods of communication to Asareo in accordance with their existing General
Disaster/Incident Response Plan.

b) Methods of communication to be used within the work site.
c) Develop immediate incident command system to be used until the Owner's

General Disaster/Incident Response Plan is implemented.

10. Confined space entry procedures (if applicable)

11. Spill containment plan.

110.02.9 Asbestos

It is suspected that asbestos-containing materials (ACM) may be present in the structure. This
ACM may be in the form of fcransite siding, asbestos-cement pipe and pipe insulation
(Thermal System Insulation, TSI). Contractor's crews will perform work associated with
handling, transporting and placing ACM under the direct guidance of the Owner's designated
Competent Person.

During removal of waste piles, the Contractor is responsible for identifying and notifying the
Owners Representative of any ACM. To assist tie Contractor in identifying ACM, the
Contractor is responsible to provide its employees involved in the removal of ACM at least
eight hours of training as required by OSHA standard 29 CFR 1'926.1101 (k)(9). The
Contractor shall submit to the Owners Representative documentation that these employees
have this training.

In the event the Contractor identifies ACM, the Contractor shall cease work in the immediate
area containing ACM and immediately notify the Owners Representative. Asareo will decide
the manner in which the ACM will be handled and the actual procedures to be used in
resuming the work. Although the actual procedures used in resuming the work shaH depend
upon the amount of ACM, the Owners Representative foresees the following alternatives of
operation as possible:

1. Contractor to resume work as before the suspension.

2. Contractor to move work operations to another portion of the site until measures to
remove ACM can be effected.

110.03 ENVIRONMENTAL SAFETY AND HEALTH REQUIREMENTS FOR
MOVEMENT OF TOPSOIL FROM CAMU LOCATION (Applies to Group B)

Work in Group B is regulated by OSHA's construction lead standard. The requirements
found in section 110.02 apply to the work in Group B, with the following exceptions:
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110.03.1 Site Safety Officer

No Site Safety Officer is required. However, the Contractor needs to provide a safety
it* i ' * p * ' v nl rf- fik lit n 7 7 *representative according to aeenon A, ran yo." 1 10, u^ ^

110.03.2 Medical Monitorine

Biological monitoring is required according to OSHA's lead standard. A full medical
examination is not required unless personal air monitoring indicates exposures exceeding the
action level for lead and the employee will work in a lead environment for 30 days or more in
a 12-month period.

110.03.3 Training

HAZWOPER training is not required to Group B work.

Contract workers in Group B are to receive training according to the OSHA lead standard.
All contract workers will be required to attend the Contractor Safety Training provided by
Asarco to satisfy the OSHA required lead training.

The Contractor is responsible for all other required OSHA training specific to activities on
this project.

110.03.4 Environmental Health and Safety Plan

The Contractor does not need to develop and maintain a Site Environmental Safety and
Health Plan for Group B work.

110.03.5 Asbestos

No asbestos is anticipated to be encountered during Group B work.

110.04 ENVIRONMENTAL SAFETY AND HEALTH REQUIREMENTS FOR
EMPLOYEES AND SUBCONTRACTORS

The Contractor will provide Asareo with Contractor OSHA Lead, Arsenic, Cadmium and
Environmental Compliance Form for each employee working on the Asarco East Helena
Plant Site.
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ASARGO - EAST HELENA PLANT
Contractor OSHA Lead, Arsenic, Cadmium & Environmental Compliance

(required for each employee working on-site, including subcontractors)

Company Name:

Employee Name:

Job Classification:

Exposure Monitoring:

Lead (ug/m3)
Arsenic (ug/m3)

Cadmium (ug/m3)

Initial Date On-Site:

Estimated # of Days

OnrSite (2007):

OSHA Limits
At PEL

Lead 30 ug/m3

Arsenic 5 ug/m3

Cadmium 2.5 ug/m3

50 ug/m3

10 ug/m3

5 ug/m3

Training^

Q Lead (for Pb exposure)

(29 CFR 1926.62(1))
D Arsenic (for As exposure)

(29 CFR 1910.1018 (0)(1-))

Q Cadmium (for Cd exposure)

(29 CFR 1926.1127 (m))

Q Initial/Refresher Hazwoper

(29 CFR 1926.65 (a))
Q Site Specific Hazwoper

(29 CFR 1926.65 (b))

Q Site Specific Environmental

Compliance if Exposure Monitoring > AL < PEL
Medical PPE

Q Blood Lead/Zinc Protoporphryn

(lor any one day of exposure)

(for less than 30 days exposure)
Work Practices

Q Hard Hat O N/A

Q Hud Toed Boots

Q Safety Glasses

Training
Q Lead (for Pb exposure)

(29 CFR 1926.62(1))

Q Arsenic (for As exposure)

(29 CFR 1910.1018 (o)(1.))

Compliance if Exposure Monitoring > AL < PEL
Medical

Q Blood Lead/Zinc Proloporphryn

(Initially, every 2*nonths for 6-months,

then every 6-months thereafter)

Q Medical Examination for Lead

(for 30 or more days exposure)

PPE Work Practices
Q Hard Hat Q N/A

Q Hard T<xd Boots

Q Safety Glasses

Q Cadmium (for Cd exposure) (29 CFR 1926.62 0(3))

(29 CFR 1926.1127 (m))

Q Initial/Refresher Haiwopcr

(29 CFR 1926.65 (e))

Q Site Specific Hazwoper

(29 CFR 1926.65 (b))
O Site Specific Environmental'

Q Medical Examination for Arsenic

(29 CFR 1910.1018 (n))

Q Medical Examination for Cadmium

(29 CFR 1926.11270))

Training
Q Lead (for Pb exposure)

(29 CFR 1926.620))
Q Arsenic (for As exposure)

(29 CFR 1910.1018 (o)(1))

Q Cadmium (for Cd exposure)

(29 CFR 1926.1127 (m))

D Respiratory Protection

(29 CFR 1910.134 (k))
O Initial/Refresher Hazwoper

(29 CFH 1926.65(e))

Q Site Specific Hazwoper

(29 CFR 1926.65 (b))

Q Sile Specific Environmental '

Compliance If Exposure Monitoring > PEL

Medical

O Blood Lead/Zinc Protoporphryn

(lor any one day of exposure)

Q Evaluation u> use a respirator-

(for less than 30 days exposure)

Work Practices

Q No Tobacco

Q No Food/Beverage

O NoCojroelics

Q Clean Lunch Area

PPE

Q Hard Hat

Q Hard Toed Boots

Q Safety Glasses

Q Respirator

(see respirator compliance) Q Clean Side Change Room

Q Coveralls G Showers Required

(laundered/disposable) O Dirty Side Change Room

Q Glove$ Q Handwashing Facilities

(laundered/disposable) Q Contaminated PPE Remains

on Smelter Site
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Training
Q Lead (for Pb exposure)
(29 CFR 1926.62 (I))

Q Arsenic (for As exposure)

(29 CFR 1910.1018 (o)(1))

Q Cadmium (for Cd exposure)

(29 CFR 1926.1127 (m))
Q Respiratory Protection

(29CFR19t0.134(k))
Q Initial/Refresher Hozwoper

(29 GFR 1926.65 (9))

Q Site Specific Hazwoper

(29 CFR 1926:65 (b))

Q Site Specific Environmental *

Compliance If Exposure Monitoring > PEL
Medical

Q 'Blood Lead/Zinc Protoporphryn
(initially, every 2-months for e^months,
then every 6-months thereafter)
Q Medical Examination
(29 CFR 1926.62 fj)(3))
Q Medical Examination for Arsenic
(29CFH1910.1018-(n))
Q Medical Examination for Cadmium

(29 CFR 1926.1127(0)
Q Evaluation 10 use a respirator

(for 30 or more days exposure)
PPE Work Practices

a Hard Hat Q No Tobacco

Q Hard Toed Boots ' Q No Food/Beverage

Q Safety Glasses Q No Cosmetics

O Respirator Q Clean Lunch Area

($ee respirator .compliance) Q Clean Side Change Room
Q Coveralls Q Showers Required
(laundered/disposable) Q Diny Side Change Room
O Gloves 0 Handwashing Facilities
(laundered/disposable) Q Contaminated PPE Remains

on Smelter Site

Respirator Compliance If Exposure Monitoring > PEL
Exposure Levels

Not Exceeding 10 X PEL

Not Exceeding 50 X PEL

Not Exceeding 1,000 X PEL

Not Exceeding 10,000 X PEL

Respirator Style
Air Purifying Half Mask With HEPA Filter

Air Purifying Full Face with HEPA Filter

Half Mask PAPR with HEPA Filter

Half Mask SAR Positive Pressure Mode

Full Face SAR Positive Pressure Mode

Full Face SCBA Positive Pressure Mode

Fit Testing Procedure
Qualitative/Quantitative
Qualitative/Quantitative

Qualitative/Quantitative
Qualitative/Quantitative

Employee Signature:

Supervisor Signature:
1 copy - Contractor, 1 copy - ASARGO
" = 3 videos (40 minutes) supplied by ASARCO

Date:

Date:
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SECTION 111 - ENVIRONMENTAL PROCEDURES

111.01 REFERENCES

A. The publications listed below form a part of this specification to the extent referenced.
All references listed in these specifications are intended to be the current version or
edition, unless specifically identified otherwise. The Contractor shall conform to the
Occupational Safety & Health Act, Environmental Protection Agency, Montana Dept. of
Environmental Quality, Asarco and all other Federal, State and Local environmental
regulatory requirements.

29 CFR Occupational Safety and Health Administration Code of Federal Regulations

40 CFR Environmental Protection Agency Code of Federal Regulations

49 CFR Department of Transportation Code of Federal Regulations

111.02 EXECUTION

111.02.1 Permits and Fees

A. No separate payment will be made for work covered under this section. The Contractor
shall be responsible for payment of fees associated with environmental permits,
application, and/or notices obtained by the Contractor. All costs associated with this
section shall be included in the contract price. See Section VI - General Provisions for a
list of applicable documents the Contractor shall provide and additional environmental
requirements. The Contractor shall be responsible for payment of all fines/fees for
violation or non-compliance with Federal, State, Regional and local laws and regulations.

B. The Contractor shall be responsible for obtaining and complying with all environmental
permits and commitments required by Federal, State, regional, and local environmental
laws and regulations.

111.02.2 Air Quality

A. Equipment operation, activities, or processes performed by the Contractor shall be in
accordance with all Federal and State air emission and performance laws and standards.

B. Burning of material by the Contractor is not allowed at the Asarco facility.

C. Particulates - The contractor shall not operate a construction site or demolition project
unless reasonable precautions are taken to control emissions of particulate matter. Such
emissions of airborne particulate matter shall not exceed 20% opacity as defined in 40
CFR 60.

D. Crushing - Contractor shall obtain necessary permits and provide necessary dust controls
for crushing concrete and brick needed as cushion material in the CAMU Phase 2 Cell.
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E. Sound Intrusions - The Contractor shall keep construction activities under surveillance
and control lo minimize environment damage by noise. The Contractor shall comply
with the provisions of the State of Montana rules.

F. Ozone Depleting Chemicals (ODCs)

1. The contractor shall ensure activities performed under this contract are in compliance
any applicable local, state or federal requirements for ODCs.

2. Air Conditioning and Refrigeration Equipment - Any maintenance, repair and
demolition work to air conditioning and refrigeration equipment shall require that all
CFC (Chlorofluorocarbons) handling standards be met. The contractor shall not
furnish any equipment that requires the use of ozone depleting chemicals nor shall he
vent or cause to be vented CFC or HCFC (Hydroehlorofluoroearbons) refrigerants or
other mixtures containing CFCs to the atmosphere during repair, maintenance or
demolition work on the equipment covered by this contract. The contractor shall
have available refrigerant recovery or reclaim equipment to perform the work.
Personnel who operate refrigerant reclaim or recycling equipment shall possess the
necessary state and local certifications for operating the equipment. The contractor
shall be responsible for meeting all requirements, permitting, licensing and
certification required by state or local ordinance to work on refrigeration systems.
Replacement compressors and other replacement equipment used in repairing CFC-
containing systems shall be compatible with CFC replacement refrigerants.

111.02.3 Water Resources and Storm Water Discharge

A. The Contractor shall monitor construction activities to prevent pollution of surface and
ground waters. Toxic or hazardous chemicals shall not be applied to soil or vegetation
unless otherwise indicated. The Contractor shall monitor all water areas affected by
construction activities. For construction activities immediately adjacent to impaired
surface waters, the Contractor shall be capable of quantifying sediment or pollutant
loading to that surface water when required by State or Federally issued Clean Water Act
permits.

B. The contractor shall not discharge any contaminated materials, oils or greases into the
storm drain system.

112.02.4 Toxics

A. Asbestos and Asbestos Hazards - The Contractor sLJl conform to all the requirements of
29 CFR 1926.1101, Occupational Exposure to Asbestos. Typical suspect asbestos
containing materials include floor and/or ceiling tile, tile mastic, roofing materials and
flashing mastics, pipe and boiler insulation, wall coverings, sheet rock joint compound,
transite materials, etc.

The contractor shall notify the Montana Department of Environmental Quality,
Permitting & Compliance Division, Air & Waste Management Bureau, Asbestos Control
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Program, PO Box 200901, Helena, MT. 59620-0901, ©f all demolition and renovation
work where asbestos containing material removal quantities meet minimums specified for
notification. (Demolition work is defined as any alteration of a structure where a load
bearing beam is removed.) Notification is required for demolition work even if a facility
contains no asbestos containing material (40 CFR 61.145(a)(2)).

B. Paint and Paint Hazards - Existing Paint: Existing painted surfaces may contain lead
based paint. The Contractor shall conform to all the requirements of 29 CFR 1926.62
Lead Exposure in Construction. Workers are to wear respirators unless air testing
establishes that lower protection factors are sufficient. Engineering and work practice
controls may be sufficient to reduce exposure to or below the PEL. If the lead PEL is
exceeded all workers shall wear appropriate personal protective equipment. The
Contractor shall adhere to all other requirements of 29 CFR 1926.62. The Contractor
shall keep a steady spray of water on any demolition work that may cause exposures.
Runoff shall be contained on the work site.

112.02.5 Hazardous Waste Procedures

A. All hazardous waste, except those that come under Universal Waste Rules, must be
managed and disposed of in accordance with 40 Code of Federal Regulations (40 CFR)
Subchapter I, Parts 260^268. The contractor is responsible for all fines and penalties,
which may stem from an EPA or State of Montana Department Environmental Quality
hazardous waste inspection of his operation.

112.02.6 Solid Wastes

A. The contractor is responsible for handling and disposal of all solid waste generated at the
job site in accordance with requirements in Section VI - General Provisions.

END OF SECTION
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SECTION vn

SPECIAL PROVISION
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SPECIFICATIONS

The Standard Specifications for Road and Bridge Construction, edition of 1995, prepared by
the Montana Department of Transportation and Montana Transportation Commission,
hereinafter referred to as the "Standard Specifications," shall be applied to Project work as
specified below and shall govern this Project and form the basis of this Contract, except as
modified in these Contract Documents. Contractor shall note the 1995 Standard
Specifications shall be used as modified herein without subsequent amendments or newer
publications made by the Montana Department of Transportation and Montana
Transportation Commission. The Standard Specifications are modified herein as detailed in
the following divisions. Division and subdivision numbers refer to corresponding numbers
of the Standard Specifications. Additional division or sections numbers may be used to
specify items of work not included in the Standard Specifications.

Copies of the 1995 Standard Specifications may be obtained from Montana Department of
Transportation, Contract Plans Section, 2701 Prospect Avenue, P.O. Box 201001, Helena,
Montana 59620-1001, Telephone (406) 444-6215.

DIVISION 200 - EARTHWORK
DIVISION 600 - MISCELLANEOUS CONSTRUCTION
DIVISION 700 - MATERIALS
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DIVISION 200 - EARTHWORK

202.00 REMOVAL OF STRUCTURE AND OBSTRUCTIONS

(Replace with the following section.)

202.01.1 Description of Work

Unless directed otherwise in the Contract Documents, the Contractor shall:

1. Remove and properly dispose of all structures, trash, rubbish and concrete walls to
grade.

2. Any equipment salvageable metals or other products will be the Contractor's
responsibility to remove and sell. Contractor price shall reflect a deduction for
recoverable items.

3. Remove the materials from the demolition site in accordance with federal, state and
local regulations.

4. Remove and dispose of appliances and other items that may contain refrigerants and
mercury-containing materials in accordance with federal state and local regulations.

5. Disconnect all utility services or confirm that all utility services have been
disconnected.

6. Perform site clearance, grading and capping.
7. Plug and abandon underground piping with flowable fill or pressure grouting.

202.01.2 Protection of Properties

A. Dust Control: The Contractor shall comply with applicable air pollution control
requirements of federal, state or local regulations. The Contractor shall take appropriate
actions to minimize atmospheric pollution. To minimize atmospheric pollution, the
Owner shall have the authority to require that reasonable precautions be taken to prevent
paniculate matter from becoming airborne. Such reasonable precautions shall include,
but not be limited to:

1. The use of water or chemicals for control of dusts in the demolition of existing
buildings or structures or construction operations.

2. Covering, at all times when in motion, open-bodied trucks transporting materials
likely to give rise to airborne dusts.

B. Requirements for the Reduction of Fire Hazards

1. Removal of Material: Before demolition of any part of any building, the Contractor
shall remove all volatile or flammable materials, such as gasoline, kerosene, benzene,
cleaning fluids, paints or thinners in containers, and similar substances.

2. Fire Extinguishing Equipment: The Contractor shall be responsible for having and
maintaining the correct type and class of fire extinguisher on site. When a cutting
torch or other equipment that might cause a fire is being used, a fire extinguisher shall
be placed close at hand for instant use.

3. Fires: No fires of any kind will be permitted in the demolition work area.
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C. Protection of Adjacent Property

1. The Contractor shall not damage or cause to be damaged any adjacent structures or
structures identified to remain including but not limited to slabs or pavements outside
of the capping area, existing concrete, utilities, existing monitoring wells, or any other
property adjacent to parcels released for demolition whether or not the property is
scheduled for future demolition. The Contractor shal'l provide such sheeting and
shoring as required to protect adjacent property during demolition. Care must also be
taken to prevent the spread of dust and flying particles.

2. The Contractor shall restore any damaged areas to existing conditions.

202.01.3 Risk of Loss

The Contractor shall accept the site in its present condition and shall inspect the site for its
character and the type of structures to be demolished. The Owner assumes no responsibility
for the condition of existing buildings, structures, and other property within the demolition
area, or the condition of the property before or after the solicitation for proposals. No
adjustment of proposal price or allowance for any change in conditions that occur after the
acceptance of the lowest responsible, responsive proposal will be allowed.

202.01.4 Permits and Fees

The Contractor shall obtain all the necessary permits and pay all permit fees that are required
in conjunction with the demolition work.

202.01.5 Other Requirements

The Contractor shall also conduct all demolition activities in accordance with requirements in
Section VI - General Provisions and the Plan Sheets.

202.02 DEMOLITION SCHEDULE

The Contractor shall be responsible for providing the Owner with a minimum of 48 hours
advance notification prior to beginning the execution of demolition of any structure. The
Contractor shall not proceed until approval has been obtained from Asarco, the bankruptcy
court and all regulatory agencies responsible for reviewing and approving work plans.

202.02.1 Salvage of Demolition Materials

The Contractor shall be allowed to salvage demolition materials only from structures
identified on the plans for demolition.
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202.02.2 Demolition and Removal

A. Structural Parts of Buildings

No wall or part thereof shall be permitted to fall outwardly from any building except
through controlled means or methods which will ensure safety and rmnimize dust, noise
and other nuisance.

B. Foundation Walls

Footings and foundations shall be removed to exterior grade unless shown differently on
plans or constructed of brick, which shall be removed to 3 feet below exterior grade.

202.02.3 Monitoring Wells

All monitoring wells shall be protected at all tknes and shall not be damaged during
demolition. Contractor shall be responsible to reimburse the Owner should well
replacement be necessary due to Contractor activities. All well extensions and
completions shall be vertical and maintain the integrity of the existing PVC casing. All
well extensions shall be done by a licensed monitoring well constructor is accordance
with Montana Department of Natural Resources and Conservation (MDNRC) monitoring
well construction requirements. Extended wells must be surveyed in by a licensed
surveyor to determine the new casing elevation.

202.02.4 Disposal of Demolition Debris and Solid Waste

A. Debris

All materials, rubbish, and trash shall be removed from the demolition area.

B. Disposal of Demolition Debris and Solid Waste

All debris and solid waste shall be delivered by the Contractor to the CAMU or recycled
by the Contractor.

C. Asbestos Abatement

The handling of asbestos material is subject to all applicable state and federal mandates.
An asbestos survey is available from the Owner as part of this plan, but the Contractor is
responsible to identify and properly dispose of all asbestos material. The Contractor shall
comply with applicable regulations regarding its handling and disposal. The contractor
shall have asbestos removed by a licensed abatement contractor as part of this contract.

D. Freon Removal and Disposal

The handling of Freon containing appliances is subject to all applicable state and federal
mandates and regulations. The Contractor shall be responsible for the identification and
removal of disposal of the material in accordance with applicable regulations. All costs
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associated with said removal and disposal shall be considered incidental and shall be
included in the lump sum bid for cleaning and demolition.

E. Mercury Removal and Disposal

The handling of any fluorescent lighting fixtures and transformers or ballasts containing
mercury is subject to all applicable state and federal mandates and regulations. The
Contractor shall be responsible for the removal and disposal of the material in accordance
with applicable regulations. All costs associated with said removal and disposal shah1 be
considered incidental and shall be included in the lump sum bid for cleaning and
demolition.

F. Acid Plant Converter Catalyst Removal and Disposal

Remove catalyst contained in the Acid Plant Converter with a vacuum truck prior to
demolition of the structure. Special handling of this material shall be considered
incidental to cleaning and demolition of this structure.

202.02.5 Plug and Abandon Underground Piping

Plug and abandon underground piping as shown on drawings. Plug piping larger than 12
inches with flowable fill where possible. Use pressure grouting for all other piping. Flush all
conduits with water and blow them out with compressed air.

Once cleaned, pressure-grout the piping using a pressure not exceeding 100 psi (690 kPa).
Continue grouting until a steady flow of grout exits from the pipe outlet. Seal the outlet, then
the inlet with the grout under pressure. Maintain the final grout pressure at between 50 to
100 psi (345 to 590 kPa).

202.02.6 Backfill, Grading and Clean Up

A. Backfill

On-site fumed slag may be used as backfill material. Any borrow or fill material shall be
approved by the Owner before and during the placing of the material. All depressions on
the property shall be filled, compacted, and graded to a uniform slope with drainage
toward drain inlets.

B. Compaction

All excavations or low areas shall be backfilled with acceptable material and compacted
to properly support placement of liner capping materials without future settlement.

C. Grading

The site shall be graded to conform to all surrounding areas and shall be finished to have
uniform surface that shall not permit ponding of water. The Contractor shall grade and
shape the site to drain towards drain inlets, complete fine grading and final clean up as
part of the lump sum price for demolition. Contractor shall provide an as-built survey
showing site drainage to drain inlets without ponding of water.
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D. Final'Cleaning

Before acceptance of the demolition work, the Contractor shall remove all unused
^'material and rubbish from the site of the work, remedy any objectionable conditions the
Contractor may have created, and leave the property in a neat and presentable condition.
The Contractor shall not make agreements that allow salvaged or unused material to

/ remain on private property. All ground occupied by the Contractor in connection with
' the work shall be restored.

Final cleaning shall be subject to approval of the Owner and in accordance with
applicable regulations.

202.02.7 Authorized Workers

Only the Contractor and its employees or approved subcontractors are allowed to demolish,
dismantle, detach or dispose of any part of the demolition structures or its contents. All
workers shall be properly safety trained in accordance with all applicable plant, local, state
and federal regulations.

SECTION 203 - EXCAVATION AND EMBANKMENT:

Add the following subsections to this section.

203.06 DESCRIPTION OF CAMU PROJECT EARTHWORK

This specification covers the requirements for labor, supervision, equipment and materials
associated with the earthwork operations shown on or implied by the design Drawings, or herein
specified. Earthwork activities shall include, but not be limited to project layout, soil testing,
site drainage, dust control, clearing, disposal, excavation, subgrade preparation, protection and
removal of known underground utilities, fill and backfill, embankments, finish grading and site
restoration.

203.07 CONSTRUCTION REQUIREMENTS OF CAMU PROJECT EARTHWORK

203.07.1 Grade Control and Layout of Work

The Contractor shall furnish all stakes, markers, tools, equipment and labor required to lay
out the work from bench marks and/or control point markers indicated on the drawings. The
Contractor shall not disturb existing survey monuments or bench marks without the consent
of the Engineer. Markers that are accidentally disturbed by earthwork operations shall be
replaced at the Contractor's expense by a licensed land surveyor. Copies of all survey notes
will be given to the Engineer within one day after survey is conducted. Restaking and
remarking of layout stakes caused by misinterpretation of the specifications will be at the
Contractor's expense. It is recommended that the surveyor meet with the Engineer to review
grades and dimensions, prior to commencing layout surveys. During construction of the
compacted clay liner, the Contractor must provide a system for tracking stakes used for
layout to ensure that none are lost within the compacted clay layer.
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203.07.2 Inspection and Testing

The Owner may employ an independent laboratory for inspection and testing. The Owner
will coordinate this testing with the Contractor, and the Contractor shall cooperate with the
laboratory. The Owner will pay for these services. However, if initial testing indicates that
the Contractor has not complied with the Contract Documents, then the costs of subsequent
testing associated with the non-compliance will be deducted from the Contract price. Testing
will include but not be limited to the tests listed in Tables 1, 203-1 and 203-2.

203.07.3 Protection and Safety

Open Excavations. Provide barricades and/or other safety equipment as required to protect
any equipment, vehicles and workers from any open excavation.

A. Protection of Property. The Contractor shall protect adjacent property and avoid
damage to such property. Adjacent property damaged due to the Contractor's
operations shall be repaired or replaced. The repairs and/or replacement shall be
equal to existing improvements and shall match existing finish and dimensions.

B. Utilities. The Contractor is responsible for obtaining off-site utility locations as
required by law. He will notify the Engineer prior to digging adjacent to utilities.

203.07.4 Suberade and Fill Protection

During construction, fills and excavations shall be kept shaped and drained. Ditches and
drains along subgrade shall be maintained in such a manner as to drain effectively at all
times.

Finished subgrade shall not be disturbed by traffic or other operations and shall be protected
and maintained by the Contractor until completion and acceptance of the work. The storage
or stockpiling of materials en the finished subgrade will not be permitted.

203.07.5 Site Drainage

Excavation, fill and backfill work areas shall be continually and effectively drained. Water
shall not be permitted to accumulate in excavations or foundation areas. The Contractor shall
construct suitable dikes, drains or provide pumping equipment, as required, to divert water
flows away from the work areas.

203.07.6 Dost Control and Haul Road Maintenance

Control all dust produced from the project site. Prevent the spread of dust and avoid creation
of a nuisance in the surrounding area. The Contractor shall prepare and submit a Dust
Control Plan to the Owner for approval before construction begins. The Dust Control Plan
will address methods to be used to minimize dust during sodding, hauling waste placement,
grading and earthwork operations. It will also describe haul road sweeping and maintenance
operations.
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Soil Content

Scarification
Moisture Density Curve

Construction Stakes

Visual

Visual
AASHTO T99

Method
(ASTM D 698)

Inventory

Continuous

Continuous •
I per 5000 ey

End of each construction day

Reject all material with particles larger than allowed, unmixed
material or other deleterious materials.
Scarification depth less than specification.
NA

Days work may be rejected if any stakes or portions of stakes
are missing.

(I) Additional tests may be required by the inspector in response to charges in material, or other problems noted by the inspector.

Number of Passes,
Equipment Type &
Weight(1)

In-Situ Nuclear Density

In-Situ Sand Cone
Density
Oven Water Content

Hydraulic Conductivity

Visual

ASTM D 2922

ASTMD 1556

ASTM D 2216

ASTM D 5084
(remolded)

1 per acre per lift

5 per acre/lift

1 per every 20 tests

1 per 500 cy

1 per 3,500 cy
(1 per acre)

Number of passes must exceed minimum determined in test pad
analysis with similar equipment type and weight.

No more than 20% outliers with no dry densities less than 6 pounds per
cubic foot below required value.
See Note 4

No more than 20% outliers. No water content less than 2% or more than
3% of allowable value.
No more than 5% samples with permeability greater than 5 x 10"7

em/sec.

(1) Equipment and weight of compactors must be similar lo or have similar compacrive effort to those used in test pad analysis.
(2) Additional tests may be necessary depending on site conditions as determined by the inspector.
(3) Outliers may not be concentrated in one area or lift.
(4) Use to corroborate Density Tests.
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203.07.7 Excavation

A. General Requirements. The Contractor shall excavate every type of material encountered
within the limits of the project, to the lines, grades and elevations indicated and as
specified herein. Test pit and boring logs for the CAMU site are available from the
Engineer.

B. Excavations For Cell Construction

1. The excavation shall be carried down to the elevations shown on the design
Drawings. If suitable material in the bottom of the excavation is removed for the
Contractor's convenience, the subgrade shall be restored by the Contractor and at his
expense, to a condition at least equal to the undisturbed foundation as determined by
the Engineer.

2. The Contractor shall remove any surface layer of unsuitable material at the planned
grade of the excavation, as determined by the Engineer, from the site.

C. Excavations for Ditches and Drainage Structures. Excavations for ditches and drainage
structures shall be accomplished by cutting accurately the line, grade and cross-section
required. Trenches and pits shall be of sufficient size to accommodate the installation of
piping and structures. Excessive open ditch excavation shall be backfilled with
satisfactory materials to the grades shown on the design Drawings. The Contractor shall
maintain all excavations free from detrimental quantities of brush, sticks, trash and other
debris.

D. Soil Salvage

1. The Contractor shall stockpile the top 8 inches of excavated soil for use as topsoil in
the landfill cap.

2. The Contractor shall stockpile the next 16 inches of soil for use as subsoil in the
landfill cap.

3. The remainder of excavated clayey sand clay, and silt (sandy loam) material from the
landfill cell excavation shall be stockpiled for use in construction of the compacted
clay liner and compacted clay cover. Clay rich soils will be segregated and stockpiled
separately from sandier soils. The Engineer will determine material types.
Determination limits to be concurred by Contractor.

4. Stockpiles shall be covered or provided with runoff containment in accordance with
best management practices for preventing storm water pollution.

E. Subgrade Preparations

1. General Requirements. Subgrade shall be shaped to the line, grade and cross-
section and compacted as specified for ail required embankments and in the CAMU
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cell. This operation shall include plowing, disking and any moistening or aeration
required to obtain proper compaction. Soft or otherwise unsatisfactory material shall
be removed and replaced with satisfactory material as directed by the Engineer.

Low areas resulting from the removal of unsatisfactory material shall be brought up
to the required grade with satisfactory materials, and the entire subgrade shall be
shaped to the line, grade and cross-section and compacted as specified.

After rolling, the elevation of .the finished subgrade shall not vary more than 0.2 foot
from the established grade and approved cross-section.

2. Compaction. Compaction shall be accomplished by sheepsfoot rollers to at least 90
percent of Proctor maximum dry density.

203.07.8 Embankment

A. Materials

1. Compacted Clay Liner. The compacted clay liner shall consist of clay-rich sandy
loam material from excavation required for the landfill cell. Cobbles and rock
fragments having maximum dimensions of more than 2 inches shall not be used
in these liners. Should cobbles and rock fragments of such size be found in otherwise
approved earth fill materials, they shall be removed by the Contractor before the
materials in the earth fill are rolled and compacted. No brush, roots, sod, or other
perishable or unsuitable materials shall be placed in the clay liner or earth cap. Gay-rich
soils will be used for the compacted clay liner. Soils with less clay content will be used
for the cover soil.

2. Waste Material. The CAMU Phase 2 cell backfill materials shall consist of materials
from source area excavations and demolition debris. Backfill materials shall be
processed and screened to provide for two (2) gradations of materials. One gradation
requires that 100% of die backfill material pass the 3/8" screen. The second gradation
requires 100% of the material to be less than 2 feet in diameter. It is anticipated that
debris and concrete from demolition will require size reduction to meet the required
gradations

The backfill materials passing the 3/8" screen shall Limit fines to 10% and shall act as a
cushion course between the installed liner systems, including the larger graded backfill
materials placed in the center of the cell. This material shall be placed adjacent to and to
a minimum depth 12" perpendicular to the liner systems along the bottom and sides of
the cell.

3. Leachate Collection Trench Drain Materials. The leachate collection trench drainage
material shall consist of well graded sand and gravel that is subrounded to round,
screened and washed free of vegetable matter, clays, and other deleterious substances
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that eould in time change the hydraulic conductivity of the drainage layer. The
gradation, of the drainage layer material shall lie within the range shown in Table 3.

4. Topsoil and Subsoil. The Contractor shall obtain topsoil and subsoil from soil
salvage stockpiles, as described in section 203.07.7 (D)(l) and 203.07.7 (D)(2).
Topsoil shall be free of trash, roeks, hard lumps of soil, and stubble. Subsoil shall be
free of sharp or jagged rocks, roots, and debris.

TABLE 3. LEACHATE COLLECTION
TRENCH DRAINAGE MATERIAL

(ASTM C33, SIZE 7, COARSE AGGREGATE)

Sieve Size Percent Passing

3/4" 100
1/2" 90-100
3/8" 40-70
#4 0-15
#8 0-5

B. Placement

1. Compacted Clay Liner. Compacted clay liner shall be shaped to the line, grade and
cross-section and compacted as specified. This operation shall include placement of
suitable clay material in lifts not to exceed 6 inches after compaction, disking and any
moistening or aeration required to obtain proper compaction. Cobbles exceeding 2
inches in diameter and otherwise unsatisfactory material shall be removed and
replaced with satisfactory material as directed by the Engineer.

Following compaction of any lift or portion of a lift, the fill shall be kept moist. If, in
the opinion of the engineer, the prepared surface of any layer of earth fill is too dry or
smooth to bond properly with the layer of material to be placed thereon, it shall be
moistened and/or worked with harrow, scarifier, or other suitable equipment, in an
approved manner to a sufficient depth to provide a satisfactory bonding surface
before the next succeeding layer of earth fill material is placed.

If, in the opinion of the Engineer, the compacted surface of any layer of the earth fill
in place is too wet for proper compaction of the layer of earth fill material to be
placed thereon, it shall be removed; allowed to dry; or be worked with harrow,
scarifier, or other suitable equipment to reduce die moisture content to the required
amount; and then it shall be recompacted before the next succeeding layer of earth fill
material is placed.

2. Waste Material. The contractor shall provide a temporary 20-mil RPE Liner for the
waste material placed in the landfill cell. Special care must be taken to ensure that
the waste is covered prior to significant occurrences of precipitation. In addition, the
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Contractor shall ensure that the waste is placed in a manner that will ensure that the
water which falls on the temporary liner will drain to a sump without coming in
contact with the waste material and without significant ponding of the water on the
temporary liner. The water reaching the sump shall immediately be discharged to the
storm water retention pond shown on the Drawings. Therefore, the storm water
retention pond shall be constructed prior to placing waste material into the landfill
cell. Any storm water coming in contact with the waste material shall not be removed
by the Contractor but shall be allowed to soak into the waste or removed to the Plant
water treatment system.

3. Leachate Collection Trench Drain Material. The Contractor shall place the drain
material in a single layer, taking care to protect the underlying flexible membrane
layer.

C. Compaction

1. Compacted Clay Liner. Except for final preparation of the clay liner to receive the
flexible membranes, compaction shall be accomplished by sheepsfoot rollers. The
sheepsfoot roller shall have compaction feet of sufficient length to fully penetrate the
lift thickness being placed. A smooth drum roller shall be used to provide a smooth
top surface of the clay liner once it is ready to receive the flexible membrane liner.
The bottom clay liner in the landfill cell shall be compacted to 95 percent of Proctor
maximum dry density. Compact the top 6 inches of the subgrade to 90 percent
Proctor maximum dry density.

a. Moisture Control. The standard optimum moisture content is defined as,
'That moisture content which will result in a maximum dry unit weight of the
soil when subjected to the ASTM D-698-70, Method A., Proctor Compaction
Test." the maximum dry weight, in pounds per cubic foot, obtained by the above
procedure is the Proctor maximum dry density.

The moisture content of the clay liner material prior to and during compaction
shall be distributed uniformly throughout each layer of the material. The
allowable ranges of placement moisture content are based on design
considerations. The moisture control shall be such that the moisture content of
compacted earth fill, as determined by tests performed by the Engineer, shall be
within the following limits:

Material represented by the samples tested having a placement moisture content
more than 2 percent dry of the standard optimum condition, or more than 5
percent wet of the standard optimum condition will be rejected and shall be
removed or reworked until the moisture content is between these limits.

Within the above limits, and based on a continuous record of tests made by the
Engineer on previously placed and accepted material, the uniformity of
placement moisture content shall be such that:
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No more than 20 percent of the samples of accepted liner material will be drier
than the standard optimum moisture content, and no more than 20 percent will
be wetter than 3 percent wet of the standard optimum moisture content

The average moisture content of all accepted embankment material shall be
between 0 and 3 percent wet of die standard optimum moisture content.

The Engineer will inform the Contractor when the placement moisture content is
near or exceeds the limits of uniformity specified above, and the Contractor shall
immediately make adjustments in procedures as necessary to maintain the
moisture content within the specified limits.

b. Density Control. Density control of compacted earth fill shall be such that the
dry density of the compacted material, as determined by tests performed by the
Engineer shall conform to the following limits:

1) Compacted Clay Liner. Material represented by samples having a dry
density less than 90 percent of its Proctor maximum dry density will be
rejected. Such rejected material shall be rolled until a dry density equal
to or greater than 95 percent of its Proctor maximum dry density is
obtained.

Within the above limit and based on a continuous record of tests made
by the Engineer on previously placed and accepted embankment, the
uniformity of dry density shall such that:

No more than 20 percent of the material represented by the samples
tested shall be at dry density less than 95 percent of Proctor maximum
dry density.

The average dry density of all accepted embankment material shall be
not less than 95 percent of the average Proctor maximum dry density.

2. Leacbate Collection Drain Layer. The Contractor shall not compact the leachate
collection drain layer but shall lightly roll the layer to ensure its stability under
equipment traffic.

3. Drain Layer. The Contractor shall not compact the drain layer, but shall lightly roll
the layer to ensure its stability under equipment traffic. Carefully roll the layer under
the guidance of the Engineer to ensure that the underlying flexible membrane liner is
not damaged.

4. Gas Migration Layer. The Contractor shall not compact the gas migration layer but
shall lightly roll the layer to ensure its stability under equipment traffic.
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5. Subsoil. The Contractor shall lightly roll the subsoil to ensure its stability under
equipment traffic.

6. Waste Materials. The Contractor shall compact waste soils with a minimum of eight
(8) passes (4 cycles) of a sheepsfoot or padfoot roller. Place the waste soils in a
maximum lift thickness of 2 feet. The initial lifts or any lifts placed directly on or
beneath a liner shall be no less than 1 foot in thickness and shall be composed of
minus 3/8" crushed brick or concrete. This waste cover material shall be approved by
the Engineer. No waste material containing sharp, jagged rocks, concrete, roots
debris, or any other material, which may puncture the HDPE-FML will be used in this
protective layer.

The Contractor may choose the equipment and manner with which to place the
waste cover material on the Liner. However, it must be satisfactorily demonstrated
to the Engineer that both the equipment and manner used to place the chosen
waste cover material over the liner will not have any detrimental effect on the liner.

D. Finish Grading

The surface of all excavation, ill], embankment and subgrade shall be finished to a
reasonable smooth and compact surface in accordance with the lines, grades and cross-
sections shown. The degree of finish for all graded areas shall be within 0.2 foot of the
grades and elevations indicated. Gutters and ditches shall be finished in manner that will
result in effective drainage.

END OF SECTION
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DIVISION 600

MISCELLANEOUS CONSTRUCTION

SECTION 622 GEOSYNTHETICS CONSTRUCTION

622.01 MATERIALS

Replace with the following paragraph.

Furnish materials meeting the following requirements:

Geotextiles Subsection 713. 13
Geomembranes Section 623
Geonet Section 624

SECTION 623 FLEXIBLE MEMBRANE LINER (FML)

Add the following new section.

623.01 DESCRIPTION

A. Scope. The work covered by these Specifications consists of furnishing and installing
high-density polyethylene (HDPE) and reinforced polyethylene (RPE) flexible membrane
liners where shown on the Drawings.

B. Definitions used in this section.

1. Air Lance. Consists of a stream of air forced through a 3/32" air nozzle at the end of
a hollow metal tube for conducting a commonly used nondestructive test method to
determine seam continuity and tightness of relatively thin, flexible geomembrane.

2. Bodied Chemical Fusion Agent. A chemical fluid containing a portion of the parent
geomembrane that, after application of pressure and after the passage of time, results
in the chemical fusion of two essentially similar geomembrane sheets, leaving behind
only that portion of the parent material.

3. Geomembrane. An essentially impermeable synthetic membrane used as a solid or
liquid barrier. Synonymous term for flexible membrane liner (FML).

4. Seaming Boards. Smooth wooden boards, conveyor belt, or similar hard surface
(preferably 1" X 12" X 8', or more), placed beneath the area to be seamed to provide
a uniform surface to apply roller pressure in the fabrication of field seams.

5. Tensiometer. A device containing a set of opposing grips used to place a
geomembrane searn in tension for evaluating its strength in shear or in peel.
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6. Vacuum Box Assembly. Consists of a rigid housing, a transparent viewing window,
a soft neoprene gasket attached to the bottom, port hole, or valve assembly, and a
vacuum gauge for conducting a nondestructive test method which develops a vacuum
in a localized region of a geomembrane seam in order to evaluate the seam's tightness
and suitability.

623.02 QUALITY ASSURANCE

A. Fabricator/Installer Qualifications

1. The installer shall have worked in a similar capacity on at least five (5) projects
similar in complexity to the project described in the Contract Documents and with
each project involving at least 100,000 square feet of a similar product.

2. Installation supervisor/field engineer shall have worked in a similar capacity on at
least two (2) jobs similar in size and complexity to the project described in the
Contract Documents.

3. The manufacturer shall perform the quality control tests listed in Table 4 at the
manufacturing plant. Provide all quality control certificate to the Engineer as
specified in Section 623.03(B) of these Special Provisions.

TABLE 4. GEOMEMBRANE SPECIFICATIONS

Gauge (mils nominal)
Tear Strength (pounds)
Tensile Strength
1. Yield Stress (Ib/in)
2. Breaks tress (Ib/in)
3. Yield Elongation (%)
4. Break Elongation (%)
Puncture Resistance (Ib)
Stress Crack Resistance
(Hours)

ASTM D-1593
ASTM D 1004
ASTM D 638
Type IV

ASTM D 4833
ASTM D 5397
Appendix

70

300

150
N/A

45

130
240
13

560
80

200

70

300

150
N/A

B. Delivery, Storage and Handling

1. Deliver geomembrane to the site only after the Engineer receives and approves the
required submittals. Immediately remove damaged or unacceptable material from the
site and replaced at no cost to.the Owner.

H:\FiIes\007 ASARCO\6052\R07 Bid Solicitaiion.E»oc\HLN\l/25/07\065
2 1/25/07 3:21 PM



I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I
I

ASARCO LLC

2. Store geomembrane on pallets to protect from puncture, dirt, grease, water, moisture,
mud, mechanical abrasions, direct heat of the sun or other damage. Stack
geomembrane no more than 3 rolls or 1 pallet high.

3. Repair all geomembrane damaged during handling to the satisfaction of the Engineer.
Immediately remove from the site and replace geomembrane determined by the
Engineer to be irreparably damaged. Repair, removal and replacement shall be solely
at the Contractor's expense.

C. Warranty

1. The geomembrane installer shall warrant his workmanship to be free of defects for
one (1) year after final acceptance of the work. This warranty shall include, but not
be limited to, all seams, anchor trenches, geomembrane attachments to appurtenances,
and penetration seals. The installer shall also obtain and furnish the Owner a material
warranty from the geomembrane manufacturer. The material warranty shall be for
defects or failure due to weathering for ten (10) years after final acceptance.

2. Should a defect or failure occur within the aforesaid periods, the installer shall bear
all costs for repair and/or replacement of the geomembrane and shall in addition bear
all costs for the excavation of any cover backfill that is required to be removed in
order to repair and/or replace the geomembrane. AM materials removed to allow
repairs to be made shall be reinstalled by the installer in accordance with these
Contract Documents.

623.03 SUBM1TTALS

A. Submit the following documents to the Engineer no later than three (3) weeks prior to
installation of the geomembrane:

1. Complete written instructions for storage, handling, installation and seaming of
the geomembrane which are in compliance with the Specifications and conditions
of warranty.

2. Pane] layout drawings showing both fabricated and field seams, and details not
conforming with the Drawings (if any).

3. Qualification of the geomembrane installer, including the resume of the field
engineer installation supervisor to be assigned to this project, including dates and
duration of employment.

4.. Installer's Quality Control Manual.

B. Submit the following documents to the Engineer prior to the shipment of the
geomembrane to the site.
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• 1. Polymer compound data

I a) Statement of production date or dates.
b) Laboratory certification that the materials meet Specifications,
e) Certification that all materials are from the same manufacturer.

• d) Copy of quality control certificates issued by manufacturer.
" • e) Statement that no reclaimed polymer is added to the compound.

• 2. Geomembrane data.

_ a) Statement of production date or dates
I b) Laboratory certification that the materials meet the Specification.

c) Copy of quality control certificates issued by the manufacturer.
— d) Reports of tests defined in Table 4 from the manufacturer.

C. Submit the following to the Engineer prior to start of the FML installation:

I 1. Warranties for material and installation as specified hereinafter for review to the
Owner.

| 2. Certificate of acceptance of prepared subgrade for each area to be covered by an
HOPE FML, signed by the installation supervisor.

I

D. During installation, submit to the Engineer results of Contractor quality control testing as
specified in 623.06 TESTING.

E. Upon completion of the installation, submit to the Engineer the following:

I I. Certificate stating the geomembrane has been installed in accordance with the
Contract Documents.

• 2. Manufacturer's and Installer's warranties as specified hereinafter.

3. Record drawings showing location of panels, seams, repairs, patches, and destructive
• samples, including detailed measurements.

623.04 MATERIALS

• A. Description of Materials

I I. Geomembrane liner shall be top quality products, recommended by the manufacturer
for this specific type of work, and shall have been satisfactorily demonstrated by prior
use to be suitable and durable for such purposes.

™ 2. Extrudate Rod or Bead shall be made from the same resin as the geomembrane liner
with carbon black. Additives shall be thoroughly dispersed m the extrudate.

I
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B. Physical Characteristics

The HDPE geomernbrane liner:

1. Shall be formulated from a high density polyethylene resin with a specific gravity
greater than or equal to 0.94. All resins shall be of the same type and no batch shall be
blended with recycles or seconds.

2. Shall be uniform in color, thickness, size and surface texture. The material shall be a
flexible, durable, watertight product free of pinholes, blisters, holes, bubbles, gels,
undispersed resins or carbon black, and other contaminants. Processing aides,
antioxidants and other additives shall not exceed a combined maximum total of 1
percent by weight, ignoring carbon black, and 3.5 percent by weight including carbon
black.

3. Shall have the minimum physical property characteristics, as outlined in Table 4.
Certified test results showing that the sheeting meets or exceeds the Specification
shall be submitted per Section 623.03.

4. Shall be supplied in rolls labeled with thickness, length, width, manufacturer, plant
location, and identification number.

The RPE geomembrane shall be OR RPE 25 as supplied by Layfield Plastics or an approved
equal. The geomembrane shall conform to the manufacturer's material properties table. All
values are Typical Values unless otherwise noted.

623.05 INSTALLATION

A. Subgrade Preparation

The subgrade to be lined:

1. Shall be maintained in a dry enough condition for equipment to operate without
ratling.

2. Shall be smooth and free of projections and sharp objects that can damage the lining.
Remove rocks, hard clods, and other such material, and roll the subgrade so as to
provide a smooth compact surface. The smoothed subgrade will limit liner bridging to
less than 1 inch.

3. Shall be inspected prior to geomembrane installation to ascertain its suitability for
installation in compliance with the terms of the product warranty and the
requirements of this Specification. For HDPE geomembranes, submit to the Engineer
a signed certification that the prepared subgrade surface is satisfactory. Installation of
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geomembrane without providing written certification shall constitute acceptance of
the subgrade by the Contractor.

4. Shall have round edges at anchor trenches or edges shall be cushioned with geotextile
and backfill.

B. Geomembrane Installation

1. Only layout the amount of geomembrane that can be seamed during that same day.
Assign each panel a simple and logical identifying code number or letter. For HOPE
geomembrane, identify the panels with each appropriate code on the layout design
referenced in 623.03 A.2.

2. Do not damage geomembrane by handling, traffic, or leakage of hydrocarbons or any
other means. Do not wear damaging shoes or engage in activities that could damage
the geomembrane. Open or unroll geomembrane panels using methods that will not
damage, stretch or crimp the geomembrane. Prevent excess condensation on the
geomembrane such that the underlying surface is not adversely impacted. Protect
underlying surface from damage. Provide sufficient material to allow for
geomembrane shrinkage and contraction. Use methods that minimize wrinkles
between adjacent panels. Place ballast on geomembrane to prevent uplift from wind.
Use ballast that will not damage geomembrane. Do not allow vehicle traffic directly
on geomembrane. Remove folded or wrinkled material that exceeds 6 inches in width.
Visually inspect geomembrane for imperfections. Mark faulty or suspect areas for
testing and/or repair. Any portion of the lining damaged during installation shall be
removed or repaired by using an additional piece of the same membrane as specified
herein. The liner shall be installed in a relaxed condition and shall be free of stress or
tension upon completion of the installation. Stretching the liner to fit is not
permissible. Backfill anchor trenches as soon as possible after installation of liner
and geonet, if applicable.

3. Place and seam geomembrane only when ambient temperatures, measured six inches
above the geomembrane, are between 40 degrees F and 100 degrees F, unless
otherwise specified or approved. Installation below 40 degrees F shall occur only
after verifying that the geomembrane can be seamed according to Specifications and
approval by the Engineer. Do not install geomembrane during precipitation, in the
presence of excessive moisture, in areas of ponded water, or in the presence of
excessive winds. Protect the geomembrane from wind uplift during installation
through the use of sand bags or other suitable weights.

4. Repair all damaged geomembrane and test damaged areas prior to backfilling.

C. Pipe Boots. Fit and seal pipes, manholes, and other penetrations of the geomembrane
with shop fabricated boots as shown on the Drawings. Match the flange portion of the
boot to the angle of the slope or bottom where the pipe or manhole enters the liner for a
smooth fit without excess stretching of the material.
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D. Seaming

1. Seam Layout shall:

a)

b)
c)

Orient seams parallel to line of maximum slope, i.e., orient down, not across,
slope.
Keep butt seams at least ten (1-0) feet horizontally away from toe of slope.
For HDPE geomembrane, use seam numbering system compatible with panel
numbering system.

2. Trial field seaming shall be accomplished by the Contractor on-site for HDP1 FMLs.

a)

b)

e)

d)

e)

0

g)

h)

i)

Conduct trial seams on pieces of geomembrane to verify adequate seaming
methods and conditions.

Conduct trial seams:

1) At beginning of each seaming period;
2) At least once for each four seaming hours;
3) For each seaming apparatus in use;
4) At least once per shift for each person performing seaming; and
5) Whenever changes in climatic conditions could effect seam quality.

Make test seam in the location of seaming and in contact with subgrade or
geosynthetic (same condition as the geomembrane to be seamed).

Make test seam sample at least two (2) feet long and eleven (11) inches wide with
the seam centered lengthwise.

Cut two, 1-inch wide test strips from opposite ends of the trial seams.

Cut specimens constant 1-inch wide and clamp at 90 degree angle in tensiometer.

Quantitatively test field specimens for peel adhesion (ASTM D3083) first, and
bonded seam strength (ASTM 3083) second. Insure that these tests are performed
in this order.

A trial seam sample passes when the following results are achieved for both tests.

1) The break is film tearing bond (FTB);
2) The break is ductile; and
3) The strength of break is at least 80% of the specified sheet strength.

Repeat the trial seam in its entirety if one (1) of the trial seam samples fails in
either peel or shear mode.
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j) Notify Engineer when repeated trial seam fails and do not continue seaming until
deficiencies or adverse conditions are determined and corrected, and two (2)
consecutive successful trial seams are achieved.

3. Use the following seaming procedure for HDPE geomembranes.

a) Do not begin seaming on liner until all trial seam test samples made by the
equipment to be used passes tests as defined above.

b) Form scams per manufacturers written instructions. Wipe the contact surfaces of
the panels elean to remove all dirt, dust or other substance. Use solvent for
cleaning contact surfaces of field joints and for other required uses as
recommended by the manufacturer. Apply a hot wedge or hot knife seaming tool
to the overlapped panel edges creating a continuous thermal bond between the
panels. Smooth out any wrinkles. Field seams shall have a strength of at least
80% of the specified sheet strength,

c) Extend seaming to the outside edge of panels to be placed under the anchor berm
and in the anchor trench.

d) If there is not firm substrate, use a seaming board directly under the seam overlap
to achieve proper support.

e) If seaming operations are carried out at night, provide adequate illumination.

f) Cut fish mouths or wrinkles at the seam overlaps along the ridge of the wrinkle in
Order to achieve a flat overlap. Seam the cut fish mouths or wrinkles and patch
any portion where the overlap is less than three (3) inches with an oval or round
patch of the same geomembrane extending a minimum of six (6) inches beyond
the cut in all directions.

g) Seam only when ambient temperature, measured 6 inches above the
geomembrane is between 40 degrees F and 100 degrees F unless other limits are
accepted, in writing, by the Engineer.

4. Use a stitched "Z" fold for RPE geomembranes.

E. Defects and Repairs

1. Inspection

a) During installation and seaming, visually examine all seams and non-seam areas
of the geomembrane for defects, holes, blisters, undispersed raw materials and
any sign of contamination by'foreign matter. The surface of the geomembrane
shall be elean at the time of the examination. Mark areas suspected of
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deficiencies. Remove areas of geomembrane requiring more than one patch per
5,000 square feet and replace at no additional cost to, the Owner.

b) Repair each suspect location both in seam and non-seam areas shall be repaired
and non-destructively tested. Do not proceed with work which will cover
locations which have been repaired until passing test results are achieved.

2. Repair Procedures

a) Repair all portions of the geomembrane exhibiting a flaw, or failing a destructive
or non-destructive test. Provide a written recommendation for method of repair to
the Engineer prior to initiating repair and obtain approval of the repair procedure
from the Engineer prior to making repair. Methods whieh are acceptable to the
Engineer and their application are as follows:

1) Capping. Cap for repair of large lengths of failed seams.
2) Patching. Patch large (over 3/8 inch diameter) holes, tears (over 2 inches

long), undispersed raw material, and contamination by foreign matter.
3) Remove and Replace. Remove the unsatisfactory material and replace with

new material seamed into place.

b) In addition

1) Abrade surfaces of the geomembrane which need repaired no more than one-
half (1/2) hour prior to the repair.

2) Clean and dry all surfaces at the time of repair.
3) Extend patches or caps at least six (6) inches beyond the edge of the defect

and all corners of patches shall be rounded with a radius of at least three (3)
inches.

4) Cut the geomembrane below large caps to avoid water or gas collection
between the sheets.

c) Nondestructively test each repair using the methods described in Section 623.06
of these Special Provisions. Repairs which pass the non-destructive test shall be
considered an adequate repair. Large caps shall be of sufficient length to require
destructive test sampling, at the discretion of the Engineer. Redo repairs that have
failed tests and retest until a passing test results.

623.06 TESTING

A. General

1. Quality control testing, including laboratory testing, field seam testing, and
destructive testing shall be performed by the Contractor and observed at the discretion
by the Engineer.
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| 2. HDPE field seams shall be non-destructively tested over their full length by
pressurizing the seam for dual-hot-wedge method seams in the HDPE geomembranes,

I or using a vacuum test unit, air lance, or other approved method for seams in RPE
geomembranes or in HDPE geomembranes where the dual-hot-wedge method could
not be used. Non-destructive testing shall be carried out as the seaming progresses,

• not at the completion of all the field seaming.

B. Vacuum Testing

• 1. The equipment shall consist of the following:

I a) A vacuum box assembly.

b) A steel vacuum tank and pump assembly equipped with a pressure control and
• pipe connections.

c) A rubber pressure/vacuum hose with fittings and connections.

d) A soapy solution and applicator.

I 2. The following procedures shall be followed:

_ a) Energize the vacuum pump and reduce the tank pressure to approximately ten
• (10) inches of water.

_ b) Place the box over the wetted seam area (soapy solution).

c) Ensure that a leak-tight seal is created.

• d) For a period of not less than fifteen (15) seconds, examine the geomembrane
through the viewing window for the presence of soap bubbles.

P e) All areas where soap bubbles appear shall be marked and repaired in accordance
with repair procedures described in Section 623.05E.

| f) Conduct vacuum testing per ASTM 4437.

• C. Air Lance Testing

1. Equipment shall consist of an air lance that can provide a minimum air pressure of 30
• psi and a maximum air pressure of 40 psi.

2. The following procedures shall be followed:

• a) The air nozzle shall be held at a 45 degree angle to the field seam approximately
2" off the edge of the material.

i
i
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b) The air shall be directed toward the seam edge, upper edge and surface to detect
loose edges.

e) Riffles indicating unbonded areas within the seam or other undesirable seam
• conditions shall be patched in accordance with repair procedures described in
™ Section 623.05 (E). The patch should then be tested using the same air lance test

method.

I

I

i
i
i
i

c) Test location shall be determined during seaming and may be prompted by

( suspicion of insufficient adhesive, contamination, offsets, or any other potential
cause of imperfect seaming. The Engineer will select the locations. The Engineer
will not notify the Installer in advance of selecting locations where seam samples

• will be taken.

d) The Engineer reserves the right to increase the frequency in accordance with the
actual performance results of samples taken.

d) Conduct air lance testing per ASTM 4437.

D. Destructive Testing of Seams in HDPE FMLs

1. The Engineer will direct the Contractor to perform destructive seam tests at selected
locations. The purpose of these tests is to evaluate seam strength. Perform seam
strength testing as the seaming work progresses, not at the completion of all field
seaming.

2. Location and Frequency

a) Collect destructive test samples shall be collected at a minimum frequency of one
(1) test location per five hundred (500) feet of seam length, unless otherwise
directed by the Engineer.

b) Samples, in addition to the minimum frequency, shall be taken as required by the
Engineer.

3. Sampling Procedure

a) Samples shall be cut at locations designated by the Engineer as the seaming
progresses in order to obtain laboratory test results before the geomembrane is
covered by another material. Each sample shall be numbered and the sample
number and location identified on the panel layout drawing.

b) All holes in the geomembrane resulting from destructive sampling shall be
immediately repaired in accordance with repair procedures specified in Section
623.05 (E).
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4. Size of Samples. The samples shall be eleven (11) inches wide by twenty-four (24)
inches long with the seam centered lengthwise. Two (2) 1-ineh wide strips shall be
cut from each end of the sample and these shall be tested (shear and peel) in the field
by the installer. The remaining sample shall be cut into two (2) parts and distributed
as follows:

a) One (1) portion for the Contractor, eleven (11) inches by eleven (11) inches.

b) One (1) portion to the Engineer or archive storage, eleven (11) inches by eleven
(11)inches

5. Field Testing. The two (2), one (1) inch wide strips described in Section 623.06
(D)(4) shall be .tested in the field by the installer and witnessed by the Engineer, by
tensiometer, for peel and shear, respectively. Test strips shall meet the peel and shear
values specified for trial seams in Section 623.05 (D)(2). If any field test sample fails
to pass, then the procedures outlined in that Section shall be applied.

6. Procedures for Destructive Test Failure. The following procedures shall apply
whenever a sample fails the destructive test, whether performed by field or laboratory
testing:

a) The seam shall be reconstructed between any two (2) passed test locations, or

b) The seaming path can be traced to an intermediate location (at least ten (10) feet
minimum from the location of the failed test in each direction) and a small sample
taken for an additional field test at each location. If these additional samples pass
the field tests, then full laboratory samples shall be taken. If these laboratory
samples pass, then the seam shall be reconstructed between these locations. If
either sample fails, then the process shall be repeated to establish the zone in
which the seam should be reconstructed.

7. Acceptance of Seams - All acceptable seams must be bounded by two (2) locations
from which samples passing laboratory destructive tests have been taken. In cases
exceeding one hundred and fifty (150) feet of reconstructed seam, a sample taken
from within the reconstruction zone must pass destructive testing. Whenever a
sample fails, additional testing may be required for seams that were seamed by the
same personnel and/or apparatus or seamed during the same time shift.

E. Geomembrane Wrinkle. When seaming of a geomembrane liner is completed, or when
seaming of a large area of a geomembrane liner is completed, and prior to placing
overlying materials, the Engineer shall identify the location of excessive geomembrane
wrinkles. Wrinkles so identified shall be cut, re-seamed and tested.
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| F. Seams That Cannot Be Non-Destructively Tested. The following procedures shall apply
to locations where seams cannot be non-destructively tested:

I 1 . All such seams shall be cap-stripped with the same geomernbrane.

1 2. If the seam is accessible to testing equipment prior to final installation, the seam shall
be non-destructively tested prior to final installation.

I G. Engineering Observation. If the seam cannot be tested prior to final installation, the
seaming and cap-stripping operations shall be observed by the Engineer and Contractor
for uniformity and completeness.

• H. Geomembrane Acceptance. The Contractor shall retain ownership and responsibility for
the geomernbrane until acceptance by the Owner. The geomernbrane shall be accepted

I by the Owner when:

1 . Conformance test results meet the requirements of the Contract Documents.

2. Required documentation including warranty from the manufacturer, fabricator and
— installer has been received and accepted.

3. The installation is complete and accepted by the Engineer.

I 4. Verification of the adequacy of all field seams and repairs, including associated
testing, is complete.

I 5. Written certification documents, including as-built drawings, have been received by
the Engineer.

I 623.07 ANCHORAGE

Anchor CAMU liners using edge trenches as shown on the drawings. Anchor RPE for
I cleaning and demolition caps using treated 2x4 lumber or metal straps as shown on the
• drawings.

I

I
624.01 DESCRIPTION

I The work covered by these Specifications consists of furnishing and installing polyethylene
(PE), medium density polyethylene (MDPE), or high density polyethylene (HDPE) geonet

_ where shown on the Drawings or directed by the Engineer.

I
•

SECTION 624 - GEONET

Add the following new section:
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624.02 MATERIALS

The geonet drainage material shall contain stabilizers to prevent ultraviolet light degradation.

A. Description of Materials

1. Geonet shall be first quality products and manufactured specifically for the purposes
of this work, and shall have been satisfactorily demonstrated by prior use to be
suitable and durable for such purposes.

B. Physical Characteristics

1. Geonet shall be formulated from 100% virgin polyethylene resin. The use of water
soluble formulation ingredients is prohibited.

2. Geonet shall be uniform in color, thickness, size and surface texture. The material
shall be a flexible, durable product free of tears and contaminants.

3. Geomembrane shall have the minimum physical property characteristics, as outlined
in Table 5. Certified test results showing that the sheeting meets or exceeds the
Specification shall be submitted per Section 624.03 (E).

TABLE 5. GEONET SPECIFICATIONS

^^^ffî ^Sjp^^p^S \̂5M£-?^^^:!?^?î  Sv§iF '̂S '̂ffefFKF!FJ[i5'FJ*^ ilil!If\Jfii8}1iî 'TM$< Ĵ
»^^^^^^*^^^^^P^^^^^^^^ '̂M^ S^^^w"^^^ ̂ ilPv^vlp ip3e*M"'*^™ '̂S$£3;3^^^^J^fei-j^OifeP^^KSa^Sfk^^ii^f ;< K^S^i^^^^T '̂ii^i-^si ;̂ KE@Ĵ Î M!ISN3ii!
Thickness (mils nominal) ASTMD-751 250.0
Compressive Strength (pounds/inch^) ASTMD1621 100.0
Transmissivity @ 4000 psf (gal7min./ft.) ASTM D 4716 2.4

624.03 INSTALLATION

A. Surface Preparation

1. Prior to deployment of the geonet, the Contractor shall inspect the underlying
geomembrane surface to ascertain its suitability for installation in compliance with
the terms of the product warranty and the requirements of this Specification.

2. Round edges of anchor trenches as recommended by the geonet manufacturer or
cushion with geotextiles and backfill.

B. Geonet Installation

1

1

1. Only install enough panels that can be secured during that same day.

H:\Rles\007 ASARCO\6052\R07 BidSo!icitalion.Doc\HLN\l/25/07\065

1
14 1/25/07 3:21 PM



I
I
I
I
I
I
I
I
I
I
I
I
I
i
i
i
i
i
i

ASARCO LLC

1. Do not damage geonet by handling, traffic, or leakage of hydrocarbons or any other
means. Do not wear damaging shoes or engage in activities that could damage the
geomembrane. Open or unroll geonet panels using methods that will not damage,
stretch or crimp the geonet. Use methods that minimize wrinkles between adjacent
panels. Place ballast on geonet to prevent uplift from wind. Use ballast that will not
damage geonet. Repair damage to underlying materials prior to completing
deployment of geonet. Do not allow vehicle traffic directly on geonet. Remove
folded material. Visually inspect geonet for imperfections. Mark faulty or suspect
areas for repair. Any portion of the geonet damaged during installation shall be
removed or repaired by using an additional piece of the same geonet as specified
herein. The geonet shall be installed in a relaxed condition and shall be free of stress
or tension upon completion of the installation. Stretching the geonet to fit is not
permissible. Backfill anchor trenches.

C. Securing Geonet

1. Seam Layout shall meet the following requirements:

a) Orient seams parallel to line of maximum slope, i.e., orient down, not across,
slope.

2. The seaming procedure used shall be as follows:

a) Field connections will be made to secure factory fabricated panels or rolls of
geonet together in the field. Connections shall be formed by Japping the edges of
panels a minimum of 2 inches. Any wrinkles shall be smoothed out.

b) Secure overlapped edges of the geonet by plastic ties approximately every five (5)
feet along the panel length. Use plastic ties that are white or a bright color for
easy inspection. Do not use metallic ties.

c) Extend connections to the outside edge of panels to be placed under the anchor
berm and in the anchor trench.

d) If securing operations are carried out at night, provide adequate illumination.

D. Defects and Repairs

1. Inspection

a) During installation and securing, examine all areas of the geonet for defects, tears,
undispersed raw materials and all sign of contamination by foreign matter. The
surface of the geonet shall be clean at the time of the examination. Mark all areas
suspected of deficiencies.

b) Repair each suspect location.
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I
2. Repair Procedures

• a) Repair all portions of the geonet exhibiting a flaw by removing the unsatisfactory
material and replacing with new material that is overlapped and secured in place.

• E. Geonet Acceptance. The Contractor shall retain ownership and responsibility for the
geonet until acceptance by the Owner. The geonet shall be accepted by the Owner when:

1. Conformance test results meet the requirements of the Contract Documents.

• 2. Required documentation including warranty from the manufacturer, fabricator and
installer has been received and accepted.

I 3. The installation is complete and accepted by the Engineer.

1
4. Written certification documents, including as-built drawings, have been received by

the Engineer.

I

I

I

5. Submittals shall be the same as those required for geomembrane in Section 623.

626.00 INSTALLATION SPECIFICATION —RPE® GEOMEMBRANE

Add the following new section:

626.01 SCOPE

A. The woik covered by this specification consists of the supply (and installation) of an RPE
• geomembrane at the locations shown on the drawings (as directed by the Engineer).

B. The supply (and installation) of this liner shall be in accordance with the following
references:I

• 1. ASTMD751-89, Standard Test Methods for Coated Fabrics.

2. ASTM D3020-89, Standard Specification for Polyethylene and Ethylene Copolymer
• Plastic Sheeting for Pond, Canal, an Reservoir Lining.

3. ASTM D4545-86(91), Standard Practice for Determining the Integrity of Factory
• Seams Used in Joining Manufactured Flexible Sheet Geomembranes.

626.02 MATERIAL CHARACTERISTICS

I A. The sheeting shall be suitably formulated from first quality polyethylene materials. The
geomembrane shall consist of a high strength, oriented-tape HDPE scrim coated on both

• sides with an impervious HDPE coating for OR RPE 25. RPE materials prepared for
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temporary covers or other exposed application will have UV stabilizers added to the
impervious coating and UV stabilizers added to the scrim tapes. The RPE material shall
be pigmented to produce a uniform color such as black, blue, or silver.

B. The sheeting shall be capable of being sealed to itself using a stitched "Z" fold or heat-
sealing technique.

C. The sheeting shall be supplied in the widest widths possible to minimize fabrication
seaming. Roll widths shall be not less than 3.5 m.

626.02.01 Manufacturer's Statement

Upon request, the manufacturer of the RP1 sheeting shall submit a certification that the
material meets the manufacturer's specifications. Material index quality control tests shall be
performed a minimum of every 18,000 kg (40,000 Ibs), once per shift, or at the start of a new
material run.

626.02.02 Material Properties

The geomembrane shall be OR RPE 25 as supplied by Layfield Plastics or an approved
equal. The geomembrane shall conform to the manufacturer's material properties table. All
values are Typical Values unless otherwise noted.

626.02.03 Warranty

A. Contractor shall provide Owner with a warranty guaranteeing a minimum of three year
satisfactory liner performance from defects and UV-degradation.

626.03 FABRICATION

A. On all projects larger than 20,000 m2 (200,000 ft2), submit a panel layout in accordance
with the project submittal requirements. On the panel layout, indicate the proposed
arrangement of panels, fabricated seam orientation, field seam location, and anchor
trench locations.

B. Individual roll widths of RPE shall be fabricated into large panels to minimize field
seaming. All fabrication welds shall be a minimum of 25 mm (1 inch) wide. Heat
welding techniques shall be used for shop fabrication such that all shop welds will
provide a delamination of the coating from the scrim when tested. Peel testing will meet
the requirements for a "Film Tear Bond" (FIB) Peel Adhesion. The minimum FTB
rating shall be AD-DEL.

C. Fabrication welding shall be tested for Bonded Seam strength at a rate of three samples
for every 915 lineal meters (3,000 ft) of welded seam. At the fabricator's option, one
sample may be taken from each 300 lineal meters (1,000 ft) of welded seam or every 5
shop seams (whichever is greater). Seam samples will be tested for shear strength.
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Fabricated seam strengths shall conform to the shop seam strength values. Seams
samples shall also be qualitatively tested for peel adhesion with a Film Tear Bond rating
being obtained on all seams. Seams that do not meet the strength or FTB criteria are to
be repaired and retested.

D. Fabricated panels shall be accordion folded in one direction and neatly rolled in the other.
Each panel shall be protected with an opaque, weather resistant covering and marked
with panel dimensions and unfolding directions. All panels shall be delivered and stored
in a protected area until ready for installation.

626.03.01 Installation

A. Prepared surfaces shall be smooth and free of sharp objects, rocks, and organies (roots).
A 10 ounce geotextile shall be placed under the liner in all areas.

B. Installation shall be performed in a logical sequence by an installer/contractor
experienced in lining installations.

C. Place panels according to the drawings and the panel layout. Sufficient thermal slack
shall be incorporated during placement to ensure that harmful stresses do not occur in
service. Distribute slack wrinkles evenly.

D. All field seams shall be tightly bonded using tape seaming technology. Six inch wide
polyisobutylene-butyl sealant tape shall be used at penetrations and for all field seams.

E. Full contact between the tape and the material will be the standard of acceptance.

F. All field seams shall be non-destructively tested along their entire length using the Air
Lance Test (ASTM D4545) or the Mechanical Point Stress Test (ASTM D4545). Patches
and seams around pipe penetrations and fitments shall be tested using the Point Stress
Test (ASTM D4545). All discontinuities detected by any test method shall be repaired.

G. Repairs shall utilize the same material as the geornembrane, or a material compatible with
the geornembrane, and shall extend a minimum of 300 mm (12 inches) beyond the defect.
Repairs shall be accomplished with tape seaming techniques utilizing a tape appropriate
to existing site conditions. All repairs are to be tested using Air Lance or Mechanical
Point Stress methods as applicable (ASTM D4545).

H. Protect the geomembrane from wind uplift during installation through the use of sand
bags or other suitable weights. Backfill anchor trenches and place design backfill on
geomembrane as soon as practical. Placement of backfill should be monitored
continuously, and any damaged areas repaired and tested.

I. Shingle RPE seams in the direction of water flow as applicable. If possible, backfill in
the direction of flow to prevent application of stresses to field seams.
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J. Pipe Boots. Fit and seal pipes, manholes, and other penetrations of the geomembrane
with shop fabricated boots as shown on the Drawings. Match the flange portion of the
boot to the angle of the slope or bottom where the pipe or manhole enters the liner for a
smooth fit without excess stretching of the material.

627.00 SOIL AMENDMENTS, SEEDBED PREPARATION, AND SEED MIX

Add the following new section.

627.01,1 Soil Amendments, Seedbed Preparation, And Seed Mix

A. Topsoiling. Topsoil shall cover all embankment, backfill, site grading and exposed cut
slope areas in accordance with Standard Specification 610. Application rates shall be a
minirnurn of 4 inches at all sites unless otherwise designated in the specifications or on the
Drawings.

B. Seedbed Preparation. After the project site has been graded to final plan specifications
the site to be seeded shall be cultivated to provide a uniform seedbed surface. The
seedbed shall be cultivated sufficiently to reduce the soil to a state of good tilth when the
soil particles on the surface are small enough to lie closely enough together to prevent
the seed from being covered too deeply for optimum germination. Prior to executing the
seeding, fertilizing, and mulching work items, the seedbed at all sites shall be prepared and
conditioned so these items can most efficiently be completed in conformance with Standard
Specification 610. The seeding, fertilizing, and mulching work items shall be executed
only after the seedbed has been accepted by the Engineer.

C. Seeding and Fertilizing. All areas at the sites disturbed in the execution of the work shall
be seeded and fertilized. These areas include that acreage disturbed under the designated
work items.

Other areas which are disturbed by the Contractor's operation, will also require seeding and
fertilizing. Any such disturbed areas will be considered as site damage and will not be
measured or considered for payment. The cost of this work shall be absorbed solely by the
Contractor.

All disturbed areas shall be seeded with the designated Grass Mix. Two mixes are
provided. One mix is for use on land designated for return to agricultural use and the other
applies to all other disturbed areas.

The Contractor shall accomplish this work in accordance with the Fertilizing and Seeding
Subsection and the Mulching Subsection of Standard Specification 610, and also in
accordance with the provisions contained herein.

1. Fertilizer. Fertilizer shall be applied at the rates specified below. Exceptions will
be made for seed drills that are capable of incorporating the fertilizer and seed
directly into the seedbed uniformly at the specified rates. Fertilizer shall be
applied to the prepared seedbed prior to seeding or mulching and shall be blended
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with the topsoil as called for in Standard Specification 610, or concurrently with the
seed (as "no till" drills allow).

Fertilizer shall be applied to the prepared seedbed prior to seeding. The fertilizer
shall be incorporated into the soil by discing, raking, or shallow plowing to the
full depth of the topsoil or to a maximum depth of 6 inches, whichever is less.
Fertilizer shall be incorporated with equipment operated at right angles to the
slope of the land.

All areas, except areas that will be returned to agricultural production within one
year of project completion, shall be fertilized with a balanced inorganic chemical
fertilizer with the following nutrients:

Composition 26-10-5 1501bs/aere

All required fertilizer certificates shall be provided to the Engineer a minimum of
three days prior to fertilizing. The certification shall include the guaranteed
analysis of the fertilizers) stated in terms of the percentages of nitrogen (N),
available phosphorus (P2Q5) and potash (K20) in that order. The fertilizer
specification may be changed by the Owner to a fertilizer mix based on specific
site soil samples at no cost to the Owner.

2. Seed Certification. Seed certifications as required by Standard Specification 610
shall be submitted to the Engineer prior to any seeding. The Contractor shall also
submit a copy of the bill or other documentation from the seed supplier showing
actual bulk weights of the individual seed types combined in the mix. The required
certifications and documentation shall be provided to the Engineer at least three
days prior to seeding.

3. Seeding. The following application rates for seed are based on the drill seeding
method. The seed mixture shall be uniformly distributed over the areas shown on
project plans. All planting shall be done between October 15 and May 20 of a
given year, except as specified in writing by the Owner. Seed shall be drilled at a
depth of 1/2 inch utilizing a pasture or rangeland type drill (including custom
seeders, furrow drills, disc drills or no-till drills) with a roller/cultipacker integral
to the seed drill equipment. Broadcast seeding method will not be utilized on this
project. Hydraulic seeding will be allowed only on areas too steep for drill seeding.
Where the hydraulic seeding method is used, the application rates listed below must
be doubled at no additional cost to the Owner.

4. Tracking. Tracking will be required only on areas where mulch tilling cannot be
accomplished.
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DISTURBED AREAS DESIGNATED FOR RETURN TO
AGRICULTURAL PRODUCTION

Triticum x Elytrigia
Total seeded species (PLS Ibs/acre)1 30

1 PLS (Pure Live Seed) seeding rate is based on drill seed application.
PLS seeding rate will be doubled for broadcast or hydroseeded applications.

DISTURBED AREAS NOT DESIGNATED FOR
RETURN TO AGRICULTURAL PRODUCTION

Streambank wheatgrass
Pubescent wheatgrass

Western wheatgrass

Bluebunch wheatgrass

Crested wheatgrass

Sideoats grama
Regreen

Cicer mUkvetch

Agropyron riparium

Agropyron dasystachyum

Agropyron smithii

Agropyron spicatum

Agropyron cristatum

Bouteloua curtipendula
Triticum x Elytrigia

Astragalus cicer

Sodar

Critana

Rosana

Secar

Ephraim

Pierre

10

Total seeded species (PLS Ibs/acre)1 30

' PLS (Pure Live Seed) seeding rate is based on drill seed application.
PLS seeding rate will be doubled for broadcast or hydroseeded applications.

D. Tackifler. Tackifier shall be applied with all hydromulched areas at the manufacturer's
recommended rate of forty (40) pounds per acre for slopes flatter than 2:1 and eighty (80)
pounds per acre for slopes 2:1 or steeper.

1. Summer Erosion Control Procedure. In the event the construction is completed
after April 30 but before October 15, the disturbed areas shall then be either
mulched immediately with a vegetative mulch of straw or hay, applied at a rate of
4,000 pounds per acre or a soil stabilizer applied at the manufacturer's
recommendation with a hydroseeder. The mulch shall be anchored into the
seedbed as specified in Standard Specification 610.
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A "no-till" drill with "no-till" coulters may be used to seed and fertilize directly
into the mulched areas requiring permanent seeding after the October 15 date.
After October 15, fertilizer shall be applied to the work areas at the application
rate noted and incorporated into the soil as specified in Standard Specification
610. Seed shall then be applied by drilling methods only.

EM> OF DOCUMENT
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DIVISION 700 - MATERIALS

SECTION 708 - CONCRETE, PLASTIC, AND FIBER PIPE

(Add the following new subsection.)

708.08 POLYETHYLENE SMOOTH WALL PIPE

Furnish smooth wall polyethylene pipe meeting ASTM F714, DR 21 for pipes 75 to 600 mm
(3 to 24 inches), and SDR 26 for pipes 650 to 1200 mm (26 to 48 inches). Pipe shall be
produced from PE certified by the resin producer as meeting the requirements of ASTM
D3350, minimum cell class 335434C.

SECTION 716 - FLOWABLE FILL

(Add the following subsection.)

716.01 GENERAL

This section covers furnishing and placing of flowable fill. Flowable fill shall be placed in
utilities as specified en drawings.

716.02 MATERIALS

Control Density Fill - (CDF) is used as a low strength, self consolidating fill material for
confined spaces which can be easily excavatable at a later time. CDF is characterized by a
nigh maximum slump of 8 inches. CDF is not a structural concrete and should not be used in
such applications. CDF may be used as a trench backfill, structural backfill, pipe bedding, or
pipe filling for abandonment in place. CDF shall consist of Portland cement, aggregates,
water and fly ash. Chemical admixtures and other mineral admixtures may be used. The
actual mix proportions and flow characteristics shall be determined by the producer of the
CDF to meet site conditions. Mix designs and performance tests shall be submitted to the
Engineer for approval.

Portland Cement

Portland cement shall conform to the requirements of ASTM C150, Type I or Type H

Aggregates

The aggregates shall conform to the requirements of ASTM C33. The amount of material
passing the #200 sieve shall not exceed 15 percent. Also, liquid limit and plasticity index
shall not exceed 25 and 5, respectively.

Chemical Admixtures

Chemical admixtures shall conform to the requirements of ASTM C494.
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ASARCO LLC

Water

Water shall be free of oils, acids, alkalies, organic matter or other deleterious substances.

Fly Ash

Fly ash shall conform to the requirements of ASTM C618, Class C or F.

The contractor will perform occasional quality assurance tests on the flowable fill consisting
of casting three cylinders for comprehensive strength testing. The required minimum
compressive strength value at 28 day age is 200 psi. Compressive strength test specimens are
to be cast according to ASTM C31»and tested according to ASTM C39.

The Contractor will provide the Contracting officer with a mix design from a testing
laboratory generally conforming to the requirements of ASTM E329 within 15 days after
Notice to Proceed. Mix design strengths at 7 and 14 days shall also be reported within 3 days
after the test is taken.

716.03 EXECUTION

General Requirements

Plug and abandonment of the site underground utilities will occur as site cleaning and
demolition activities are completed bat before grading and capping activities begin.

Comply with ASTM C94 for Measuring, Mixing, Transporting, and Placing the Flowable
Fill, and as herein specified.

Mix and place Flowable Fill only when the air temperature is at least 35 degrees F and rising.
At the time of placement, Flowable Fill shall be at least 40 degrees F. Stop mixing and
placement when the air temperature is 40 degrees and falling.

Flowable Fill shall be placed by methods that preserve the quality of the material in terms of
compressive strength, flow, homogeneity, plasticity and workability. The material shall be
transported, placed, and/or consolidated so that it flows easily through all utility corridors
and pipes. It shall have the flow, consistency, and workability such that the material is self-
compacting.

Protect freshly placed Flowable Fill from premature drying, excessive cold, or hot
temperatures. The air in contact with the backfill surface shall be maintained at
temperatures above freezing.

Plug and Abandonment Prior to Backfill. Grading, and Capping

All underground utilities underlying temporary capping areas will be plugged and abandoned
prior to backfill, grading, and capping activities.
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• Pipe Segments - Designated pipe segments, which include manholes and small vaults, shall
be plugged with Flowable Fill. Plugging shall begin at the down gradient location, such as a

• manhole or small vault, and proceed upgradient to ensure effective filling of the conduit.
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• DRAWINGS

(Enclosed as a separate bound document.)
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I SITE ENVIRONMENTAL HEALTH & SAFETY PLAN
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ENVIRONMENTAL REQUIREMENTS FOR CONTRACTORS DOCUMENT

(Enclosed as a separate bound document.)
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ASBESTOS INSPECTION SUMMARY

POWER HOUSE AND ELECTRICAL BUILDING

MATERIAL
Rope
Corrugated Metal
White Ceiling Material
White Paper Layer
Vermiculite Insulation

CONTENT %
70-75
Trace
12-18
65-70

QUANTITY
32 LF

6525 SF
5940 SF
1.221 SF

MACHINE SHOP

mmm
MATERIAL
Window Putty
Black/silver roof layer

CONTENT %
2-3

15-20

QUANTITY
430 LF

10000LF

MAIN OFFICE BUILDING

MATERIAL
Paper layer under gray/red sheet vinyl
Brown Sheet Vinyl
Brown/tan pebble pattern sheet vinyl
Gray floor tile
Gray window putty
Black Vent tar
White Hard Pipe fittings
White Cloth Pipe Lagging
Gray/Green vinyl tiie
Red/Gray Sheet Vinyl

CONTENT %
Trace
20-25
20-25
6-8
2-4

10-1.5
55-65
25-35
4-8

25-30

QUANTITY

532 SF
656 SF
656 SF
1'8LF
80 LF
TO BA
68 LF

3600 SF
3600 SF

ICARPENTER SHOP

MATERIAL CONTENT % QUANTITY
Gray Transite Roofing Material 15-20 256 SF

BLAST HEAT EXCHANGER AND PUMP HOUSE

MATERIAL
Black Seam Tar
Black fiberglass webbing and tar
Black/Silver Tar Layer on Metal roof
Black/Yellow Vent Tar

CONTENT %
25-30
3-4

1:0-15
15-20

QUANTITY
50 SF

1250SF
1250 SF

15LF

ACID DECOLORIZATION BUILDING

MATERIAL
Exterior Metal

CONTENT %
20-30

QUANTITY
4012 SF
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SAMPLE MILL

MATERIAL
Tan/Brown pebble patterned sheet vinyl

CONTENT %
20-25

QUANTITY
3000 SF

ABANDONED BREAKING FLOOR BUILDING

MATERIAL
Wooly gray seam material

CONTENT %
2-4

QUANTITY
30 LF

CHARGE BUILDING

MATERIAL
Gray/Blue Transite

CONTENT %
15-20

QUANTITY
4500 SF

CONTRACTORS CHANGE HOUSE AND LUNCHROOM

MATERIAL
Black Vent Tar

CONTENT %
7-1,0

BLAST FURNACE FLUE AND ASSOCIATED BUILDINGS

MATERIAL
Black mastic
Silver Paint

CONTENT %
1,0-20
7-10

MASONS SHOP

MATERIAL
Gray/Blue Transite roofing and roof skirting

CONTENT %
15-20

MEETINGROOM

MATERIAL
Black seam tar

CONTENT %
18-22

MATERIAL
Transite paneling
Gray window putty

CONTENT %
20-22

REFRACTORY STORAGE BUILDING

MATERIAL
Silver Paint and Black Ftoofing

CONTENT %
7-20

h:\files\007 ASARCO\6052\Bid Document - Asbestos Appendix.xls\HLN\Ol/24/07\065

QUANTITY
20 LF

QUANTITY
80,000 SF
.500SF

QUANTITY
2100 SF

QUANTITY
30 LF

MOTOR STORAGE AND PAINT SWOP AND ASSOCIATED STRUCTURE

QUANTITY
350 SF

QUANTITY
3800 SF
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ASBESTOS INSPECTION SUMMARY

D&L STACK, ASSOCIATED PIPING AND SMALL BUILDINGS

MATERIAL CONTENT % QUANTITY
Transite roofing and siding 20-25 400 SF
Tank Insulation 16-25 750 SF
Transite roofing and siding 25-30 2900 SF

JACID PLANT, AUTO SHOP, PUMP TANK BUILDING, MAIN BLOWER BUILDING AND
loUTSIDE TANKS

MATERIAL CONTENT % QUANTITY
Off white window putty 1-2 135 LF
Paper layer on exterior metal siding and roofing trace-55 15,400 SF
Black tar paper associated with the metal siding and roofing 15-20 6800 SF
White layer on corrugated metal on tanks 7-10 2500 SF

THAW HOUSE
]S£gBg|ffiartg£<

MATERIAL
Gray transite material
Black mastic
Brick boiler

CONTENT % QUANTITY
1,8-22
T5-20

assumed

20,000 SF
17,400 SF

1 EA

BAG HOUSE COMPLEX AND ASSOCIATED BUILDINGS

MATERIAL CONTENT % QUANTITY
Gray transite material 18-22 1.000SF
Gray gasket material 40-45 30 LF
Paper Layer 35-40 9,500 SF
Patching Material 10-15 150LF
Gray Transite material 20-30 1:9.000 SF

ACID PLANT COOLING TOWERS

MATERIAL
Cooling Tower Packing

CONTENT%
assumed

QUANTITY
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WASTE MATERIALS
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WASTE MATERIALS

Sulfates
Sulfuric Acid
Transformer Oils

Acid Plant Pipes, Towers, and Tanks
Acid Plant Pipes, Towers, and Tanks
Transformers Throughout the Demolition Area

, , . . _... [Gearboxes and Hydraulic Tanks Throughout the
Lubricating Oils L .... . J &

|DernoLtion Area
Soda Ash
Catalyst
Talc
Blast Furnace Dust
Wood Chips
Lead Bullion*
Matte*

Bin 17 Under Highline Railroad
Acid Plant Converter
Talc Room at Blast Flue
Blast Flue, Loadout, and Baghouse
Bin 18 Under Highline Railroad
Ringling Building
Ringling Building

S.peiss* IjRingling Building
Dross* (Ringling Building

Unknown
Unknown
Unknown

Unknown

4 Cubic Yards
.120,000 Liters
Unknown
30 Tons
2 Tons
SO Tons
10 Tons
10 Tons
20 Tons

* Materials included in Additive Alternative "F"
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WASTE APPROVED FOR DISPOSAL IN THE CAMU
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WASTE APPROVED FOR DISPOSAL IN THE CAMU

Category
Montana Decree Waste

(Direct result of performing

Montana Decree cleaning and

demolition)

Contaminated Debris

(Waste located throughout
the facility and subject to

future Montana Decree action)

Montana Decree 2005 Work Plan

Excess Contaminated Soil

Waste Material Examples
- Brick, masonry, and kettles

- Fiberglass, pipe, and ACM transite

- Soils, slag, and asphalt

-Concrete blocks, waJls, and slabs

- Furnace metal, dust and lead residue

- Baghouse bags, belting, lighting

- Plastic/ceramic saddles and catalyst

-Rail ties, wood, blankets, insulation

- Industrial-sized vacuum hose

- Wood planking
- Railroad ties and pallets

- Concrete slabs/blocks/rubble

- Plastic/PVC piping/rubber belting

- Wood chips, soda ash, tale

- Soda ash and lime
- In Plant Road Sweepings

- Slag (mixed with debris)

• Temporary stack

- Wood fire houses

- Adobe clay pile

- Acid plant limeroek

- Zinc plant copper

- Excess soil excavated under RCRA

Decree source control program from

slurry wall, PRB

- Excess soil excavated under Montana

Decree interim capping program

- Excess soil excavated under final

site wide cap program
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SECTION XIU

I
MSDS SHEETS

(MSDS Sheets are included in the Environmental Requirements For Contractors Document.

I Any missing MSDS sheets will be handed out at the Pre-Bid Conference.)
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Material Safety Data Sheet
MSDS : 616 - UNOCAL TRANSFORMER OIL 10

Status: Pending

Formula: NOT GIVEN
Specification: NOT GIVEN
Synonyms:
OIL, TRANSFORMER OIL 10
Stock Items: NOT GIVEN

Manufacturer
UNOCAL REFINING & MARKETING
1201 WEST 5TH STREET
LOS ANGELES, CA 90017

Supplier
UNOCAL REFINING & MARKETING
1201 WEST 5TH STREET
LOS ANGELES, CA 90017

Revised: 7/10/97

Part Number: NOT GIVEN
Keyword: NOT GIVEN

MSDS: 616

= 7/11/97

Phone: 213-977-7589
Emergency:

Phone: 213-977-7589
Emergency:

0.89

HScsT

Physical/Chemical Characteristics
Boiling Point : NG
Melting Point : NG
Freezing Point : NG
Pour Point ; NG
Softening Point : NG
Specific Gravity :
Vapor Pressure : NG
Vapor Density : > 1
Percent Volatiles ....: NG
Evaporation Rate : < 1
pH : NG
Molecular Weight : NG
Viscosity : BT lOOcsT
Solubility in Water . . -. NEGLIGIBLE
Odor/Appearance/Other Characteristics:
WHITE OR YELLOW, LIQUID, CHARACTERISTIC PETROLEUM ODOR

Fire and Explosion Data
Closed Cup Flash Pt. .:
Open Cup Flash Point .̂ . NG
Fire Point .": NG
Auto Ignition : NG
Lower Explosion Limit : NG
Upper Explosion Limit : NG

Shipping Regulations
UN/NA Number: NG
DOT Hazard Class: not classified
Shipping Label: NOT GIVEN
Shipping Name: NOT GIVEN

NEGLIGIBLE

AT 40C

132°C



Material Safety Data Sheet
MSDS: 616 - UNOCAL TRANSFORMER OIL 10

Prepared
Preparer's Name t Title: NOT GIVEN
Preparation Date: 5/09/94

Component(s) :
OIL MIST, IF GENERATED

OSHA Pel: NG ppm 5 mg/m3
ACGIH TLV: NG ppm NG mg/m3
STEL: NG ppm 10 mg/m3
Percent of Product: NG

HYDROTREATED DISTILLATE, MIDDLE
OSHA Pel: NG ppm NG mg/m3
ACGIH TLV: NG ppm NG mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 70% 100%

MSDS: 616

===== Page 2

CAS No.: NOT GIVEN

CAS No.: 64742467
Note: SEE: OIL MIST, IF GENERATED FOR EXPOSURE LIMITS

HYDROTREATED DISTILLATE, LIGHT NAPHTHENIC
OSHA Pel: NG ppm NG mg/m3
ACGIK TLV: NG ppm NG mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 0% 30% CAS No.: 64742536
Note: SEE: OIL MIST, IF GENERATED FOR EXPOSURE GUIDELINES

Text Section(s)

COMPOSITION/INFORMATION ON INGREDIENTS

NOTE: OSHA exposure limits adopted in 1989 were vacated by the U.S. COURT OF
APPEALS. OSHA PEL'S listed above (if any) may be included in those that were
overturned, but are provided as guidance. Enforceable limits may be less
stringent or not yet established.

HAZARDS IDENTIFICATION

EYE: Zye irritant,
swelling.

POTENTIAL HEALTH EFFECTS

Contact may cause stinging, watering, redness, and

SKIN: Contact may cause mild skin irritation including redness, burning, and
drying and cracking of the skin. No harmful effects from skin absorption
have been reported.



Material Safety Data Sheet
MSDS: 616 - UNOCAL TRANSFORMER OIL 10

MSDS: 616

Page 3
INHALATION (BREATHING): No information available. Studies by other exposure
routes suggest a low degree of toxicity by inhalation.

INGESTION (SWALLOWING): Low degree of toxicity by ingestion. Aspiration
hazard - This material can enter lungs during swallowing or vomiting and
cause lung inflammation and damage.

SIGNS AND SYMPTOMS: Effects of overexposure may include irritation of the
nose and throat and irritation of the digestive tract, nausea, signs of
nervous system depression (e.g., headache, drowsiness, dizziness, loss of
coordination, and fatigue), giddiness and unconsciousness

CANCER: Inadequate evidence available to evaluate the cancer hazard of this
material. See Toxicological information carcinogenicity information of
individual componenets, if any.

TARGET ORGANS: Potential hazard to the liver (see section 11).

DEVELOPMENTAL: No data available.

PRE-EXISTING MEDICAL CONDITIONS: Conditions aggravated by exposure may
include skin disorders, respiratory (asthma-like) disorders and liver
disorders.

FIRST AID MEASURES

EYE: Move victim away from exposure and into fresh air. If irritation or
redness develops, flush eyes with clean water and seek medical attention.
For direct contact, hold eyelids apart and flush the affected eye(s) with
clean water for at least 15 minutes. Seek medical attention.

SKIN: Wipe material from skin and remove contaminated shoes and clothing.
Cleanse affected area(s) thoroughly by washing with mild soap and water and,
if necessary, a waterless skin cleanser. If irritation or redness develops
and persists, seek medical attention.

INHALATION: If respiratory symptoms develop, move victim away from source of
exposure and into fresh air. If symptoms persist, seek medical attention.
If victim is not breathing, immediately begin artificial respiration. If
breathing difficulties develop, oxygen should be administered by qualified
personnel. Seek immediate medical attention.

.INGESTION: Aspiration hazard - Do not induce vomiting or give anything by
mouth because this material can enter the lungs and cause severe lung damage.
If victim is drowsy or unconscious, place on the left side with the head
down. If possible, do not leave victim unattended. Seek medical attention.



Material Safety Data Sheet MSDS: 616
MSDS: 616 - UNOCAL. TRANSFORMER OIL 10
. ' Page 4

NOTE TO PHYSICIANS: Acute aspiration of large amounts of oil-laden material
may produce a serious aspiration pneumonia. Patients who aspirate these oils
should be followed for the development of long-term sequelae. Repeated
aspiration of small quantities of mineral oil may produce chronic
inflammation of the lung (i.e., lipoid pneumonia) that may progress to
pulmonary fibrosis. Symptoms often are subtle and radiological changes
appear worse than clinical abnormalities. occasionally, persistent cough,
irritation of the upper respiratory tract, shortness of breath with exertion,
fever, and bloody sputum occur. Inhalation exposure to oil mists below
current workplace exposure limits is unlikely to cause pulmonary
abnormalities.

FIRE FIGHTING MEASURES

UNUSUAL FIRE t EXPLOSION HAZARDS: This material may burn, but will not
ignite readily. Vapors are heavier than air and can accumulate in low areas.
If container is not properly cooled, it can explode in the heat of a fire.

EXTINGUISHING MEDIA: Dry chemical, carbon dioxide, halon, foam or water
spray is recommended. Water or foam may cause frothing of materials heated
above 212F. Halon may decompose into toxic materials. Carbon dioxide can
displace oxygen. Use caution when applying halon or carbon dioxide in
confined spaces.

FIRE FIGHTING INSTRUCTIONS: Emergency responders in the danger area should
wear bunker gear and self-contained breathing apparatus for fires beyond the
incipient stage. In addition, wear other appropriate protective equipment as
conditions warrant. Isolate damage area, keep unauthorized personnel out.
Stop spill/release if it can be done with minimal risk. Move undamaged
containers from danger area if it can be done with minimal risk. Water spray
may be useful in minimizing or dispersing vapors. Cool equipment exposed to
fire with water, if it- can be done with minimal risk. Avoid spreading
burning liquid with water used for cooling purposes.

ACCIDENTAL RELEASE MEASURES

This material may burn, but will not ignite readily. Keep all sources of
ignition away from spill/release. Use explosion-proof equipment. Stay
upwind and away from spill/release. Isolate danger area and keep
unauthorized personnel out. Stop spill/release if it can be done with
minimal risk. Wear appropriate protective equipment including respiratory
protection as conditions warrant. Prevent spilled material from entering
sewers, storm drains, other unauthorized treatment drainage systems, and
nautral waterways. Dike far ahead of spill for later recovery or disposal.
Spilled material may be absorbed into an appropriate absorbent material.
Notify fire authorities and appropriate federal, state, and local agencies.
Immediate cleanup of any spill is recommended. If spill of any amount is
made into or upon navigable waters, the contiguous zone, or adjoining
shorelines, notify the National Response Center (phone number 800/424-8802)
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MSDS: 616

Page 5

HANDLING AND STORAGE

HANDLING: Do not enter confined spaces such, as tanks or pits without"
following proper entry procedures such as ASTM D-4276 and 29 CFR 1910.146.
The use of respiratory protection is advised when concentrations exceed any
established limits. Wash thoroughly after handling. do not wear
eontaminated.clothing or shoes. Use good personal hygiene practice.

"Empty" containers retain residue (liquid and/or vapor) and may.be
dangerous. Do not pressurize, cut, weld, braze, solder, drill, grind, or
expose such containers to heat, flame, sparks, or other sources of ignition.
They may explode and cause injury or death. "Empty" drums should be
completely drained, properly bunged, and promptly shipped to the.supplier or
a drum reeonditioner. All containers should be disposed of in an
environmentally safe manner and in accordance with governmental regulations.
Before working on or in tanks which contain or have contained this material,
refer to OSKA regulations ANSI A49.1 and other governmental and industrial
references pertaining to cleaning, repairing, welding, or other contemplated
operations.

STORAGE: Keep container(s) tightly closed. Use and store this material in
cool, dry, well-ventilated areas away from heat and all sources of ignition.
Store only in approved containers. Keep away from any incompatible material.
Protect container(s) against physical damage.

EXPOSURE CONTROLS/PERSONAL PROTECTION

ENGINEERING CONTROLS: If current ventilation practices are not adequate to
maintain airborne concentrations below the established exposure limits,
additional ventilation or exhaust systems may be required.

PERSONAL PROTECTIVE EQUIPMENT (PPE):

RESPIRATORY: The use of respiratory protection is advised when
concentrations are expected to exceed the established exposure limits.
Depending on the airborne concentrations, use a respirator with appropriate
cartridges (NIOSH approved, if available) or supplied air equipment.

SKIN: The use of gloves impermable to the specific mate-rial handlied is
advised to prevent skin contact and possible irritaiton.

EYE/FACE: Approved eye protection to safeguard against potential eye eotnaet
irritation, or injury is recommended.
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• Page 6
OTHER PROTECTIVE EQUIPMENT: It is suggested that a source of clean water be
available in the work area for flushing eyes and skin. Impervious clothing
should be worn as needed.

STABILITY AND REACTIVITY

CHEMICAL STABILITY:

CONDITIONS TO AVOID:
decomposition.

Stable under normal conditions of storage and handling.

Extended exposure to high temperatures can cause

INCOMPATIBLE MATERIALS: Avoid contact with strong oxidizing agents.

HAZARDOUS DECOMPOSITION PRODUCTS: Combustion ean yield major amounts of
oxides of carbon and minor amounts of oxides of nitrogen, phosphorus,' sulfur,
and zinc.

HAZARDOUS POLYMERIZATION: Will not occur.

DISPOSAL CONSIDERATIONS

This material, as produced, is not an EPA "listed" hazardous waste, but has
not been evaluated using the Toxicity Characteristic Leaching Procedure. The
EPA hazardous waste classification has not been determined.

Empty containers must be handled with care due to material residue. Empty
drums should be completely drained, properly bunged, and promplty returned to
the supplier or shipped to a drum reeonditioner. All other containers should
be disposed of in an environmentally safe manner ain in accordance with
governmental regulations. Any rinsate may be considered RCRA hazardous waste
and must be disposed of with care.

State and local requirements for waste disposal may be more restrictive or
otherwise different from federal regulations. Consult state and local
regxsltions regarding the proper disposal of this material.

REGULATORY INFORMATION

This material contains the following chemicals subject to the reporting
requirments of SARA 313 and 40 CFR 372:
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WARNING: This material contains the following chemicals which are known to
the State of California to cause cancer, birth, defects or other reproductive
harm, and are subject to the requirements of California Proposition 65.

Used engine oils, while not a component: of this materials, is on the
Proposition 6S list of chemicals known to the'State of California to cause
cancer.

This material has not been identified as a carcinogen by NTP, IARC, or OSHA.
For carcinogenicity information on idividual components, see Toxieological
information.

TOXICOLOGICAL INFORMATION

HYDROTREATED DISTILLATE. LIGHT NAPHTHENIC

TARGET OR'GANS: Administration of hydrotreated light naphthenic distillate in
the diet to rats at 1500 mg/kg/day for 90 days resulted in limited evidence
of liver damage characterized by increased liver weight, increased hepatic
serum enzyme activity, and development of granulomatous tissues.

End of MSDS



WMkterial Safety Data Sheet
•TMSDS.: 1207 - COPPER SPEISS - ASARCO

Status: Current

Formula: COMPLEX MISTURE
Specification: NOT GIVEN
Synonyms;
NOT GIVEN
Stock Items: NOT GIVEN

Manufacturer
ASARCO, INC.
180 MAIDEN LANE
NEW YORK. NY USA 10038

Supolier
ASARCO, INC.
180 MAIDEN LANE
NEW YORK, NY USA 10038

Physical/Chemical Characteristics

Revised: 9/09/98

Part Number: NOT GIVEN
Keyword.- NOT GIVEN

MSDS: 1207

== 9/09/98

Phone: 212-510-2000
Emergency:

Phone: 212-510-2000
Emergency:

Boiling Point NG
Melting Point NG
Freezing Point NG
Pour Point NG
Softening Point NG
Specific Gravity NG'
Vapor Pressure NG
Vapor Density NG
Percent Volatiles . . . . NG
Evaporation Rate NG
pH NG
Molecular Weight NG
Viscosity NG
Solubility in Water .. NOT GIVEN
Odor/Appearance/Other Characteristics: NOT GIVEN

Fire and Explosion Data
Closed Cup Flash Pt. . NG
Open Cup Flash Point . NG
Fire PoinC NG
Auto Ignition NG
Lower Explosion Limit NG
Upper Explosion Limit NG

Shipping Regulations
UN/NA Number: NG
DOT Hazard Class: NOT GIVEN
Shipping Label: NOT GIVEN
Shipping Name: NOT GIVEN



Material Safety Data Sheet
MSDS: 1207 - COPPER SPEISS - ASARCO

Prepared
Preparer's Name & Title: NOT GIVEN
Preparation Date.- 3/20/87

Component(s):
COPPER
OSHA Pel : NO ppm NG mg/m3
ACGIH TLV: NG ppm NG mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT S0% 60%

MSDS: 1207

•• Page 2

CAS No.: 7440508
Note: 0.1 MG/CU.M.-FUME;1.0 MG/CU.M.-DUST (OSHA)

ARSENIC
OSHA Pel: NG ppm NG mg/m3
ACGIH TL.V: NG ppm NG mg/m3
STEL: NG ppm NG mg/tn3
Percent of Product: BT 16% 20V
Note-. Permissible Air Concentration:

LEAD
OSHA Pel: NG ppm NG mCf/itO
ACGIH TLV: NG ppm NG mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 11% 14%
Note: Permissible Air Concentration:

ANTIMONY
OSHA Pel:
ACGIH TLV:
STEL:
Percent of

NG ppm
NG ppm
NG ppm

Product: BT 8%

NG mg/m3
NG mg/m3
NG mg/m3
12%

Note: Permissible Air Concentration:

NICKEL
OSHA Pel: NG ppm NG mg/m3
ACGIH TLV: NG ppm NG mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 1% 1.SV
Note: Permissible Air Concentration:

CAS No.: 7440382
0.01 mg/cu.m. (OSHA)

CAS No.: 7439921
0.05 mg/cu.m. (OSHA)

CAS No.: 7440360
0.5 mg/cuim. (OSHA)

CAS No.: 7440020
1.0 mg/eu.m. OSHA

Text Section(s)

A. GENERAL INFORMATION

Trade Name: Copper Speiss



'Material Safety Data Sheet
MSDS: 1207 - COPPER SPEISS - ASARCO

MSDS: 1207

Chemical Name: Mixture of metallics, arsenides and antitnonides

Formula: Complex Mixture

Company:
ASARCO
ISO Maiden Lane
New York, New York 10038 Phone 212-510-2000

Contact:

General Information:
Department of Environmental Sciences DAY 801-262-2459

NIGHT 802-943-1754

Page 3

First Aid Information - (Dr. C. H. Hine) DAY 415-777-2213
NIGHT 415-777-2214

Transportation Emergencies: CHEMTREC 800-424-9300

Issue Date: 1/2/86 Revised Date.- 3/20/87

B. HAZARDOUS INGREDIENTS

SEE COMPONENT INFORMATION

C. FIRST AID MEASURES

Inhalation: REmove from exposure; place individual under eare of physician.

Ingestion: Induce vomiting in conscious individual and call a physician.

Skin: Wash thoroughly with soap and water.

Eyes: Immediately flush eyes with large amounts of water.

D. HAZARDOUS MATERIALS IDENTIFICATION

PRODUCT:COPPER SPEISS

HAZARDOUS CHEMICALS: COPPER, ARSENIC, LEAD, ANTIMONY, NICKEL



Material Safety Data Sheet
MSDS: 1207 - COPPER SPEISS - ASARCO

MSDS: 1207

===== Page 4
PERSONAL PROTECTION INDEX: E

HAZARD INDEX:
1. HEALTH 2
2. FLAMMABILITY 0

. ... 3 . REACTIVITY 0

SPECIAL- PRECAUTIONS:

'it; Inhalation.- . Respiratory tract irritation, gastrointestinal distress
jv'" Irigestion: Irritation of stomach lining and intestines
>j:> Skin: Dermatitis may result from repeated exposure

Eyes: Irritant
•C Unusual Chronic Toxicity: Damage to liver, kidneys, nervous system and blood

forming activity. Possible increase in cancers of the skin, respiratory
tract, lymphocytic system and liver.

End of MSDS
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Material Safety Data Sheet M.SDS: 561
MSDS: 561 - COPPER DROSS — EAST HELENA
eeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee 2/26/95
Status: Current Revised: 2/03/95

Formula: COMPLEX MIXTURE
Specification:
Synonyms:
DROSS
IXED OXIDES

iStock Items:

•Part Number:
Keyword:

I

r

anufacturer
ASARCO, INC. (EAST HELENA)
BOX 1230
EAST HELENA, MT 59635

>upplier
ASARCO, INC. (EAST HELENA)
BOX 1230
EAST HELENA/ MT 59635

Phone: 406-227-7100
Emergency: 415-457-0383

Phone: 406-227-7100
Emergency: 415-457-0383

I

I

I

I

I

I

I

I

I

hysical/Chemical Characteristics
Boiling Point :
Melting Point :
Freezing Point :
Pour Point :
Softening Point :
Specific Gravity :
Vapor Pressure :
Vapor Density :
Percent Volatiles . . . . :
Evaporation Rate :
PH :
Molecular Weight :
Viscosity :
Solubility in Water ..: INSOLUBLE
Odor/Appearance/Other Characteristics: SOLID/HEAVY CHUNKS

ire and Explosion Data
Closed Cup Flash Pt. . r
Open Cup Flash Point .:
Fire Point :
Auto Ignition :
Lower Explosion Limit :
Upper Explosion Limit :

[hipping Regulations
UN/NA Number:
DOT Hazard Class:
Shipping Label:
Shipping Name:



I
•material Safety Data Sheet
•̂ SOS: 561 - COPPER DROSS — EAST HELENA

MSDS: .561

I
eeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee Page 2
Prepared

Preparer's Name & Title: DEPARTMENT OF ENVIRONMENTAL SCIENCES
Preparation Date: 5/21/86

I
Component(s):

LEAD
OSHA Pel:
ACGIH TLV:
STEL:
Percent of Product: BT 60%

0.05 mg/m3
0.15 mg/m3

65% CAS No.: 7439921

i
I
I
I
I
I
I
I
1

COPPER (FUME)
OSHA Pel: 0.1 mg/m3
ACGIH TLV: 0.2 mg/m3
STEL:
Percent of -Product: BT 20%

COPPER (DUST)
OSHA Pel: 1.0 mg/m3
ACGIH TLV: 1 .0 mg/ra3
STEL:
Percent of Product: BT 20%

IRON (FUME)
OSHA Pel: 1-0.0 mg/m3
ACGIH TLV: 10.0 mg/m3
STEL:
Percent of Product: 1%

ANTIMONY
OSHA Pel: 0.5 mg/m3
ACGIH TLV: 0.-5 mg/m3
STEL:
Percent of Product: 1%

AKSENIC
OSHA Pel: 0.01 mg/m3
ACGIH TLV: 0.2 mg/m3
STEL:
Percent of Product: 1%

24% 'CAS No.: 7440508

24% CAS No.: 7440508

CAS No.: 743'9896

CAS No.: 7440360

CAS No.: 7440382

ext Section(s)

I FIRST AID MEASURES

• INHALATION: Remove from exposure; place individual under care of physician.

I

I
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•MSDS: 561 - COPPER DROSS — EAST HELENA
eeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeee Page 3

• INGESTION: Induce vomiting in conscious individual and call a physician.

I

I

I

I

I

I

I

I

I

I

I

I

1

I

I

SKIN: Wash thoroughly with soap and water.

EYES: Immediately flush with large amounts of water.

HAZARD INFORMATION

INHALATION: Dust or fumes may cause respiratory tract irritation,
gastrointestinal distress and systemic poisoning with sympotoms including
abdominal pain, loss of appetite, nausea, dry throat, dizziness, fatigue,
insomnia, constipation, and chills and fever.

INGESTION: Severe irritation of lining of stomach and intestines may occur,
Ingestion may cause gastrointestinal distress and other symptoms as above.

SKIN: Dermatitis may result from repeated skin contact.

EYES: Severe irritation of the eyes or conjunctivitis may occur.

MEDICAL CONDITIONS POSSIBLY AGGRAVATED: Diseases of the liver, kidneys,
nervous system, blood, blood forming organs, and possibly reproductive
•system. Diseases of the lungs. Wilson's disease may be affected by copper
exposure.

UNUSUAL CHRONIC TOXICITY: Damage to the liver, kidneys, nervous system and
blood forming activity. Potential injury to developing fetus and possible
effects on reproduction. Possible increase in cancers of the skin,
respiratory tract, lymphocytic system and liver.

FIRE AND EXPLOSION HAZARD

NOT APPLICABLE

PRECAUTIONS AND PROCEDURES
aaaaaaaaaaaaaaaaaaaaaaaaaaj
FIRE EXTINGUISHING AGENTS RECOMMEDED: No specific agents recommended.

FIRE EXTINGUISHING AGENTS TO AVOID: No specific agents.

SPECIAL FIRE FIGHTING PRECAUTIONS: Use NIOSH/MSHA approved self-contained
breathing apparatus and full protective clothing if involved in fire.
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Material Safety Data Sheet MSDS: 561
MSDS: 561 - COPPER DROSS — EAST HELENA
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ENGINEERING CONTROLS: Local exhaust ventilation is required for screening,
heating, (Jumping, shoveling, or other operations where excessive ariborne
exposures may occur.

• NORMAL HANDLING: Use.any methods which keep dust to a minimum.

STORAGE: General storage procedures acceptable.

I

I

I

I

I

I

I

i
i
i
i
i
i
i
i

SPILL OR LEAK: Any method which keeps dust to a minimum is acceptable.
Vacuuming is preferred.

SPECIAL PRECAUTIONS/PROCEDURES/LABELING INSTRUCTIONS: Refer to OSHA
Standards on Inorganic Arsenic and Lead if airborne exposures above OSHA PEL
exist.

PERSONAL HYGIENE: Practice good housekeeping and personal hygiene
procedures. No tobacco or food in work area. Wash thoroughly before eating
or smoking. Avoid ingestion or inhalation. Take a shower and change cloth.es
at end of shift. Do not wear contaminated clothing home. Do nob use
compressed air for blowing dust off of clothes.

RESPIRATORY PROTECTION: NIOSM/MSHA approved respirator for toxic dust and/or
fume.

EYE AND FACE: Safety glasses required where the possibility of getting dust
particles in eyes exists.

HANDS, ARMS, AND BODY: Gloves or other protective clothing required if skin
contact is appreciable. .

OTHER CLOTHING AND EQUIPMENT: Full protective clothing (coveralls) is
required if the permissible exposure limit is exceeded. Recommended for any
operation with significant skin contact. All contaminated clothing should be
removed before leaving plant premises.

REACTIVITY DATA
aaaaaae
STABLE

CONDITIONS TO AVOID: NOT APPLICALBE

INCOMPATIBILITY (MATERIAL TO AVOID): NONE KNOWN

HAZARDOUS DECOMPOSITION PRODUCTS: . At temperatures above the melting point,
metal oxide fumes may be evolved.
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Material Safety Data Sheet MSDS: 561
MSDS: 561 - COPPER DROSS — EAST HELENA
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HAZARDOUS POLYMERIZATION: ' Will not occur

CONDITION TO AVOID: NOT APPLICABLE

ENVIRONMENTAL DATA

EPA HAZARDOUS SUBSTANCE? NO

WASTE DISPOSAL METHODS: Hazardous if listed under 40 CFR 264.31 or 32, or
possesses .characteristics of 40 CFR 261 Subpart C.

If hazardous, must be treated, stored, or disposed in a facility meeting the
requirements of 40 CFR 264 or 265. If non-ha.zardous, dispose in a facility
meeting the requirements of 40 CFR 257. State and local requirements may
differ.

RCRA STATUS OF UNUSED MATERIAL: If discarded in unaltered form, should be
tested in accordance with 40 CFR 1910.1000, 1913.1018, 1910.1025.

I SEE ORIGINAL MSDS FOR FURTHER REFERENCES

End of MSDS
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Material Safety Data sheet
: 509 - COPPER MATTE -- EH ASARCO

Revised: 7/10/97

Part Number: NOT GIVEN
Keyword: NOT GIVEN

Phone: 212-510-2000
Emergency: 415-777-2213

Phone: 212-510-2000
Emergency: 415-777-2213

Status: Pending

Formula: COMPLEX MIXTURE
Specification: NOT GIVEN
Synonyms:
EH COPPER MATTE, ASAflCO
Stock Items: NOT GIVEN

Manufacturer
ASARCO, INC. (NEW YORK)
180 MAIDEN LANE
NEW YORK, NY 10038

Supplier
ASARCO, INC. (NEW YORK)
180 MAIDEN LANE
NEW YORK, NY 10038

Physical/Chemical Characteristics
Boiling Point : NG
Melting Point : 1200°C
Freezing Point : NG
Pour Point : NG
Softening Point : NG
Specific Gravity : NG
Vapor Pressure : NG
Vapor Density : NG
Percent Volatiles ....:' NG
Evaporation Rate : NG
pH : NG
Molecular Weight : NG
Viscosity : NG
Solubility in Water ..: NOT AVAILABLE
Cdor/Appearance/Other Characteristics: SOLID DARK-GRAY CHUNKS

Fire and Explosion Data
Closed Cup Flash Pt. .: NG
Open Cup Flash Point .: NG
Fare Point : NG
Auto Ignition : NG
Lower Explosion Limit : NG
Upper Explosion Limit : NG

MSDS: 509

= 7/11/97

Shipping Regulations
UN/NA Number:
DOT Hazard Class:
Shipping Label:
Shipping Name:

NG
RQ OF 1 POUND
WARNING
NOT GIVEN



Material Safety Data Sheet
MSDS: S09 - COPPER MATTE -- EH ASARCO

Prepared
Preparer's Name & Title: DEPARTMENT OF ENVIRONMENTAL SCIENCES
Preparation Date: 12/27/91

Component(s):
LEAD
OSHA Pel: NG ppm .05 mg/m3
ACGIH TLV: NG ppm 0.15 mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 2% 3%

MSDS: 509

== Page 2

Note: SARA TITLE III (313) -- YES

COPPER (DOST)
OSHA Pel: NG ppm 1.0 mg/m3
ACGIH TLV: NG ppm 1.0 mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 25% 35V
Note: SARA TITLE III (313) -- YES

IRON
OSHA Pel: NG ppm NP mg/m3
ACGIH TLV: NG ppm NP mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 3% 15%
Note: SARA TITLE III (313) -- NO

ARSENIC
OSHA Pel: NG ppm 0.01 mg/m3
ACGIH TLV: NG ppm 0.2 mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: < .5*
Note: SARA TITLE :III (313) -- YES

ZINC
OSHA Pel: NG ppm NP mg/m3
ACGIH TLV: NG ppm NP mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 2% 3%
Note: SARA TITLE III (313) -- YES

CAS No.: 7439921

CAS No.: 7440508

CAS No.: 7439896

CAS No.: 7440382

CAS No.: 7440S66

Text Section(s)

FIRST AID MEASURES

INHALATION: Remove from exposure,- place individual under care of a
physician.



Aerial Safety Data Sheet
,iSDS: 509 - COPPER MATTE - - EH ASARCO

MSDS: 509

Page 3
INGESTION : Induce vomiting in conscious individual and call a physician.

SKIN OR EYES:
physician.

Flush with plenty of water. If symptoms develop, consult a

HEALTH HAZARD INFORMATION

PRIMARTY ROUTES OF ENTRY: INHALATION

CARCINOGENICITY: IARC classifies lead as Group 2b carcinogens (possibly
carcinogenic to humans). IARC, NTP, AND OSHA classify arsenic and its
compounds as a human carcinogen.

CHRONIC OVEREXPOSURE .(SYMPTOMS AND EFFECTS) : Chronic overexposure to lead ma
cause damage te the blood-forming, nervous and reproductive systems and
kidneys. Damage may include reduced fertility in both men and women, damage
to the fetus of exposed pregnant women, anemia, muscular weakness and kidney
disfunction. Symptoms of chronic lead oyerexposure include: tiredness,
uneasy stomach, irritability, poor appetite, metallic taste and loss of
sleep. Prolonged overexposure to arsenic compounds may cause liver and
kidney ablnormalities, peripheral neuritis of the hands and feet, and an
increased risk of lung cancer. Symptoms include weight loss, nausea,
diarrhea, weakness. Toss of appetitie and skin lesions.

ACUTE OVEREXPOSURE (SYMTOMS AND EFFECTS) : Extremely high doses of lead may

cause eneephalophathy, a brain condition that can result in seizures, coma
and death. It should be recognized, however, that exposures of this
magnitude in an industrial environment are extremely unlikely.

Soluble copper salts can cuse respiratory irritaiton, and irritation and/or
burns to the skin and eyes.

Arsenic compounds may cause irritation of the respiratory system, skin and
eye irritation and gastrointestinal disturbances.

Metal fume fever with symptoms of fever, chills, metallic taste, chest
tightness or nausea may result from inhalation of zinc oxide fume or dust.

FIRE AND EXPLOSION HAZARDS DATA

FLASH POINT: N/A
AUTO IGNITION TEMPERATURE: N/A
FLAMMABLE LIMITS IN AIR (\ BY VOLUME): N/A
UNUSUAL FIRE AND EXPLOSION HAZARDS: N/A
FIRE EXTINGUISHING AGENT RECOMMENDED: No specific agents recommended
FIRE EXTINGUISHING AGENTS TO AVOID: No specific agents
SPECIAL FIRE FIGHTING PRECAUTIONS: Use NIOSH/MSHA approved self-contained
breai.hing apparatus and full protective clothing if involved in fi-re.



. .aterial Safety Data Sheet MSDS : 509
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PRECAUTIONS/PROCEDURES

NORMAL HANDLING: Use approved respirators is required for applications where
adequate ventilation cannot be provided. Activities which generate dust or
fume should be avoided. When melted, the temperature should be kept as low
as possible.

ENGINEERING CONTROLLS; Local exhaust ventilation is recommended for dust
and/or fume generating operations where airborne exposures may exceed
permissible air concentrations.

SPILL OR LEAK: Any method which keeps dust to a minumum is acceptable.
Vacuuming is preferred for dust. Use approved respiratory protection if
possibility of dust/fume exposure exists. Do not use compressed air for
cleaning.

STORAGE: General storage procedures acceptable.

PERSONAL HYGIENE: Avoid inhalation of ingestion. • Practice good housekeeping
and personal hygiene procedures- No tobacco or food in wotk area. Wash •
thoroughly before eating or smoking. • Shower and change clothes-at end of
work shift. Do not wear contaminated clothing home. Do not blow dust off
clothing with compressed air.

SPECIAL PRECAUTIONS/PROCEDURES/LABEL INSTRUCTIONS: Where airborne exposures
may exceed the OSHA action level and or PEL, refer to the OSHA Arsenic
Standard 29 CFR 1910.1018 or Lead Standard 1910.1025.
LABLE SIGNAL WORD: WARNING

PERSONAL PROTECTIVE EQUIPMENT

RESPIRATORY PROTECTION: where airborne exposures may exceed OSHA/ACGIH
permissible air concentrations, the minimum respiratory protection
recommended is a negative pressure air purifying respirator with cartridges
that are NIOSH/MSHA approved against dust, fumes, and mists have a TWA less
than 0.05 mg/cu.m.

EYE AND FACE: Safety glasses recommended where the possibility of getting
dust particles in eyes exists.

OTHER CLOTHING AND EQUIPMENT: Full protective clothing is recommended for
exposures that exceed permissible air concentrations. All contaminated
clothing should be removed before leaving the plant.
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REACTIVITY DATA

STABLE
CONDITIONS TO AVOID: N/A

INCOMPATIBILTIY (MATERIALS TO AVOID): Under reducing conditions (i.e., any
strong acid or base plus an active metal) or in the presence of nascent
hydrogen, highly toxic stibine or arsine gas may be evolved.

HAZARDOUS DECOMPOSITION PRODUCTS: At temperatures above the melting point,
metal oxide fumes may be evolved.

HAZARDOUS POLYMERIZATION: WILL NOT OCCUR

CONDITIONS TO AVOID: N/A

ENVIRONMENTAL DATA

REGULATED BY DOT? This material contains arsenic compounds which are DOT
Hazai-dous Substances with an RQ of 1 pound.

WASTE DISPOSAL METHODS.: If hazardous under 40 CFR 261, Subparts B a-nd C,
material must be treated or disposed in a facility meeting the requirements
of 40 CFR 264 or 265. If non-hazardous, 'material should be disposed in a
facility meeting the requirements of 40 CFR 257.

RCRA STATUS OF UNUSED MATERIAL: If discarded in unaltered form, material
should be tested to determine if it must be classified ae a hazardous waste
for disposal purposes. Under specific circumstances, applieaiton can be made
to the EPA Administrator to have a particular waste designated non-hazardous.

REFERENCES

SEE ORIGINAL MSDS FOR REFERENCES

End of MSDS



1 Safety Data Sheet MSDS: 38
MSDS: 38 - BLAST FURNACE BAGHOUSE DUST, EH ASARCO

Status: Pending Revised: 7/09/97
7/10/97

part Number: NOT GIVEN
Keyword: NOT GIVEN

Formula: COMPLEX MIXTURE
Specification: NOT GIVEN
Synonyms:
CADIUM "DUST, EH ASARCO; EH BLAST FURNACE BAGHOUSE DUST; EH CADMIUM DUST
Stock Items: NOT GIVEN

Manufacturer
ASARCO, INC. (NEW YORK)
180 MAIDEN LANE
NEW YORK, NY 10038

Supplier
ASARCO, INC. (NEW YORK)
180 MAIDEN LANE
NEW YORK, NY 10038

Physical/Chemical Characteristics
Boiling Point : NA
Melting Point : NA
Freezing Point : NG
Pour Pome : NG
Softening Point : -. NG
Specific Gravity : NA
Vapor Pressure : NA
Vapor Density : NA
Percent Vqlatiles . . . . : NG
Evaporation Rate : NA
pH : NA
Molecular Weight : NA
Viscosity : NG
Solubility in Water ..: NOT AVAILABLE.
Odor/Appearanee/Other Characteristics:
ODORLESS / GRAY POWDER / MATERIAL IS SOLID.

Fire and Explosion Data
Closed Cup Flash Pt. .: NA
Open Cup Flash Point .: NA
Fire Point : NG
Auto Ignition : NA
Lower Explosion Limit : NA
Upper Explosion Limit : NA

Shipping Regulations
UN/NA Number: NG
DOT Hazard Class: NG
Shipping Label: NOT GIVEN
Snipping Name: NOT GIVEN

Phone: 212-510-2000
Emergency: 415-777-2213

Phone: 212-510-2000
Emergency: 415-777-2213

NOT AVAILABLE.
NOT AVAILABLE.

NOT AVAILABLE.
NOT APPLICABLE.
NOT APPLICABLE.

NOT APPLICABLE.
NOT AVAILABLE.
NOT APPLICABLE.

NOT APPLICABLE.
NOT APPLICABLE.

NOT APPLICABLE.
NOT APPLICABLE.
NOT APPLICABLE.



Material Safety Data -Sheet
MSDS: 38 - BLAST FURNACE BAGHOUSE DUST,- EH ASARCO

MSDS: 38

Prepared
Preparer's Name & Title:
DEPT OF ENVIRONMENTAL SCIENCES;
Preparation Date: 10/28/92

Component(s):
LEAD
OSHA Pel: NG ppm
ACGIH TLV: NG ppm
STEL: NG ppm
Percent of Product-. BT 15%

Page 2

801-262-2459 DAY; 801-561-3044 NIGHT

.05 mg/m3

.15 mg/m3
NG mg/m3
25%

ARSENIC
OSHA Pel: NG ppm .01 mg/m3
ACGIH TLV: NG ppm .2 mg/nG
STEL: NG ppm NG mg/m3
Percent of Product: EQ 1%

ZINC
OSHA Pel: NONE ppm NG mg/m3
ACGIH TLV: NONE ppm NG mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: BT 25% 33%

CADMIUM
OSHA Pel: NG ppm .2 mg/m3
ACGIH TLV: NG ppm .05 mg/rn3
STEL: NG ppm NG mg/m3
Percent of Product: BT 16% 20i
Note: * TLV & PEL: DUST.

FOR ALL COMPONENTS: PERCENT BY WEIGHT.
OSHA Pel-.. NG ppm NG mg/m3
ACGIH TLV -. NG ppm NG mg/m3
STEL: NG ppm NG mg/m3
Percent of Product: NG

CAS No.: 7439921

CAS No.: 7440382

CAS No.: 7440666

CAS NO.: 7440439

CAS No.: NOT GIVEN

Text Section(s)

GENERAL INFORMATION

SEE DATA PAGES FOR ADDITIONAL INFORMATION.
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TRADE NAME (COMMON NAME OR SYNONYM): East Helena Blast Furnace Baghouse Dust,
Baghouse Cadmium Dust.

CHEMICAL NAME: Complex Mixture.

ASARCO PRODUCT CODE t* -. Not applicable.

MANUFACTURER:

ASARCO INCORPORATED
180 Maiden Lane
New York, New York 10038

PHONE: 212-510-2000.

CONTACT:

GENERAL INFORMATION:

DEPARTMENT OF ENVIRONMENTAL SCIENCES:

DAY: 801-252-2459.

NIGHT: 601-561-3044.

FIRST AID INFORMATION:

MEDICA.L DEPT. : 415-457-0383.

TRANSPORT EMERGENCIES:

CHEMTREC: 800-424-9300.

ISSUE DATE: 1/13/86.

INGREDIENTS

SEE COMPONENT PAGE(S) FOR ADDITIONAL INFORMATION.

MATERIAL OR COMPONENT SARA TITLE III SECT. 313 CHEMICALS

LEAD YES
ARSENIC . YES
ZINC YES
CADMIUM YES



Material Safety Data Sheet
MSDS: 38 - BLAST FURNACE BAGHOUSE DUST, EH ASARCO

MSDS: 38

Paqe 4

FIRST AID MEASURES

INHALATION: Remove from exposure; place individual under care of physician.

INGESTION: Induce vomiting in conscious individual and call a physician.

SKIN OR EYES: Flush with plenty of water. If symptoms develop, consult a
physician.

HEALTH HAZARD INFORMATION

PRIMARY ROUTES OF ENTRY: INHALATION.

CARCINOGENICITY: IARC classifies lead and certain lead compounds, and
antimony oxide as Group 2B carcinogens (possibly carcinogenic to humans).

IARC, NTP and OSHA classify arsenic and its compounds, as a human
carcinogen. IARC and NTP classify cadmium empds as Group 2A and Sufficient,
respectively.

ACUTE OVEREXPOSURE {SYMPTOMS AND EFFECTS):

Extremely high doses of lead may cause encephalopathy, a' brain condition
rhat: can result in seizures, coma and death. It should be recognized,
however, that exposures of this magnitude in an industrial environment are
extremely unlikely.

Arsenic and antimony compounds may cause irritation of the respiratory
system, skin and eye irritation and gastrointestinal disturbances.
Inhalation of dust or fume from cadmium compounds may cause irritation of the
nose and throat. Inhalation of high concentrations, or freshly formed fume may
cause delayed reaction of pulmonary edema with symptoms of coughing, chest
pain, chills, shortness of breath and weakness. Metal fume fever wath
•symptoms of fever, chills, metallic taste, chest tightness or nausea may
result from inhalation of zinc oxide fume or dust.

CHRONIC OVEREXPOSURE (SYMPTOMS AND EFFECTS):

Chronic overexposui'e to lead may cause damage to the blood-forming, nervous
and reproductive systems and kidneys. Damage may include reduced fertility in
both men and women, damage to the fetus of exposed pregnant: women, anemia,
muscular weakness and kidney dysfunction. Symptoms of chronic lead
cverexposure include: tiredness, uneasy stomach, irritability, poor appetite,
metallic taste and loss of sleep.
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Prolonged overexposure to arsenic and antimony compounds may cause liver

and kidney abnormalities,, peripheral neuritis or the hands and feet,
and a increased risk of cancer. Symptoms include weight loss, nausea,
diarrhea, weakness, loss of appetite and skin lesions. Long term
overexposure to cadmium compounds may cause lung injury and kidney
dysfunction. Inhalation of cadmium compounds may pose a risk of lung cancer.

MEDICAL CONDITIONS POSSIBLY AGGRAVATED: Diseases of the lung, kidney, liver
and nervous system.

FIRE AND EXPLOSION

SEE DATA PAGES FOR ADDITIONAL INFORMATION..

UNUSUAL FIRE AND EXPLOSION HAZARDS: Not Applicable.

FIRE EXTINGUISHING AGENTS RECOMMENDED: No specific agents recommended.

FIRE EXTINGUISHING AGENTS TO AVOID: No specific agents.

SPECIAL FIRE FIGHTING PRECAUTIONS: Use NIOSH/MSHA approved self-contained
breathing apparatus and full protective clothing if involved in fire.

PRECAUTIONS/PROCEDURES

NORMAL HANDLING: Use of approved respirators is reguired for applications
where adequate ventilation cannot be provided. Activities which generate dust
or fume should be avoided. When melted, the temperature should be kept as low
as possible .'

SPILL OR LEAK: Any method which keeps dust to a minimum is acceptable.
Vacuuming is preferred for dust. Use approved respiratory protection if
possibility of dust/fume exposure exists. Do not use compressed air for
cleaning.

ENGINEERING CONTROLS: Local exhaust ventilation is recommended for dust
and/or fume generating operations where airborne exposures may exceed
permissible air concentrations.

STORAGE: General storage procedures acceptable.
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PERSONAL HYGIENE: Avoid inhalation or ingest ion. Practice good housekeeping
and. personal hygiene procedures. No tobacco or food in work area. Wash
thoroughly before eating or smoking. Shower and change clothes at end of work
shift. Do not wear contaminated clothing home. Do not blow dust off clothi'ng

compressed air.

SPECIAL PRECAUTIONS/PROCEDURES/LABEL INSTRUCTIONS : Where airborne exposures
•may exceed the OSHA action level and or PEL, refer to the OSHA Lead Standard
19X0.1025 or Arsenic Standard 29 CFR 1910.1018.

LABEL SIGNAL WORD: WARNING.

PERSONAL PROTECTIVE EQUIPMENT

RESPIRATORY PROTECTION: Where airborne .exposures may exceed OSHA/ACGIH
permissible air concentrations, the minimum respiratory protection
recommended is a negative pressure air purifying respirator with cartridges
that are NIOSH/MSHA approved against dust, fumes and mists having a TWA less
than 0.05 mg/cu.m.

EYES AND FACE: Safety glasses recommended where the possibility of getting
dust particles in eye exists.

OTHER CLOTHING AND EQUIPMENT: Full protective clothing is -recommended for
exposures that exceed permissible air concentrations. All contaminated
clothing should be removed before leaving plant premises.

PHYSICAL DATA

SEE DATA PAGES FOR ADDITIONAL INFORMATION.

REACTIVITY DATA

STABILITY: Stable.

CONDITIONS TO AVOID: Not Applicable.

INCOMPATIBILITY (MATERIALS TO AVOID) : None known.
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HAZARDOUS DECOMPOSITION PRODUCTS: At temperatures above the melting point,
metal oxide fumes may be evolved.

HAZARDOUS POLYMERIZATION: Will not occur.

CONDITIONS TO AVOID: Not Applicable.

EIJVIRONMENTAL

REGULATED BY DOT: This material is regulated as a Hazardous Substance because
it contains reportable quantities of Arsenic (IS).

WASTE DISPOSAL METHODS (DISPOSER MUST COMPLY WITH FEDERAL, STATE, AND LOCAL
DISPOSAL OR DISCHARGE LAWS): If hazardous under 40 CFR 261, Subpart 3 and C,
material must be treated or disposed in a facility meeting the requirements
of 40 CFR 264 or 26S. If non-hazardous, material should be disposed in a
facility meeting the requirements of 40 CFR 257.

RCRA STATUS OF UNUSED MATERIAL: If discarded in unaltered form, material
should be tested to determine if it must be classified as a hazardous waste
for disposal purposes. Under specific circumstances, application can be made
to the EPA Administrator to have a particular waste designated non-hazardous.

40 CFR 261.

REFERENCES

PERMISSIBLE CONCENTRATION REFERENCES:

OSHA regulations for airborne contaminants 29 CFR 1910.1000.

ACGIH Threshold Limit Values for Chemical Substances.

HAZARD INFORMATION REFERENCES:

DOCUMENTATION OF THE THRESHOLD LIMIT VALUES, 5th Ed , ACGIH PATTY'S
INDUSTRIAL HYGIENE AND TOXICOLOGY, Vol. 2A 3rd Rev. Ed., 1981.

NFPA FIRE 'PROTECTION GUIDE ON HAZARDOUS MATERIALS, 8th Ed., 1984.

HANDBOOK OF TOXIC AND HAZARDOUS CHEMICALS, Sittig, Marshall; 1981.
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HANDBOOK OF CHEMISTRY AND PHYSICS, 57th Ed.
CRC Inc.
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1976-77, Weast, R.C., Editor,

ADDITIONAL, INFORMATION

INFORMATION (HAZARDS, PRECAUTIONS, FIRST AID, ETC) IS ABBREVIATED. MORE
DETAILED INFORMATION IS CONTAINED IN REFERENCES FOUND IN REFERENCES SECTION:

No additional information.

SPECIAL NOTES

THIS MATERIAL SAFETY DATA SHEET IS OFFERED SOLELY FOR YOUR INFORMATION,
CONSIDERATION, AND INVESTIGATION. ASARCO INCORPORATED PROVIDES NO WARRANTIES,
EITHER EXPRESS OR IMPLIED, AND ASSUMES NO RESPONSIBILITY FOR THE ACCURACY OR
COMPLETENESS OF THE DATA CONTAINED HEREIN.

End of MSDS
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MFormula: Pb-Sb
• Specification: NOT GIVEN
Synonyms:
NOT GIVEN

• stock Items: NOT GIVEN

Part Number: NOT GIVEN
Keyword: NOT GIVEN

I

I

I

Manufacturer
ASARCO, INC. (NEW YORK)
180 MAIDEN LANE
NEW YORK, NY 10038

Supplier
ASARCO, INC. (NEW YORK)
180 MAIDEN LANE
NEW YORK, NY 10038

Physical/Chemical Characteristics

Phone:
Emergency:

Phone:
Emergency:

212-510-2000
415-777-2213

212-510-200'0
415-777-2213

1••

1
1

Melting Point
Freezing Point
Pour Point . .
Softening Point
Specific Gravity
Vapor Pressure
Vapor Density
Percent Volatiles . . . .
Evaporation Rate
pH
Molecular Weight
Viscosity .
'Solubility in Water ..
Odor /Appearance/Other
ODORLESS / SILVER-GRAY

Fire and Explosion Data
Closed Cup Flash Pt. .
Open Cup Flash Point .
Fire Point
Auto Ignition
Lower Explosion Limit
Upper Explosion Limit

Shipping Regulations
UN/NA Number: NG
DOT Hazard Class: NG
Shipping Label: NOT
•Shipping Name: NOT

• *»* *

• ~ 662^F
• NG
• NG
• NG
• NA
• NA
- NA
• NA
• NA
• NA
• NA
• NG
: INSOLUBLE.
Characteristics :
METAL/ SOLID.

: NA
: NA
• NG
• NA
: NA
: NA •

GIVEN
GIVEN

NOT AVAILABLE.
~350'C.

NOT AVAILABLE.
NOT APPLICABLE.
NOT APPLICABLE.
NOT APPLICABLE.
NOT APPLICABLE.
NOT APPLICABLE.
NOT APPLICABLE.

NOT APPLICABLE.
NOT APPLICABLE.

NOT APPLICABLE.
NOT APPLICABLE.
NOT APPLICABLE.



I
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Prepared
Preparer's Name & Title: NOT GIVEN
Preparation Date: 3/20/87

Component(s):
LEAD

OSHA Pel: 0.05 mg/m3
ACGIH TLV: 0.15 mg/m3
STEL: NG ppro
Percent of Product: BT 96% 97% CAS No-. : 7439921

ANTIMONY
OSHA Pel: 0.5 mg/m3
ACGIH TLV: 0.5 mg/m3
STEL: NG ppm
Percent of Product: BT 2% 3%

FOR ALL COMPONENTS: PERCENT BY WEIGHT.
OSHA Pel: NG ppm
ACGIH TLV: NG ppm
STEL: NG ppm
Percent of Product: NG

CAS No.: 7440360

CAS, No. : NOT GIVEN

I

I

I

I

I

I

I

I

I

I

Text Section(s)

GENERAL INFORMATION

SEE DATA PAGES FOR ADDITIONAL INFORMATION.

TRADE NAME(COMMON NAME OR SYNONYM): Lead Bullion.

ASARCO PRODUCT CODE #: NOT GIVEN.

CHEMICAL NAME: Lead-Antimony Alloy.

MANUFACTURER'S NAME AND ADDRESS:

ASARCO
180 MAIDEN LANE
NEW YORK, NEW YORK 10038

TELEPHONE: 212-510-2000.
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CONTACT:

1
1 GENERAL INFORMATION-DEPARTMENT OF ENVIRONMENTAL SCIENCES:

I

1

I

I

DAY: 801-262-2459.
NIGHT: 801-943-1754.

FIRST AID INFORMATION: (DR. C.H. MINE):

DAY: 415-777-2213.
NIGHT: 415-777-2214.

TRANSPORTATION EMERGENCIES:

.CHEMTREC: 800-424-9300.

HAZARDOUS INGREDIENTS

SEE COMPONENT PAGE(S) FOR ADDITIONAL INFORMATION.

PERMISSIBLE AIR CONCENTRATION: OSHA.

I

I

I

I

I

I

I

I

FIRST AID MEASURES

INHALATION: Remove from exposure; place individual under care of physician.

INGESTION: Induce vomiting in conscious individual and call a physician.

SKIN: Wash thoroughly with soap and water.

EYES: Immediately flush eyes with large amounts of water.

HAZARDS INFORMATION

SEE DATA PAGES FOR ADDITIONAL INFORMATION.


